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GENERAL GUIDELINES BSNL

GENERAL GUIDELINES

1. This book of “General Conditions of Contract” is applicable to
both types of tenders i.e. “Percentage rate tenders and ltem rate
tenders”. Accordingly alternative provisions for condition Nos. 4,
10 & 12 of the General Rules and Directions are given in this
book. The appropriate alternatives will be applicable in specific
cases depending on whether this is used for percentage rate
tender (BSNL W-7) or item rate tender (BSNL W-8).

2. BSNL W-6, Abridged form BSNL W 7/8, Schedules A to F,
special conditions/specifications and drawings will be issued to
intending tenderers only. The Standard Form will not be issued
along with the Tender Documents but the same shall form part of
the agreement to be drawn and signed by the both parties after
acceptance of tender. The standard Forms shall be available in
downloadable manner from website http://www.

3. All blanks are confined to Notice Inviting Tender (BSNL W-6) and
Schedules Ato F.

4.  Authority approving the Notice Inviting Tenders (NIT) shall fill up
all the blanks in BSNL W-6, and in Schedules B to F before issue
of Tender Papers.

5.  The intending tenderers will quote their rates in Schedule A.

6. The proforma for registers and Schedules A to F are only for
information and guidance. These are not to be filled in the
Standard Form. The Schedules with all blanks, duly filled, shall
be separately issued to all intending tenderers for filling and
returning the same in the manner prescribed. The Schedules
can also be downloaded from website http://www.
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BSNLW -6
BHARAT SANCHAR NIGAM LIMITED
(A GOVERNMENT OF INDIA ENTERPRISE)

NOTICE INVITING TENDER

Item rate/percentage rate tenders are invited on behalf of BHARAT SANCHAR NIGAM (A
Government of India Enterprise) from approved and eligible contractors of D.O.T/BSNL for the
work of

The work is estimated to Cost Rs. (Rupees. )

Tenders will be issued to eligible contractors provided they produce proof of their valid enlistment
with the appropriate authority,

Agreement shall be drawn with the successful Tenderer on prescribed Form No. BSNL W-7/8,
which is available as a BSNL Publication/BSNL Web site www . Tenderer
shall quote his rates as per various terms and conditions of the said form,( In case" Tender
Documents" are downloaded from the BSNL Website in which rates/percentage are to be quoted
should be properly bound and sealed) which will form part of the agreement.

The time allowed for carrying out the work will be from
the day after the date of written order to commence the work, or, from
the first day of handing over of the site, whichever is later, in accordance with phasing, if any,
indicated in the Tender Document.

The site for the work is available, OR

The site for the work shall be made available in parts as specified below: -

The last date of receipt of applications for issue of tender forms (in prescribed format/can also be

down loaded from BSNL website www ) and date of issue of tender forms will
be as follows:

i) Last date of receipt of application upto 16.00 hours.

ii) Last date of issue of tender forms

iii) In case the tender document is down loaded from the website, the applicant will submit his

credentials required to establish his eligibility and work experience conditions to the
Executive Engineer (C) before the last date of receipt of application as at Para 5.0(i) above.
iv)  The list of Eligible Tenderers shall be displayed on website: www.
on at hrs.
a) Only eligible tenderers, as displayed on Website shall be permitted to quote Rates.

Tender documents consisting of plans, specifications, the schedule of quantities of the various
classes of work to be done and the set of terms and conditions of the contract to be complied with
by the Contractor whose tender may be accepted and other necessary documents, can either be

down loaded from the BSNL website www: or be seen in the office of
the between
11.00 hours. & 16.00 hours from to everyday except on Sundays and

Public Holidays. Tender documents, excluding standard form, will be issued from his office, during
the hours specified above on payment of the following: -
0] Rs. in cash as cost of tender and
(ii) Earnest money of Rs. in cash (upto Rs.2500/-only)/ deposit at Call
receipt of a scheduled bank/fixed deposit receipt of a scheduled bank/demand
draft of a scheduled bank issued in favour of
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7.0

9.2

9.3

(i) The tender shall be accompanied by Earnest Money along with cost of tender, if not
paid earlier as in the case of down loaded tender from Website in the form as
detailed at sub para ii) above.

Tenders, which should always be placed in sealed envelope, in the manner detailed at para 9
below, will be received by the upto 15.00 Hrs. on and will be
opened by him or his authorized representative in his office on the same day at 15.30 Hrs. The
envelope containing the Earnest Money along with the cost of the tender as applicable in case of
down loaded tender documents shall be opened first. The Tenders of tenderer, who do not deposit
the Earnest Money along with cost of tender, shall not be opened.

The description of the work is as follows: -

Submission of tender : -

The “Tender” and “Earnest money” shall be placed in separate sealed envelopes marked “Tender”
and “Earnest money” respectively.

In case the tender document is down loaded form BSNL website, the “Tender” and “Earnest
money plus cost of tender shall be placed in a separate sealed envelopes marked “Tender’ and
“Earnest money plus cost of tender” respectively: -

The “Tender” sealed envelope and “Earnest money or Earnest money plus cost of tender” sealed
envelope shall be placed in another sealed envelope with following data written on it.

(i) Name of work
(ii) Name of tenderer
(iii) Last date of receipt of tender

The tender in which rates/percentage are to be quoted should be properly bound and sealed.
Loose/spiral bound submission (in case the tender is down loaded from website) shall be rejected
out rightly. In case of any correction/addition/alteration/omission in tender document vis-a-vis
tender document available on website shall be treated as non-responsive and shall be summarily
rejected.

10 Copies of other drawings and documents pertaining to the work will be open for inspection by the

10.0.1

11

12

13

tenderers at the office of the above-mentioned officer.
Tenderers are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitting their tenders as to the nature of the ground and sub-soil (so far as
is practicable), the form and nature of the site, the means of access to the site, the
accommodation they may require and in general, shall themselves obtain all necessary
information as to risks, contingencies and other circumstances which may influence or affect
their tender. A tenderer shall be deemed to have full knowledge of the site whether he inspects it
or not and no extra charges consequent on any misunderstanding or otherwise shall be allowed.
The tenderer shall be responsible for arranging and maintaining at his own cost all materials
tools & plants, water, electricity, access facilities for workers and on all other services required
for executing the work unless otherwise specifically provided for in the contract documents.
Submission of tender by a tenderer implies that he has read this notice and all other contract
documents and has made himself aware of the scope and specifications of the work to be done
and of conditions and rates at which stores, tools and plant, etc. will be issued to him by the
BSNL and local conditions and other factors having a bearing on the execution of the work.

The competent authority on behalf of Bharat Sanchar Nigam Limited does not bind himself to

accept the lowest or any other tender, and reserves to himself the authority to reject any or all of

the tenders received without the assignment of a reason. All tenders, in which any of the

prescribed conditions is not fulfilled or any condition including that of conditional rebate is put forth

by the tenderer, shall be summarily rejected.

Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and the
tenders submitted by the contractors who resort to canvassing will be liable to rejection.

The competent authority on behalf of the Bharat Sanchar Nigam Limited reserves with himself the
right of accepting the whole or any part of the tender and the tenderer shall be bound to perform
the same at the rate quoted.
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15.

16.

17.

The company or firm or any other person shall not be permitted to tender for works in BSNL Civil
Zone in which his near relative (s) (directly recruited or on deputation in BSNL) is/are posted in any
capacity either non-executive or executive employee. Near relative (s) for this purpose is/are
defined as:

(i) Member of Hindu Undivided family (UHF).

(ii) They are Husband and Wife.

(iii) The one is related to other in the manner as father, mother, son(s) & Son’s wife
(daughter-in-law), Daughter(s), Daughter's husband (son-in-law), brother(s),
brother’'s wife, sister(s), sister's husband (brother-in-law).

The contractor shall also intimate the names of persons who are working with him in any capacity
or are subsequently employed by him and who are near relative to any executive employee/
gazetted officer in the BSNL or Department of Telecom or in the Ministry of Communications.

All the intending tenderers will have to give a certificate that none of his/her such near relative (s)
as defined above is/are working in the concerned BSNL Civil Zone where he is going to apply for
tender/work. The format of the certificate is as under:-

“, s/o Shri Resident of
hereby certify that none of my relative (s) as defined
above is/are employed in concerned BSNL Civil Zone. In case at any stage, it is found that
the information given by me is false/incorrect, BSNL shall have the absolute right to take any
action as deemed fit without any prior intimation to me”.

The certificate in case of Proprietorship Firm shall be given by the proprietor; for Partnership Firm
certificate shall be given by all partners and in case of Limited Company, by all Directors of the
company. However, Government of India/Financial Institutions nominees and independent non-
official part-time Directors appointed by Govt. of India or the Governor of the State are excluded
from the purview of submission of this certificate while submitting tenders by Limited Companies.

Any breach of these conditions by the Company or Firm or any other person, the tender/work will
be cancelled and Earnest Money/ Security Deposit will be forfeited at any stage, whenever it is so
noticed. BSNL will not pay any damages to the company or Firm or the concerned person but
damages arising on account of such cancellation to be borne by the contractor. The Company or
Firm or the person will also be debarred for further participation in the tender in the concerned
BSNL Civil Zone. Further, any breach of this condition by the tenderer would also render him liable
to be removed from the approved list of contractors or BSNL. If however the contractor is
registered in any other Department he shall also be debarred from tendering in BSNL for any
breach of this condition.

No Engineer of Gazetted rank or other Gazetted Officer employed in engineering or administrative
duties in an Engineering Department of the Government of India/State Government or PSU’s is
allowed to work as a contractor for a period of two years after his retirement from Govwt. service,
without previous permission of the Govt. of India or BSNL in writing. This contract is liable to be
cancelled if either the contractor or any of his employees is found any time to be such a person
who had not obtained the permission of the Govt. of India/State Government or PSU’s as aforesaid
before submission of the tender or engagement in the contractor’s service.

The tender for the work shall remain open for acceptance for a period of days
from the date of opening of the tenders. If any tenderer withdraws his tender before the said period
or issue of letter of acceptance/intent, whichever is earlier, or, makes any maodifications in the
terms and conditions of the tender which are not acceptable to the BSNL, then the BSNL shall,
without prejudice to any other right or remedy, be at liberty to forfeit 50% of the said earnest
money as aforesaid.

In case of works having estimated cost below Rs. 6,00,000/-, the successful tenderer shall be
required to execute an agreement with the Engineer-in-charge in the performa annexed to the
tender document, within 15 days of the issue of letter of acceptance by the BSNL. In the event of
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19.
below: -

20.

21.
22.

23.

failure on the part of the successful tenderer to sign the agreement, the earnest money will be
forfeited and tender cancelled. In case of works of estimated to cost Rs.6,00,000/- and above, the
successful tenderer shall, upon issue of letter of acceptance of Tender, shall be required to furnish
irrevocable Bank Guarantee of requisite amount to the Engineer-in-charge in the Performa
annexed to the tender document, within 15 days of the issue of letter of acceptance of Tender by
the BSNL. In the event of failure on the part of the successful tenderer to furnish the Bank
Guarantee within 15 days, the earnest money will be forfeited and tender cancelled.

This Notice Inviting Tender (BSNL W-6) shall form a part of the Contract Document. In accordance
with clause 1 of the contract, the letter of intent shall be issued first in favour of the successful
Tenderer/Contractor. After submission of the performance guarantee, the letter for
commencement of work shall be issued. The contract shall be deemed to have come into effect on
issue of communication of acceptance of the tender. On such communication of acceptance, the
successful Tenderer/Contractor shall, within 15 days from such date, formally sign the agreement
consisting of: -

a) The Notice Inviting Tender, all the documents including additional conditions, specifications
and drawings, if any, forming part of the tender, and, as issued at the time of invitation of
tender and acceptance thereof together with any correspondence leading thereto.

b) Standard BSNL W-7/8 as on website .

c) Agreement signed on non-judicial stamp paper as per Performa annexed to the tender
document.

Payment to the contractors shall be made through e-payment system like ECS & EFT as detailed

(a) In cities/areas where ECS/EFT facility is provided by Banks, the tenderer must have
Account in such ECS/EFT facility providing Banks and that Bank A/c No shall be quoted in
the tender by the tenderer.

(b) The cost of ECS/EFT will be borne by BSNL in all cases where the payment to contractor
is made in a local Branch i.e. tenderer is having bank account in the same place from
where the payment is made by BSNL unit.

(c) In case payment is made to outside branch i.e. tenderer is having back account not in the
same place form where the payment is made by BSNL unit, the crediting cost will have to
be borne by the tenderer only.

(d) The payments to contractors will compulsorily be made through ECS/EFT in respect of all
contracts where the value of the contract is more than Rs. 10 lakhs.

First running account bill shall be paid only after

(a) signing of the Agreement/Contract by both the parties, and

(b) progress chart has been prepared as required under Clause 5 and approved by the competent
authority.

If a contractor after purchasing the tender does not quote consecutively on three occasions, the

contractor may be debarred for further purchase of tenders for a period of six months.

General conditions of contract for works in BHARAT SANCHAR NIGAM LIMITED are available on
website www as well as in the Divisional/ Sub divisional Office.

The tenderer shall furnish a declaration to this effect (In case of downloaded tender) that no
addition/deletion/correction have been made in the tender document submitted and it is identical to
the tender document appearing on website. Every page of down loaded tender shall be signed by
the tenderer with stamp (seal) of his firm/organisation..

Signature of
Divisional Officer/ Sub-Divisional Officer.

For & on behalf of the Bharat Sanchar Nigam Limited
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(A)

BSNL. W -7/8

BHARAT SANCHAR NIGAM LIMITED
(A GOVERNMENT OF INDIA ENTERPRISE)

STATE CIRCLE
DIVISION
ZONE SUB-DIVISION

Percentage Rate Tender / Item Rate Tender & Contract for Works

Tender for the work of :

(i) To be submitted by hours on (date)
to
(i) To be opened in presence of tenderer who may be present at hours
on in the office of
Issued to:
(Contractor)

Signature of officer issuing the documents

Designation

Date of Issue

TENDER
I’'We have read and examined notice inviting tender, schedule, A, B, C, D, E & F. specifications
applicable, Drawings & Design, General Rules and Directions, Conditions of Contract, Clauses of
Contract, Special conditions, Schedule of Rate & other documents and Rules referred to in the
Conditions of Contract and all other contents in the tender document for the work.

I/We hereby tender for the execution of the work specified for the Bharat Sanchar Nigam Limited within
the time specified in schedule ‘F’, viz., schedule of quantities and in accordance in all respects with the
specifications, designs, drawings and instructions in writing referred to in Rule-1 of General Rules and
Directions and in Clause 11 of the Conditions of the contract and with such materials as are provided
for, by and in respect in accordance with, such conditions so far as applicable.

We agree to keep the tender open for days from the due date of submission thereof and
not to make any modifications in its terms and conditions. If any tenderer withdraws his tender before
the said period or issue of letter of acceptance/intent, whichever is earlier, or, makes any modifications
in the terms and conditions of the tender which are not acceptable to the BSNL, then the BSNL shall,
without prejudice to any other right or remedy, be at liberty to forfeit 50% of the said earnest money as
aforesaid.

A sum of Rs.....cooovviiiinin, (RUPEES ..o only) has been
deposited in Cash ( upto Rs. 2500/-)/ Demand draft/ Bankers Cheque/ Deposit at Call Receipt of a
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Scheduled Bank as earnest money. If I/We fail to commence the work specified |/We agree that the
said Bharat Sanchar Nigam Limited shall without prejudice to any other right or remedy, be at liberty to
forfeit the said earnest money absolutely otherwise the said earnest money shall be retained by
competent authority on behalf of the Bharat Sanchar Nigam Limited towards Security Deposit to
execute all the works referred to in the tender documents upon the terms and conditions contained or
referred to therein and carry out such deviations as may be ordered, upto maximum of the percentage
mentioned in Schedule ‘F’ and those in excess of that limit at the rates to be determined in accordance
with the provision contained in Clause 12.2 and 12.3 of the tender form.

I/We agree that, in case of works of estimated cost exceeding Rs.6,00,000/-, to deposit an amount
equal to 5% of Tendered value of the work as performance guarantee in the form of bond of any
Scheduled Bank of India in accordance with the proforma prescribed or in the form of Fixed Deposit
Receipt etc., within 15 days of the issue of letter of acceptance of Tender by the BSNL. I/We am/are
aware that in the event of failure on my/our part to furnish the Bank Guarantee within 15 days, the
earnest money will be forfeited and tender cancelled

I/'We hereby intimate that for receiving payments l/we have an account in Bank
with account No. where the ECS/EFT facility of e-payment is available.

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected
with the work as secret/confidential documents and shall not communicate information derived there-
from to any person other than a person to whom I/\We am/are authorised to communicate the same or
use the information in any manner prejudicial to the safety of the State.

I'We agree that should I/We fail to commence the work specified in the above memorandum, an
amount equal to the amount of the earnest money mentioned in the form of invitation of tender shall be
absolutely forfeited to the Bharat Sanchar Nigam Limited and the same may at the option of the
competent authority on behalf of the Bharat Sanchar Nigam Limited be recovered without prejudice to
any right or remedy available in law out of the deposit in so far as the same may extend in terms of the
said bond and in the event of deficiency out of any other money due to me/us under this contract or
otherwise.

The information in respect of works in hand is as per proforma enclosed.

Witness: ( )

Address: Signature of Contractor

Occupation: Postal Address: -
kkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkk

ACCEPTANCE

The above tender (as modified by you (Contractor) and as provided in the letters mentioned
hereunder) is accepted by me for and on behalf of the Bharat Sanchar Nigam Limited for a sum of

Rs. (Rupees

The letters referred to below shall form part of this Contract Agreement:-

(a)
(b)
For & on behalf of the Bharat Sanchar Nigam Limited.

Signature

Dated............... Designation
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General
Rules and
Directions

Applicable
for Iltem Rate
Tender Only
(BSNL W-8)

4A

Applicable for
Percentage
Rate Tender
Only
(BSNLW-7)

BHARAT SANCHAR NIGAM LIMITED
(A GOVERNMENT OF INDIA ENTERPRISE)

All work proposed for execution by contracts will be notified in a form of invitation to
tender pasted in public places and signed by the officer inviting tender or by
publication in News papers as the case may be.

This form will state the work to be carried out, as well as the date for receipt of
application, the date of submitting and opening tenders and the time allowed for
carrying out the work, also the amount of earnest money to be deposited with the
tender, and the amount of the security deposit to be deposited by the successful
tenderer and the percentage, if any, to be deducted from the bills. Copies of the
specifications, designs and drawings and any other documents, required in
connection with the work signed for the purpose of identification by the officer inviting
tender, shall also be open for inspection at the office of the officer inviting tender
during office hours.

In the event of the tender being submitted by a firm, it must be signed separately by
each Partner thereof or by the partner(s) as specified in the partnership deed or by
the person holding a power of attorney authorizing him to do so, such power of
attorney to be produced with the tender, and it must disclose that the firm is duly
registered under the Indian Partnership Act, 1932.

Receipts for payment made on account of work, when executed by a firm, must also
be signed by all the partner(s) or by the partner(s) as specified in the Partnership
Deed by the person holding a power of attorney authorizing him to give effectual
receipts for the firm.

Any person who submits a tender shall fill up the usual printed form, stating at what
rate he is willing to undertake each item of the work. Tenders which propose any
alteration in the work specified in the said form of invitation to tender, or in the time
allowed for carrying out the work, or which contain any other condition of any sort
including conditional rebates, will be summarily rejected. No single tender shall
include more than one work, but contractors who wish to tender for two or more
works shall submit separate tender for each. Tender shall have the name and
number of the works to which they refer, written on the envelopes.

The rate(s) must be quoted in decimal coinage. Amount(s) must be quoted in full
rupees by ignoring fifty paise and less, and, considering more than fifty paise as
rupee one.

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form,
stating at what percentage below/above (in figures as well as in words) the total
estimated cost given in Schedule of Quantities at Schedule-A, will be willing to
execute the work. Tenders, which propose any alteration in the work specified in the
said form of invitation to tender, or in the time allowed for carrying out the work, or
which contain any other condition of any sort including conditional rebates, will be
summarily rejected. No single tender shall include more than one work, but
contractors who wish to tender for two or more works shall submit separate tender for
each. Tender shall have the name and number of the work to which they refer,
written on the envelopes.
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5.

10.

Applicable

for Iltem Rate
Tender Only
(BSNL W-8)

10 A.

Applicable for
Percentage
Rate Tender
Only

(BSNL W-7)

The officer inviting tender or his duly authorised assistant, will open tenders in the
presence of any intending contractors who may be present at the time, and will enter
the amounts of the several tenders in a comparative statement in a suitable form. A
receipt of earnest money, forwarded therewith, shall be given to all contractors. In the
event of a tender being rejected, the earnest money forwarded with such unaccepted
tender shall thereupon be returned to the contractor, remitting the same, without any
interest.

The officer inviting tenders shall have the right of rejecting all or any of the tenders
and will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the contractor will not be
considered as any acknowledgement of payment, to the officer inviting tender and the
contractors shall be responsible for seeing that he procures a receipt signed by the
AO/ Sr. AO or a duly authorised Cashier.

The memorandum of work tendered for and schedule of the materials to be supplied
by the BSNL and their issue-rates shall be filled and completed in the office of the
officer inviting tender before the tender form is issued. If a form is issued to an
intending tenderer without having been so filled in and incomplete, he shall request
the officer to have this done before he completes and delivers his tender.

The tenderers shall sign a declaration under the officials Secret Act 1923, for
maintaining secrecy of the tender document, drawings or other records connected
with the work given to them. The unsuccessful tenderers shall return all the drawings
given to them.

In case of Iltem Rate Tenders, only rates quoted shall be considered. Any tender
containing percentage below/above the rates quoted is liable to be rejected. Rates
quoted by the contractor in item rate tender in figures and words shall be accurately
filled in so that there is no discrepancy in the rates written in figures and words.
However, if a discrepancy is found, the rates, which correspond with the amount
worked out by the contractor shall, unless otherwise proved, be taken as correct. If
the amount of an item is not worked out by the contractor or it does not correspond
with the rates written either in figures or in words then the rates quoted by the
contractor in words shall be taken as correct. Where the rates quoted by the
contractor in figures and in words tally but the amount is not worked out correctly, the
rates quoted by the contractor will, unless otherwise proved, be taken as correct and
not the amount.

In case of Percentage Rate Tenders, only percentage quoted shall be considered.
Any tender containing item rates, is liable to be rejected. Percentage quoted by the
contractor in percentage rate tender shall be accurately filled in figures and words, so
that there is no discrepancy. However if the contractor has worked out the amount of
the tender and if any discrepancy is found in the percentage quoted in words and
figures, the percentage which corresponds with the amount worked out by the
contractor shall, unless otherwise proved, be taken as correct. If the amount of the
tender is not worked out by the contractor or it does not correspond with the
percentage written either in figures or in words then the percentage quoted by the
contractor in words shall be taken as correct. Where the percentage quoted by the
contractor in figures and in words tally but the amount is not worked out correctly, the
percentage quoted by the contractor will, unless otherwise proved, be taken as
correct and not the amount.
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12.

Applicable
for Iltem Rate
Tender Only
(BSNL W-8)

12 A

Applicable for
Percentage
Rate Tender
Only

(BSNL W-7)

13.

14.

In case of any tender where unit rate of any item/items appear unrealistic, such
tender will be considered as unbalanced and in case the tenderer is unable to provide
satisfactory explanation such a tender is liable to be disqualified and rejected.

All rates shall be quoted on the tender form. The amount for each item should be
worked out and requisite totals given. Special care should be taken to write the rates
in figures as well as in words and the amount in figures only, in such a way that
interpolation is not possible. The total amount should be written both in figures and in
words. In case of figures, the word Rs. should be written before the figure of Rs. and
word ‘P’ after the decimal figures, e.g. ‘Rs.2.15 P’ and in case of words, the word,
‘Rupees’ should precede and the word ‘Paise’ should be written at the end. Unless
the rate is in whole rupees and followed by the word ‘only’ it should invariably be upto
two decimal places. While quoting the rate in schedule of quantities, the word ‘only’
should be written closely following the rate in words and it should not be written in the
next line.

In Percentage Rate Tender, the tenderer shall quote percentage below/above (in
figures as well as in words) at which he will be willing to execute the work. He shall
also work out the total amount of his offer and the same should be written in figures
as well as in words in such away that no interpolation is possible. In case of figures,
the word ‘Rs’ should be written before the figure of rupees and the word P after the
decimal figures, e.g. ‘Rs.2.15P and in case of words, the word ‘Rupees’ should
precede and the word ‘Paise’ should be written at the end.

The contractor whose tender is accepted, for amount exceeding Rs.6.00 Lakhs
(Rupees six Lakhs), will be required to furnish an irrevocable PERFORMANCE
GUARANTEE of 5% (Five Percent) of the tendered amount in addition to other
deposits mentioned elsewhere in the Contract for his proper performance of the
contract agreement, (not withstanding and/or without prejudice to any other
provisions in the contract) within 15 days of issue of letter of Acceptance of Tender.
This guarantee shall be in the form of Fixed Deposit Receipts or Guarantee Bonds of
any Scheduled Bank or the State Bank of India

The contractor shall permit BSNL at the time of making any payment to him for work
done under the contract to deduct a sum at the rate of 5% of gross amount of each
running bill till the sum along-with the sum already deposited as earnest money, will
amount to security deposit of 5% of the tendered value of the work. Such deductions
will be made and held by BSNL by way of Security Deposit unless he/they has/have
deposited the amount of Security at the rate mentioned above in cash (upto
Rs.2500.00/Demand draft/Banker's Cheque/Deposit at Call Receipt of a Scheduled
Bank or The State Bank Of India in accordance with the form annexed hereto.

In case of works with estimated cost put to tender is up-to and including Rs. 6.00
Lakhs (Rupees six Lakhs) the total security deposit deducted shall be 10(Ten)%
instead of 5(Five)% of the tendered value of the work. Security Deposit shall be
recovered @10% of gross amount of each running bill till the sum along-with the sum
already deposited as earnest money, will amount to security deposit of 10% of the
tendered value of the work

The contractor whose tender is accepted, will be required to furnish, by way of
Security Deposit for the fulfillment of his contract, an amount equal to 10% of the
tendered value of the work subjected to a maximum of Rs. Five Lakhs. The Security
deposit will be collected by deductions from the running bills of the contractor at the
rates mentioned above and the earnest money, if deposited in cash at the time of
tenders, will be treated as a part of the Security Deposit. The Security amount will
also be accepted in cash or in the shape of Government Securities. Fixed deposit




GENERAL RULES AND DIRECTIONS BSNL

15.

16.

17.

18.

19.

20.

21

Receipt and Guarantee Bonds of a Scheduled Bank or State Bank of India will also
be accepted for this purpose.

On acceptance of the tender, the name of the accredited representative(s)of the
contractor, who would be responsible for taking instructions from the Engineer-in-
Charge, shall be communicated in writing to the Engineer-in-Charge.

Sales-tax, purchase tax, turnover tax or any other tax on material in respect of the
contract shall be payable by the Contractor and Government will not entertain any
claim whatsoever in respect of the same.

The contractor shall also intimate the names of persons who are working with him in
any capacity or are subsequently employed by him and who are near relative to any
executive employee/ gazetted officer in the BSNL or Department of Telecom or in the
Ministry of Communications.

The tender for the work shall not be witnessed by a contractor or contractors who
himself / themselves has/have tendered or who may and has/have tendered for the
same work. Failure to observe this condition would render, the tender of the
contractors, tendering, as well as witnessing the tender, liable to summary rejection.

The tender for composite work includes in addition to building work all other works
such as sanitary and water supply installations, drainage installation, electrical work,
horticulture work, roads and paths etc.. The tenderer apart from being a registered
contractor (B&R) of appropriate class, must associate himself with agencies of
appropriate class, which are eligible to tender for sanitary and water supply drainage,
electrical and horticulture works in the composite tender.

The contractor shall submit list of works which are in hand (progress) in the following
form:-

Name of | Name and Particulars Value of Position of Work Remarks

Work of Division where work Work in progress
is being executed
1 2 3 4 5

The contractor shall comply with the provisions of the Apprentices Act 1961, and the
rules and orders issued thereunder from time to time. If he fails to do so, his failure
will be a breach of the contract and the Superintending Engineer, may in his
discretion, without prejudice to any other right or remedy, available in law, cancel the
contract. The contractor shall also be liable for any pecuniary liability arising on
account of any violation by him of the provisions of the said Act.
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Definitions

CONDITIONS OF CONTRACT

The Contract means the documents forming the tender and acceptance thereof and
the formal agreement executed between the competent authority on behalf of the
Bharat Sanchar Nigam Limited and the Contractor, together with the documents
referred to therein including these conditions, the specifications, designs, drawings
and instructions issued from time to time by the Engineer-in-Charge and all these
documents taken together, shall be deemed to form one contract and shall be
complementary to one another.

In the contract, the following expressions shall, unless the context otherwise requires,
have the meanings, hereby respectively assigned to them: -

ii)

Vi)

vii)

viii)

The expression Works or Work shall, unless there be something, either in the
subject or context, repugnant to such construction, be construed and taken to
mean the works by or by virtue of the contract contracted to be executed whether
temporary or permanent, and whether original, altered, substituted or additional.

The Site shall mean the land/or other places on, into or through which work is to
be executed under the contract or any adjacent land, path or street through which
work is to be executed under the contract or any adjacent land, path or street
which may be allotted or used for the purpose of carrying out the contract.

The Contractor shall mean the individual, firm or company, whether incorporated
or not, undertaking the works and shall include the legal personal representative
of such individual or the persons composing such firm or company, or the
successors of such firm or company and the permitted assignees of such
individual, firm or company.

The Bharat Sanchar Nigam Limited / BSNL shall mean Bharat Sanchar Nigam
Limited, (A Government of India Enterprise) having its registered office at
Statesman House, Connaught Circus, New Delhi-110001 and shall include their
legal representatives, employees and permitted assigns.

The Engineer-in-Charge means the Engineer Officer who shall supervise and be
in-charge of the work and who shall sign the contract on behalf of the President of
India as mentioned in Schedule ‘F’ hereunder.

Government or Government of India shall mean the Bharat Sanchar Nigam
Limited.

The term Senior Deputy Director General (BW) (Senior DDG (BW)) includes
Principal Chief Engineer and Chief Engineer of the Zone.

Accepting Authority shall mean the authority mentioned in Schedule ‘F’

Excepted Risk are risks due to riots (other than those on account of contractor’s
employees), war (whether declared or not) invasion, act of foreign enemies,
hostilities, civil war, rebellion revolution, insurrection, military or usurped power,
any acts of Government, damages from aircraft, acts of God, such as earthquake,
lightening and unprecedented floods, and other causes over which the contractor
has no control and accepted as such by the Accepting Authority or causes solely
due to use or occupation by BSNL, of the part of the works in respect of which a
certificate of completion has been issued or a cause solely due to BSNL’s faulty
design of works.
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X) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis
of the cost of materials and labour at the site where the work is to be executed
plus the percentage mentioned in schedule ‘F’ to cover, all overheads and profits.

xi)  Schedule(s) referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender papers or the standard Schedule of Rates of the
government mentioned in Schedule ‘F’ hereunder, with the amendments thereto
issued upto the date of receipt of the tender.

xii) Department means Bharat Sanchar Nigam Limited and shall include their legal
representatives, employees and permitted assigns. who invite tenders on behalf
of BSNL.

xiii) Tendered Value means the value of the entire work as stipulated in the letter of
award.

xiv) The Date of award of work shall denote the date of issuance of communication
of acceptance of the tender.

xv) The term Chief Engineer shall mean and include Principal Chief Engineer/ Chief
Engineer of the Zone

3. Where the context so requires, words imparting the singular only also include the
plural and vice versa. Any reference to masculine gender shall whenever required

Scope and include feminine gender and vice versa.
Performance
4, Headings and Marginal notes to these General Conditions of Contract shall not be
deemed to form part thereof or be taken into consideration in the interpretation or
construction thereof or of the contract
5. The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other printed
and published documents, together with all the drawings as may be forming part of
the tender papers. None of these documents shall be used for any purpose other
than that of this contract
6. The work to be carried out under the Contract shall, except as otherwise provided in
these conditions, include all labour, materials, tools, plants, equipment’s and transport
which may be required in preparation of and for items given in the schedule of
‘éveo(r:gfr::d Quantities (Schedule-A) shall, unless otherwise stated, be held to include wastage on

materials, carriage and cartage, carrying and return of empties, hoisting, setting,
out fitting and fixing in position and all other labours necessary in and for the full and
entire execution and completion of the work as aforesaid in accordance with good
practice and recognized principles.

7. The Contractor shall be deemed to have satisfied himself before tendering as to the

o correctness and sufficiency of his tender for the works and of the rates except as

Sufficiency otherwise provided, cover all his obligations under the Contract and all matters and
of Tender things necessary for the proper completion and maintenance of the works.

8 The several documents forming the Contract are to be taken as mutually explanatory

of one another, detailed drawings being followed in preference to small-scale

Discrepancies drawings figured dimensions in preference to scale and special conditions in

& adjustments preference to General Conditions.

of Error -
8.1 In the case of discrepancy between the schedule of Quantities, and the

Specifications etc., the following order of preference shall be observed:
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i) Description of Schedule of Quantities.

i) Particular Specification and Special Condition, if any.
iii) CPWD Specifications.

iv) Indian Standard Specifications of B.L.S..

8.2 If there are varying or conflicting provisions made in any one document forming
part of the contract, the Accepting Authority shall be the deciding authority with
regard to the intention of the document and his decision shall be final and binding
on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any
omission therefrom shall not vitiate the Contract or release the Contractor from
the execution of the whole or any part of the works comprised therein according
to drawings and specifications or from any of his obligations under the contract.

9 The successful tenderer/contractor, on acceptance of his tender by the Accepting
Authority shall, within 30 days of award of work sign the contract consisting of:-

Signing of i) The notice inviting tender, all the documents including drawings, if any,

Contract forming the tender as issued at the time of invitation of tender and

acceptance thereof together with any correspondence leading thereto.
ii) Standard form as mentioned in Schedule ‘F’ consisting of

a) Various standard clauses with correction(s) upto the date stipulated
in Schedule ‘F’ along-with Annexes thereto.

b) Safety Code.

c) Modal Rules for the protection of Health and Sanitary arrangements
for Workers employed by BSNL or its contractors.

d) Contractor’s Labour Regulations.

e) List of Acts and omissions for which fines can be imposed.
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CLAUSE 1.

Performance
Guarantee

(i)

(iii)

CLAUSES OF CONTRACT

The person/persons whose tender(s) may be accepted (Hereinafter called the
Contractor) for amount exceeding Rs.6.00 Lakhs (Rupees six Lakhs) shall
submit an irrevocable PERFORMANCE GUARANTEE of 5% (Five Percent) of
the tendered amount in addition to other deposits mentioned elsewhere in the
Contract for his proper performance of the contract agreement, (not
withstanding and/or without prejudice to any other provisions in the contract)
within 15 days of issue of letter of Acceptance of Tender. This guarantee shall
be in the form of Fixed Deposit Receipts or Guarantee Bonds of any Scheduled
Bank or the State Bank of India in accordance with the form annexed. In case
a fixed deposit receipt of any Bank is furnished by the contractor to the BSNL
as part of the performance guarantee and the Bank is unable to make payment
against the said fixed deposit receipt, the loss caused thereby shall fall on the
contractor and the contractor shall forthwith on demand furnish additional
security to the BSNL to make good the deficit.

Letter of Acceptance of Tender shall be issued in the first instance informing the
successful tenderer of the decision of the competent authority to accept his
tender and the Commencement of Work award letter shall be issued only after
the Performance Guarantee in any of the prescribed form is received. In case
of failure of the contractor to furnish the performance guarantee within the
specified period, the BSNL shall without prejudice to any other right or remedy
available in law, be at liberty to forfeit the earnest money absolutely.

The performance Guarantee shall be initially valid for a period upto 60 days
beyond the stipulated date of completion. In case the time for completion of
work gets enlarged, the contractor shall get the validity of Performance
Guarantee extended, at his own cost, to cover such enlarged time for
completion of work. After recording of the completion certificate for the work by
the Engineer-in-Charge, the performance guarantee shall be returned to the
contractor, without any interest.

The Engineer-in-Charge shall encash/forfeit performance guarantee (not
withstanding and/ or without prejudice to any other provisions in the contract
agreement) in the event of::-

a) Failure by the contractor to pay BSNL any amount due, either as agreed
by the contractor or determined under any of the Clauses/ Conditions of
the agreement, within 30 days of the service of notice to this effect by
Engineer-in-Charge.

The performance guarantee will be discharged by the BSNL only after
satisfactory completion of the complete obligations under the contract.

b) In the event of the contract being determined or rescinded under
provisions of any of the clause/ conditions of the agreement, the
performance guarantee shall stand forfeited in full and shall be absolutely
at the disposal of the BSNL and shall be en-cashed at the pleasure of
BSNL.
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CLAUSE 1A.

Recovery of
Security
Deposit

The contractor shall permit BSNL at the time of making any payment to him for work
done under the contract to deduct a sum at the rate of 5% of gross amount of each
running bill till the sum along-with the sum already deposited as earnest money, will
amount to security deposit of 5% of the tendered value of the work. Such deductions
will be made and held by BSNL by way of Security Deposit unless he/they has/have
deposited the amount of Security at the rate mentioned above in cash (upto
Rs.2500.00/Demand draft/Banker's Cheque/Deposit at Call Receipt of a Scheduled
Bank or The State Bank Of India in accordance with the form annexed hereto. In case
a Fixed Deposit Receipt of any bank is furnished by the contractor to the BSNL as
part of the security Deposit and the Bank is unable to make payment against the said
fixed deposit receipt, the loss caused thereby shall fall on the contractor and the
contractor shall forthwith on demand furnish additional security to the BSNL to make
good the deficit.

All compensations or the other sums of the money payable by the contractor under
the terms of this contract may be deducted from, or paid by the sale of a sufficient
part of his security deposit or from the interest arising there from, or from any sums
which may be due to or may become due to the contractor by BSNL on any account
whatsoever and in the event of his Security Deposit being reduced by reason of any
such deductions or sale as aforesaid, the contractor shall within 10 days make good
in cash or fixed deposit receipt tendered by the State Bank of India or by Scheduled
Banks(in case of guarantee offered by Scheduled Banks, the amount shall be within
the financial limit prescribed by the Reserve Bank of India any sum or sums which
may have been deducted from, or raised by the sale of his security deposit or any
part thereof. The Security deposit shall be collected from the running bills of the
contractor at the rates mentioned above and the Earnest Money will be treated a part
of the Security Deposit.

NOTES: -

In case of works with estimated cost put to tender is up-to and including
Rs.6,00, 000/-, the clause 1 shall not be applicable, and, Clause 1A shall be
applicable with the modification that the total security deposit deducted shall
be 10(Ten)% instead of 5(Five)% of the tendered value of the work. Security
Deposit shall be recovered @10% of gross amount of each running bill till the
sum along-with the sum already deposited as earnest money, will amount to
security deposit of 10% of the tendered value of the work

CLAUSE 2.

Compensation
for Delay

If the contractor fails to maintain the required progress of the work at the stages in
terms of Clause 5 or fail to complete the work and fails to clear the site on or before
the contract or extended date of completion, he shall, without prejudice to any other
right or remedy available under the law to the BSNL on account of such breach, pay
as agreed compensation the amount calculated at the rates stipulated below as the
authority specified in Schedule ‘F' may decide on the amount of tendered value of
work for every completed day/ month (as applicable)in which the progress remains
below than the specified in Clause 5 or that the work remains incomplete. The
decision of the aforesaid authority in writing shall be final and binding on the
contractor.

This will also apply to items or group of items for which separate period of completion
has been specified.

Compensation for delay of work




CLAUSES OF CONTRACT BSNL

@ 2.0 % Per month of delay to be computed on daily basis for the works having
stipulated time of completion more than six months

@ 1.0 % Per week of delay to be computed on daily basis for the works having
stipulated time of completion up to six months

Provided always that the total amount of compensation for delay to be paid under this
condition shall not exceed 10 % of the tendered value of work or of the Tendered
Value of the item or group of items of work for which a separate period of completion
is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to
the Contractor under this or any other contract with the BSNL.

In case, the contractor does not achieve a particular milestone the rescheduled
milestone(s) in terms of Clause 5, the amount shown against that milestone and with-
held, shall be adjusted against the compensation levied at the final grant of Extension
of Time, to be decided on completion of work. Withholding of this amount on failure to
achieve a milestone shall be automatic without any notice to the contractor. However,
if the contractor catches up the subsequent milestone(s), the withheld amount shall
be released. In case the contractor fails to make up for the delay in subsequent
milestone(s), amount mentioned against milestone missed subsequently shall also be
withheld. However, no interest, whatsoever, shall be payable on such withheld
amount.

Clause 2 A

In case the contractor completes the work ahead of the schedule completion time a
bonus @1 %(one percent) per month computed on per day basis shall be payable to
the contractor subject to a maximum limit of 5%(five percent) of the tendered value in
respect of work costing Rupees ten lacs and above. The amount of bonus if payable
shall be paid along with final bill after completion of work. Decision of the
Superintending Engineer as to the quantum of bonus payable to the contractor shall
be final and binding on the contractor. Provided always that provision of the Clause
2A shall be applicable only when so provided in “Schedule F”

CLAUSE 3

When
Contract
can be
Determined

If the Contractor:

(i) Having been given by the Engineer-in-Charge a notice in writing to rectify,
reconstruct or replace any defective work or that the work is being performed in
an inefficient or otherwise improper or unworkman like manner, shall omit to
comply with the requirements of such notice for a period of seven days thereafter;
or,

(i) has without reasonable cause suspended the progress of the work or has failed
to proceed with the work so that in the opinion of the Engineer-in-Charge(which
shall be final and binding) that he will be unable to secure completion of the work
by the date for completion and continues to do so after a notice in writing of
seven days from the Engineer-in-Charge; or

(iii) persistently neglects to carry out his obligations under the contract and/or
commits default in complying with any of the terms and conditions of the
contract and does not remedy it or take effective steps to remedy it within 7 days
after a notice in writing is given to him in that behalf by the Engineer-in-Charge; or
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(iv) fails to complete the work within the stipulated date or items of work with
individual date of completion, if any, stipulated on or before such date(s)of
completion and does not complete them within the period specified in the notice
given in writing in that behalf by the Engineer-in-Charge; or

(v) being a company shall pass a resolution or the court shall make an order that the
company shall be wound up or if a receiver or a manager on behalf of a creditor
shall be appointed or if circumstances shall arise which entitle the court or the
creditor to appoint a receiver or a manager or which entitles the court to make a
winding up order; or

(vi) Commits any act/acts mentioned in Clause 21 hereof:

(vii) Fails to start the work within 1/8" of stipulated time

THEN the Engineer-in-Charge may, without prejudice to his rights against the
Contractor in respect of any delay or inferior workmanship or otherwise or to any
claims for damage in respect of any breach of the Contract and in addition to any
right or remedies under any of the provisions of the Contract or otherwise and
whether the date for completion has or has not elapsed, shall by a notice in writing,
shall have powers: -

a) To determine or rescind the contract (of which termination or rescission notice in
writing to the contractor under the hand of the Engineer-in—-Charge shall be
conclusive evidence). Upon such determination or rescission, the Performance
Guarantee, Earnest Money Deposit and security deposit already recovered
under the contract shall be liable to be forfeited and shall be absolutely at the
disposal of the BSNL.

b) To measure up the work of the contractor, after giving notice to the contractor,
and to take such balance or part thereof as shall be un-executed out of his
hands and to give it to another contractor to complete the work,

The Engineer-in-charge shall on such determination or recession shall have
powers to carry out such items of the work by any means at the risk and cost of
the contractor. The Engineer-in-Charge shall determine the amount, if any, is
recoverable from the contractor for the completion of such items of work. Any
expenses which may be incurred in excess of the sum which would have been
paid to the original contractor if the whole work had been executed by him (the
certificate in writing of the Engineer-in-Charge for the amount which exceeds the
amounts contracted for the unexecuted / imperfectly executed items shall be final
and conclusive) shall be borne and paid by the original contractor and may be
deducted from any money due to him by the BSNL under the contract or on any
other account whatsoever or from his Security Deposit and Performance
Guarantee or the proceeds of sales thereof, or a sufficient part thereof as the
case may be. If said available Performance Guarantee, Security Deposit and
moneys are not sufficient, the contractor shall be called upon in writing and shall
be liable to pay the same within 30 days. If the contractor shall fail to pay the
required sum within the aforesaid period of 30 days, the Engineer-in-charge shall
have the right to sell any or all of the contractor's unused materials,
constructional plant, implements, temporary The Buildings, etc. and apply the
proceeds of sale thereof towards the satisfaction of any sums due from the
contractor under the contract and if thereafter there be any balance outstanding
from the contractor, it shall be recovered in accordance with the provisions of the
contract. If the expenses incurred by the BSNL are less than the amount payable
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to the contractor at his agreement rates, the difference shall not be paid to the
contractor.

In the event of above course(s) being adopted by the Engineer-in-charge, the
contractor shall have no claim to compensation for any loss sustained by him by
reasons of his having purchased or procured any materials or entered into any
engagements or made any advances on account or with a view to the execution
of the work or the performance of the contract. And in case action is taken under
any of the provisions aforesaid, the contractor shall not be entitled to recover or
be paid any sum for any work thereof or actually performed under this contract
unless and until the Engineer-in-Charge has certified in writing the performance
of such work and the value payable in respect thereof and he shall only be
entitled to be paid the value so certified.

The contractor, whose contract is determined or rescinded as above, shall be
allowed to participate in the tendering process for the balance work if he so

desires.
CLAUSE 4.
In case in which any of the powers conferred upon the Engineer-in-Charge by
Ei(;lrlltlreatc;(:)ray Clause-3 thereof, shall have become exercisable and the same are not exercised, the

Compensation
even if action
not taken under
Clause 3

non-exercise thereof, shall not constitute a waiver of any of the conditions hereof and
such powers shall notwithstanding be exercisable in the event of any future case of
default by the contractor and the liability of the contractor for compensation shall
remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of
the powers vested in him under the preceding clause he may, if he so desires after
giving a notice in writing to the contractor, take possession of (or at the sole discretion
of the Engineer-in-Charge which shall be final and binding on the contractor) use as
on hire (the amount of the hire money being also in the final determination of the
Engineer-in-Charge) all or any tools, plants, materials and stores, in or upon the
works, or the site thereof belonging to the contractor, or procured by the contractor
and intended to be used for the execution of the work or any part thereof, paying or
allowing for the same in account at the contract rates, or in the case of these not
being applicable, at current market rates to be certified by the Engineer-in-Charge,
whose certificate thereof shall be final and binding on the contractor, otherwise the
Engineer-in-Charge by notice in writing may order the contractor or his clerk of the
works, foreman or other authorised agent to remove such tools, plants, materials or
stores from the premises (within a time to be specified in such notice) in the event of
the contractor failing to comply with any such requisition, the Engineer-in-Charge may
remove them at the contractor’s expense or sale them by auction or private sale on
account of the contractor and his risk in all respects and the certificate of the
Engineer-in-Charge, as to the expenses of any such removal and the amount of the
proceeds and expense of any such sale, shall be final and conclusive against the
contractor.

CLAUSE 5

Time and
Extension
for Delay

The time allowed for execution of the works as specified in the Schedule ‘F’ or the
extended time in accordance with these conditions shall be the essence of the
contract. The execution of the work shall commence from such time period, as
mentioned in letter of acceptance of the tender, after the date on which the Engineer-
in-Charge issues written orders to commence the work or from the date of handing
over of the site whichever is later. If the contractor commits default in commencing
the execution of the work as aforesaid, BSNL shall without prejudice to any other right
or remedy available in law, be at liberty to forfeit the Performance Guarantee and the
Earnest Money absolutely.
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5.1

5.1.1

5.2.

5.3.

5.4.

5.5.

To ensure good progress during the execution of the work, the contractor
shall in all cases in which the time allowed for any work, exceeds one month
(save for special jobs for which a separate programme has been agreed
upon) complete the work as per mile stones stipulated in clause 5.6 below.

Further, in case of works estimated to cost above Rs.10 Lakhs, the
contractor shall, as soon as the contract is awarded, submit a time and
progress chart for each milestone and get it approved by the Engineer-in-
Charge. The chart shall be prepared in direct relation to the time stipulated
in the contract document for completion of items of work and can be based
on the milestones specified at clause 5.6 below. It shall indicate the dates
of commencement and completion of various trades of sections of the
work and may be amended as necessary by agreement between the
Engineer-in-Charge and the contractor within the limitations of time
imposed in the contract documents and to further ensure good progress
during the execution of the work.

If the work(s) be delayed by:-

i) force majeure; or,

i) abnormally bad weather; or,

i) serious loss or damage by fire; or,

iv) civil commotion, local commotion of workmen, strike or lockout, affecting
any of the trades employed on the work; or,

v) delay on the part of other contractors or tradesmen engaged by the
Engineer-in-Charge in executing work not forming part of the Contract; or,

vi) non-availability of stores, which are the responsibility of the BSNL to
supply; or,

vii) any other cause which, in the absolute discretion of the authority
mentioned in the Schedule ‘F’, is beyond the Contractor’s control,

Then upon the happening of any such event causing delay, the Contractor
shall immediately give notice thereof, in writing to the Engineer-in-Charge,
but shall nevertheless use constantly his best endeavours to prevent or make
good the delay and shall do all that may be reasonably required to the
satisfaction of the Engineer-in-Charge to proceed with the works.

Request for rescheduling of milestones and extension of time, to be eligible
for consideration, shall be made by the Contractor in writing within fourteen
days of the happening of the event causing delay on the prescribed form. The
Contractor may also, if practicable, indicate in such a request the period for
which extension is desired. The Engineer-in-charge may grant provisional
extension of time without prejudice to the rights of the authority mentioned in
schedule —F, to grant extension of time on completion of work.

In any such case the authority mentioned in Schedule ‘F’ may give a fair and
reasonable extension of time and reschedule the milestones for completion of
work. Such extension shall be communicated to the Contractor by the
Engineer-in-Charge in writing, within 3 months of the date of receipt of such
request.

Non-application by the contractor for extension of time shall not be a bar for
giving any fair and reasonable extension and this shall be binding on the
contractor.
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5.6. The Milestones to be achieved during the execution of the work shall be as

follows:
S.No. Milestones Amount to be with
Financial Progress | Time Allowed (From |held in case of non-
date of start) achievement of milestone
1. 1/8™ (Of the whole 1/4™ (Of the whole |[In the event of not
work) work) achieving the necessary
2. 3/8™ (Of the whole 1/2™ (Of the whole | progress as assessed from
work) work) the running payments, 1%
3. | 3/4™ (Of the whole 3/4™ (Of the whole | of the tendered value of
work) work) work will be withheld for
4, Full Full failure of each milestone

CLAUSE 6

Measurements
of Work Done

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by
measurements the value of work done in accordance with the contract. The
measurements of all items (having financial value) shall be entered in Measurement
Book and/or level field book so that a complete record is maintained of all works
performed under the contract.

All measurements and levels shall be taken jointly by the Engineer-in-Charge or his
authorised representative and by the contractor or his authorised representative from
time to time during the progress of the work and such measurement shall be signed
and dated by the Engineer-in-Charge and the contractor(s) or his/their representative in
token of their acceptance. If the contractor objects to any of the measurements
recorded, a note shall be made to that effect with reasons and signed by both the
parties.

If for any reason the contractor or his authorised representative is not available and the
work of recording measurements is suspended by the Engineer-in-Charge or his
representative, the Engineer-in-Charge and the BSNL shall not entertain any claim from
contractor for any loss or damages on this account. If the contractor or his authorised
representative does not remain present at the time of such measurements after the
contractor or his authorised representative has been given a notice in writing three (3)
days in advance or fails to countersign or to record objection within a week from the
date of the measurement, then such measurements recorded in his absence by the
Engineer-in-Charge or his representative shall be deemed to be accepted by the
Contractor.

The contractor shall, without extra charge, provide all the assistance with every
appliance, labour and other things necessary for measurements and recording levels.
Except where any general or detailed description of the work expressly shows to the
contrary, measurements shall be taken in accordance with the procedure set forth in
the specifications notwithstanding any provision in the relevant Standard Method of the
measurement or any general or local custom. In the case of items, which are not
covered by specifications, measurements shall be taken in accordance with the
relevant standard method of measurement issued by the Bureau of Indian Standards
and if for any item no such standard is available then a mutually agreed method shall
be followed. The contractor shall give not less than seven day’s notice to the Engineer-
in-Charge or his authorised representative in-charge of the work before covering up or
otherwise placing beyond the reach of measurement any work in order that the same
may be measured and correct dimensions thereof be taken before the same is covered
up or placed beyond the reach of measurements and shall not cover-up and place
beyond reach of measurement any work without consent in writing of the Engineer-in-
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Charge or his authorised representative in-charge of the work who shall within the
aforesaid period of seven days inspect the work, and if any work shall be covered up or
placed beyond the reach of the measurements without such notice having been given
or the Engineer-in-Charge’s consent being obtained in writing, the same shall be
uncovered at the Contractor's expense, or in default thereof, no payment or allowance
shall be made for extra work or the materials with which the same was executed.

Engineer-in-Charge or his authorised representative may cause, either themselves or
through another Officer of the BSNL, to check the measurements recorded, jointly or
otherwise, as aforesaid, and all provisions stipulated herein above shall be applicable to
such checking of measurements or levels.

It is also a term of this contract that recording of measurements of any item of work in
the measurement book and/or its payment in the interim, on account or final bill, shall
not be considered as conclusive evidence as to the sufficiency of any work or material
to which it relates nor shall it relieve the contractor from liabilities from any over
measurement or defects noticed till completion of the defects liability period.

CLAUSE 7
Payment_on No payment shall be made for work, estimated to cost Rs. Twenty Thousand or less till
Intermediate after the whole of the work shall have been completed and certificate of completion
Certificate to

be regarded
as Advances

given. For works estimated to cost over Rs. Twenty thousand, the interim or running
account bills shall be submitted by the contractor for the work executed on the basis of
such recorded measurements on the format of the BSNL in triplicate on or before the
date of every month fixed for the same by the Engineer-in-Charge. The contractor shall
not be entitled to be paid any such interim payment if the gross work done together with
net payment/adjustment of advances for material collected, if any, since the last such
payment is less than the amount specified in ScheduleF’, in which case the interim bill
shall be prepared on the appointed date of the month after the requisite progress is
achieved. Engineer-in-Charge shall arrange to have the bill verified by taking or causing
to be taken, where necessary, the requisite measurements of the work. In the event of
the failure of the contractor to submit the bills, Engineer-in-Charge shall prepare or
cause to be prepared such bills in which event no claims whatsoever due to delays on
payment including that of interest shall be payable to the contractor. Payment on
account of amount admissible shall be made by the Engineer-in- Charge certifying the
sum to which the contractor is considered entitled by way of interim payment at such
rates as decided by the Engineer-in-Charge. The amount admissible will as far as
possible be paid by 10" working day after the day of presentation of the bill by the
Contractor to the Engineer-in-Charge or his Asstt. Engineer together with the account of
the material issued by the BSNL, or dismantled materials, if any. In the case of works
outside the headquarter of the Engineer-in-Charge, the period of ten working days will
be extended to fifteen working days.

All such interim payments shall be regarded as payment by way of advances against
final payment only, and shall not preclude the requiring of bad, unsound and imperfect
or unskilled work to be rejected, removed, taken away and reconstructed or re-erected.
Any certificate given by the Engineer-in-Charge relating to the work done or materials
delivered forming part of such payment, may be modified or corrected by any
subsequent such certificate(s) or by the final certificate and shall not by itself be
conclusive evidence that any work or materials to which it relates is/are in accordance
with the contract and specifications. Any such interim payment, or any part thereof shall
not in any respect conclude, determine or affect in any way powers of the Engineer-in-
Charge under the contract or any of such payments be treated as final settlement and
adjustment of accounts or in any way vary or affect the contract.
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Pending consideration of extension of date of completion interim payments shall
continue to be made as herein provided, without prejudice to the right of the BSNL to
take action under the terms of this contract for delay in the completion of work, if the
extension of date of completion is not granted by the competent authority.

The Engineer-in-Charge in his sole discretion, on the basis of a certificate from the
Assistant Engineer to the effect, that the work has been completed upto the level in
question may make interim advance payments without detailed measurements for work
done (other than foundations, items to be covered under finishing items) upto lintel level
(including sunshade etc.) and slab level, for each floor working out at 75% of the
assessed value. The advance payments so allowed shall be adjusted in the subsequent
interim bill by taking detailed measurements thereof.

CLAUSE 8

Completion With in ten days of the completion of the work, the contractor shall give notice of such
Certificate & completion to the Engineer-in-Charge and within thirty days of the receipt of such
notice the Engineer-in-Charge shall inspect the work and if there is no defect in the
work, shall furnish the contractor with a final certificate of completion, otherwise a
provisional certificate of physical completion indicating defects (a) to be rectified by
the contractor and/or (b) for which payment will be made at reduced rates, shall be
issued. But no final certificate of completion shall be issued, nor shall the work be
considered to be complete until the contractor shall have removed from the premises
on which the work shall be executed all scaffolding, surplus materials, rubbish and all
huts and sanitary arrangements required for his/their work people on the site in
connection with the execution of the works as shall have been erected or constructed
by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, wall,
floor or other parts of the building, in, upon, or about which the work is to be
executed or of which he may have had possession, for the purpose of the execution
thereof, and not until the work shall have been measured by the Engineer-in-Charge.
If the contractor shall fail to comply with the requirements of this clause, as to removal
of scaffolding, surplus materials and rubbish and all huts and sanitary arrangements
as aforesaid and cleaning off dirt on or before the date fixed for the completion of
work, the Engineer-in-Charge may at the expense of the contractor remove such
scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks
fit and clean off such dirt as aforesaid, and the contractor shall have no claim
whatsoever in this regard except for any sum actually realised by the sale thereof.

Completion
Plans

CLAUSE 8 A

When the annual repairs and maintenance of works are carried out, the splashes and

Contractor dropping from white washing, colour-washing, painting etc, on walls, floor, windows,

to Keep etc. shall be removed and the surface cleaned simultaneously with the completion of

Site Clean these items of work in the individual rooms, quarters or premises etc where the work
is done without waiting for the actual completion of all the other items of work in the
contract. In case the contractor fails to comply with the requirement of this clause, the
Engineer-in-Charge shall have the right to get this work done at the cost of the
contractor either by BSNL or through any other agency. Before taking such action,
the Engineer-in-Charge shall give 10 days notice in writing to the contractor.

CLAUSE 8B

c leti The Contractor shall within one month of the date of completion of the work submit
ompretion (i) completion plan as required vide General Specification for Electrical works (Part |

Plans to be i
Submitted Internal) 1972 and (Part-1l External) 1974, as applicable,

by the
Contractor
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(i) completion plans of internal and external sanitary, water supply and drainage
installations by marking on a set of drawings , the route, position and details of
the pipes, fixtures, fittings in the manner specified by the Engineer-in-Charge.

The Contractor shall also arrange statutory inspection and certification of the
aforesaid installation by local authorities in conformity with the bylaws, if any.

If the contractor fails to submit the completion plans and obtain necessary statutory
certificates from the local authority as aforesaid he shall be liable to indemnify by a
sum equivalent to, spent by the BSNL for preparation of the completion plans and in
obtaining necessary statutory certificates as aforesaid.

CLAUSE 9

Payment of
Final Bill

The contractor shall submit the final bill in the same manner as specified in interim
bills within one month of the date of the final certificate of completion furnished by the
Engineer-in-Charge. No further claims shall be made by the contractor after
submission of the final bill and these shall be deemed to have been waived and
extinguished. Payments of those items of the bill in respect of which there is no
dispute and of items in dispute, for quantities and rates as approved by the Engineer-
in-Charge, will, as far as possible, be made within the period specified herein below,
the period being reckoned from the date of receipt of the bill by the Engineer-in-
Charge, complete with account of materials issued by the BSNL and dismantled
materials.

i) If the Tendered value of work is upto Rs.5 Lakhs: 3 months

ii) If the Tendered value of work exceeds Rs.5 lakhs: 6 months

CLAUSE %A

Payment of
Contractor’s
Bill to Banks

Payments due to the contractor may, if so desired by him, be made to his bank
instead of direct to him provided that the contractor furnishes to the Engineer-in-
Charge

(1) an authorisation in the form of a legally valid document such as a power of
attorney conferring authority on the bank to receive payments, and,

(2) his own acceptance of the correctness of the amount made out as being due to
him by BSNL or his signature on the bill or other claim preferred against BSNL
before settlement by the Engineer-in-Charge of the account or claim by payment
to the bank. While the receipt given by such banks shall constitute a full and
sufficient discharge for the payment, the contractor shall wherever possible
present bills duly receipted and discharged through his bankers.

Nothing herein contained shall operate to create in favour of the bank any rights or
equities vis-a-vis the Bharat Sanchar Nigam Limited.

CLAUSE 10

Cement &
Steel

The contractor shall submit every month statement of cement, reinforcement steel
and PVC Pipes procured, consumed and balance at site, supported by complete
calculations reconciling in their registers on the site of work, total receipt total
consumption and certified balance (diameter/section-wise in case of reinforcement
steel) and resulting variations and reasons thereof. Engineer-in-charge shall (whose
decision shall be final and binding on the contractor) be within his rights to follow the
procedure of recovery in clause 42 at any stage of the work if reconciliation is not
found satisfactory.

The contractor shall submit along-with every running bill (on account or interim bill)
material-wise reconciliation statements supported by complete calculations
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reconciling total issue, total consumption and certified balance (diameter/section-wise
in the case of steel) and resulting variations and reasons therefore, Engineer-in-
Charge shall (whose decision shall be final and binding on the contractor) be within
his rights to follow the procedure of recovery in clause 42 at any stage of the work if
reconciliation is not found to be satisfactory.

The contractor shall bear the cost of getting the material issued, loading, transporting
to site, unloading, storing under cover as required, cutting assembling and joining the
several parts together as necessary. Notwithstanding anything to the contrary
contained in any other clause of the contract all stores/materials so supplied to the
contractor or procured with the assistance of the BSNL, shall remain the absolute
property of BSNL and the contractor shall be the trustee of the stores/materials, and
the said stores/materials shall not be removed/disposed off from the site of the work,
on any account and shall be at all times open to inspection by the Engineer-in-Charge
or his authorised agent. Any such stores/materials, remaining unused, shall be
returned to the Engineer-in-Charge in as good a condition in which they were
originally supplied at a place directed by him, at a place of issue or any other place
specified by him as he shall require, but in case it is decided not to take back the
stores/materials the contractor shall have no claim for compensation on any account
of such stores/materials so supplied to him as aforesaid and not used by him or for
any wastage in or damage to in such stores/materials. On being required to return the
stores/materials, the contractor shall hand over the stores/materials on being paid or
credited such price as the Engineer-in-Charge shall determine, having due regard to
the condition of the stores/materials. The price allowed for credit to the contractor,
however, shall be at the prevailing market rate not exceeding the amount charged to
him, excluding the storage charge, if any. The decision of the Engineer-in-Charge
shall be final and conclusive. In the event of breach of the aforesaid condition, the
contractor shall in addition to throwing himself open to account for contravention of
the terms of the licenses or permit and/or for criminal breach of trust, be liable to
BSNL for all advantages or profits resulting or which in the usual course would have
resulted to him by reason of such breach. Provided that the contractor shall in no
case be entitled to any compensation or damages on account of any delay in supply
or non-supply thereof all or any such materials and stores provided further that the
contractor shall be bound to execute the entire work if the materials are supplied by
the BSNL within the original scheduled time for completion of the work. But if a part of
the materials only has been supplied within the aforesaid period then the contractor
shall be bound to do so much of the work as may be possible with the materials and
stores supplied in the aforesaid period. For the completion of the rest of the work, the
contractor shall be entitled to such extension of time as may be determined by the
Engineer-in-Charge whose decision in this regard shall be final and binding on the
contractor.

The contractor shall see that only the required quantities of materials are got issued.
Any such material remaining unused and in perfectly good/original condition at the
time of completion or determination of the contract shall be returned to the Engineer-
in-Charge at the stores from which it was issued or at a place directed by him by a
notice in writing. The contractor shall not be entitled to be paid for loading,
transporting, unloading and stacking of such unused material except for the extra
lead, if any involved, beyond the original place of issue.

CLAUSE 10 A

The contractor shall, at his own expense, provide all materials, required for the works
other than those, which are stipulated to be supplied by the BSNL.
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Materials to
be provided
by the
Contractor

The contractor shall, at his own expense and without delay, supply to the Engineer-in-
Charge samples of materials to be used on the work and shall get these approved in
advance. All such materials to be provided by the Contractor shall be in conformity
with the specifications laid down or referred to in the contract. The contractor shall, if
requested by the Engineer-in-Charge, furnish proof, to the satisfaction of the
Engineer-in-Charge that the materials so comply. The Engineer-in-Charge shall within
thirty days of supply of samples or within such further period as he may require,
intimate to the Contractor in writing whether samples are approved by him or not. If
samples are not approved, the Contractor shall forthwith arrange to supply to the
Engineer-in-Charge for his approval fresh samples complying with the specifications
laid down in the contract. When materials are required to be tested in accordance
with the specifications, approval of the Engineer-in-Charge shall be issued after the
test results are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested
or analyzed and shall not make use of or incorporate in the work any materials
represented by the samples until the required tests or analysis have been made and
materials finally accepted by the Engineer-in-Charge. The Contractor shall not be
eligible for any claim or compensation either arising out of any delay in the work or
due to any corrective measures required to be taken on account of and as a result of
testing of materials.

The contractor shall, at his risk and cost, make all arrangements and shall provide all
facilities as the Engineer-in-Charge may require for collecting, and preparing the
required number of samples for such tests at such time and to such place or places
as may be directed by the Engineer-in-Charge and bear all charges and cost of
testing unless specifically provided for otherwise elsewhere in the contract or
specifications. The Engineer-in-Charge or his authorised representative shall, at all
time, have access to the works and to all workshops and places where work is being
prepared or from where materials, manufactured articles or machinery are being
obtained for the works and the contractor shall afford every facility and every
assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal, from the
premises, of all materials which in his opinion are not in accordance with the
specifications and in case of default the Engineer-in-Charge shall be at liberty to
employ at the expenses of the contractor, other persons to remove the same without
being answerable or accountable for any loss or damage that may happen or arise to
such materials. The Engineer-in-Charge shall also have full powers to require other
proper materials to be substituted thereof and in case of default the Engineer-in-
Charge may cause the same to be supplied and all costs, which may attend such
removal, and substitution shall be borne by the Contractor

CLAUSE10B

Secured
Advance
on Non-
perishable
Materials

i) The contractor on signing an indenture in the form to be specified by the
Engineer-in-Charge, shall be entitled to be paid during the progress of the
execution of the work, upto 75% of the assessed value of any materials which are
in the opinion of the Engineer-in-Charge non-perishable, non-fragile and non-
combustible and are in accordance with the contract and which have been
brought on the site in connection therewith and are adequately stored and/or
protected against damage by weather or other causes but which have not at the
time of advance been incorporated in the works. When materials on account of
which an advance has been made under this sub-clause are incorporated in the
work the amount of such advance shall be recovered/deducted from the next
payment made under any of the clause or clauses of this contract.
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Mobilisation
Advance

Plant and
Machinery
Advance

ii)

Such secured advance shall also be payable on other items of perishable nature,
fragile and combustible with the approval of the Engineer-in-Charge provided the
contractor provides a comprehensive insurance cover for the full cost of such
materials. The decision of the Engineer-in-Charge shall be final and binding on
the contractor in this matter. No secured advance, shall however, be paid on
high-risk materials such as ordinary glass, sand, petrol, diesel etc.

Mobilisation advance not exceeding 5 % of the estimated cost put to tender or 5%
of tender value whichever is less may be given, if requested by the contractor in
writing within one month of the order to commence the work. In such a case the
contractor shall execute a Bank Guarantee Bond from a Scheduled Nationalised
Bank, as specified by the Engineer-in-Charge, for the full amount of such
advance to be released. Such advance shall be released in suitable number of
installments to be determined by the Engineer-in-Charge at his absolute
discretion. The first installment of such advance shall be released by the
Engineer-in-Charge to the contractor, on a request made by the contractor to the
Engineer-in-Charge, in this behalf. The second and subsequent installments shall
be released by the Engineer-in-Charge only after the contractor furnishes a proof
of the satisfactory utilisation of the earlier installment to the entire satisfaction of
the Engineer-in-Charge.

Mobilisation advance shall be admissible only for works where estimated cost put
to tender is Rupees Two Crores & above.

An advance for plant & machinery required for the work and brought to site by the
Contractor may be given if requested by the contractor in writing within one
month of bringing such plant and machinery to site. Such advance shall be given
on such plant and machinery, which in the opinion of the Engineer-in-Charge will
add to the expeditious execution of the work and improve the quality of work. The
amount of advance shall be restricted to 5 % percent of the estimated cost put to
tender or 5% of tender value whichever is less. In the case of new plant and
equipment to be purchased for the work the advance shall be restricted to 90% of
the price of such new plant and equipment paid by the contractor for which the
contractor shall produce evidence satisfactory to the Engineer-in-charge. In the
case of second hand and used plants and equipment, the amount of such
advance shall be limited to 50 % of the depreciated value of plant and equipment
as may be decided by the Engineer-in-Charge. The contractor shall, if so required
by the Engineer-in-Charge submit the statement of value of such old plant and
equipment duly approved by a Registered Valuer recognised by the Central
Board of Direct Taxes under the Income-Tax Act 1961. No such advance shall be
paid on any plant and equipment of perishable nature and on any plant and
equipment of a value less than Rs.50, 000/-. Seventy five per cent of such
amount of advance shall be paid after the plant & equipment brought to site and
balance twenty five percent on successfully commissioning of the same.

Leasing of equipment shall be considered at par with purchase of equipment and
shall be covered by tripartite agreement with the following:

1. Leasing company which gives certificate of agreeing to lease equipment
to the contractor,

2. Engineer-in-Charge, and

3. The Contractor

This advance shall further be subject to the condition that such plant and
equipment
(a) are considered by the Engineer-in-Charge to be necessary for the
works; and,




CLAUSES OF CONTRACT BSNL

(b) are in and are maintained in working order; and,

(c) hypothecated to the BSNL as specified by the Engineer-in-Charge,
before the payment of advance is released. The Contractor shall not
be permitted to remove from the site such hypothecated plant and
equipment without the prior written permission of the Engineer-in-
Charge. The contractor shall be responsible for maintaining such
plant and equipment in good working order during the entire period of
hypothecation failing which such advance shall be entirely recovered
in lump sum. For this purpose steel scaffolding and formwork shall be
treated as plant and equipment.

The contractor shall insure the Plant & Machinery for which mobilization
advance is sought and given, for a sum sufficient to provide for their
replacement at site. Any amounts not recovered from the insurers will be
borne by the contractor.

iv) The mobilisation advance and plant and machinery advance, in (i) & (iii)
above, bear interest at the rate equivalent to the State Bank of India Prime
Lending Rate (SBI PLR) on the date of opening of Tender and shall be
calculated from the date of payment to the date of recovery, both days
inclusive, on the outstanding amount of advance. Recovery of such sums
advanced shall be made by the deduction from the contractor's bills
commencing after first ten per cent of the gross value of the work is executed
and paid, on pro-rata percentage basis to the gross value of the work billed
beyond 10 % in such a way that the entire advances is recovered by the time
eighty percent of the gross value of the contract is executed and paid,
together with interest due on the entire outstanding amount upto the date of
recovery of the installment.

a) If the circumstances are considered reasonable by the Engineer-in-
Charge, the period mentioned in (ii) and (iii) for request by the
contractor in writing for grant of mobilisation advance and plant and
equipment advance may be extended at the discretion of the
Engineer-in-Charge.

b) The said bank guarantee for advances shall initially be made for the
full amount and valid for the contract period, and be kept renewed
from time to time to cover the balance amount and likely period of
complete recovery together with interest.

CLAUSE10C

Payment due
to Increase/
Decrease in
Prices/Wages
after receipt
of Tender for
the work

If the prices of materials (not being materials supplied or services rendered at fixed
prices by the BSNL in accordance with Clauses 10 & 34 thereof) and/or wages of
labour required for execution of the work increase, the contractor shall be
compensated for such increase as per provisions detailed below and the amount of
the contract shall accordingly be varied, subject to the condition that such
compensation for escalation in prices shall be available only for the work done during
the stipulated period of the contract including such period for which the contract’s
validity is extended under the provisions of Clause 5 of the contract without any
action under Clause 2 and also subject to the condition that no such compensation
shall be payable for a work for which the stipulated period of completion is 12(Twelve)
months or less. Such compensation for escalation in the prices of materials and
labour, when due, shall be worked out based on the following provisions: -
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i. The base date for working out such escalation shall be the last stipulated
date of receipt of tenders including extension, if any.

ii. The cost of work on which the escalation will be payable shall be reckoned as

below: -
i. Gross value of Works done upto this quarter: (A)
ii. Gross value of Work Done upto the last quarter. (B)
iii. Gross value of work done since previous quarter (A-B) (C)
iv. Full assessed value of Secured Advance fresh paid in (D)
this quarter
V. Full assessed value of Secured Advance recovered In (E)
this quarter
Vi. Full assessed value of Secured Advance for which (F)
escalation is payable in this Quarter (D — E)
Vii. Advance payment made during this Quarter (G)
Viii Advance payment recovered during this quarter (H)
iX Advance payment for which escalation is payable in this ()

Quarter (G-H)

X Extra items paid as per Clause —12 & 12A based on (J)
prevailing market rates during this quarter

Xi Then, AA=C (+/-)F (+/-) 1 -J
BB=0.85 AA
Xii. (Less cost of services rendered at fixed charges as per
Clause 34 and recovered during the quarter (K)
Xiii Cost of Work for which escalation is applicable: W= BB -
K
iii) Components of Cement, Reinforcement Steel, shall be worked out as

indicated below, and for other materials, Labour, P.O.L., etc shall be pre-
determined for every work and incorporated in the conditions of contract
attached to the tender papers included in Schedule ‘E’. The decision of the
Engineer-in-Charge in working out such percentage shall be binding on the
contractor.

iv) The compensation for escalation for Cement, Reinforcement Steel, Other
Materials and P.O.L. shall be worked out as per the formula given below:
a) Adjustment for component of Cement
Vc = Qc * SPc * (CI-Clo) / Clo

Vc Variation in cement cost i.e. increase or decrease in the amount in
rupees to be paid or recovered

Qc Quantity of Cement consumed, based on theoretical consumption, or
actual quantity consumed whichever is less during the quarter

SPc  Star price of Cement as mentioned in Schedule F.
Cl: All India wholesale index for Cement for the period under

consideration as published by the Economic Adviser to Government.
of India, Ministry of Industry and Commerce
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b)

Clo:

All India wholesale index for Cement as published by the Economic
Adviser to Government. of India, Ministry of Industry and Commerce,
as valid on the last for the period under consideration and that valid
on the last stipulated date of receipt of tender including extension if
any.

Adjustment for component of Reinforcement Steel

Vs:

Qs

SPs

Sl :

Slo :

Vs = Qs * SPs * (SI-Slo) / Slo

Variation in Reinforcement Steel cost i.e. increase or decrease in the
amount in rupees to be paid or recovered

Quantity of Reinforcement Steel consumed, based on theoretical
consumption, or actual quantity consumed whichever is less
during the Quarter.

Star price of Reinforcement Steel as mentioned in Schedule F.

All India wholesale index for Bars and Rods (Steel) for the period
under consideration as published by the Economic Adviser to
Government. of India, Ministry of Industry and Commerce, New
Delhi.

All India wholesale index for Bars and Rods (Steel) as published by
the Economic Adviser to Government of India, Ministry of Industry
and Commerce, for the period under consideration and that valid on
the last stipulated date of receipt of tender including extension if any.

Adjustment for component of Other Materials

Milo:

d)

VM = (W * X /100 — Qc*SPc — Qs * SPs) * (MI-Mio) / Mio

Variation in other material cost i.e. increase or decrease in the
amount in rupees to be paid or recovered

Cost of work done worked out as indicated in sub-para ii) above.

Component of materials expressed as per cent of the total value of
work as indicated in schedule F.

All India wholesale index for All Commodities for the period under
consideration as published by the Economic Adviser to Government.
of India, Ministry of Industry and Commerce.

All India wholesale index for All Commodities as published by the
Economic Adviser to Government. of India, Ministry of Industry and
Commerce as valid on the last stipulated date of receipt of tender
including extension if any.

Adjustment for component of P.O.L.

VF = W * (Z / 100) * (FI-Flo) / Flo




CLAUSES OF CONTRACT BSNL

VF Variation in cost of fuel, power, light and lubricants, increase or
decrease in rupees to be paid or recovered.

W Value of work done, worked out as indicated in sub-para ii) above.

Z Component of fuel, power, light and lubricants expressed as per cent
of total value of work as indicated in schedule F.

Fl: All India wholesale index for fuel, power, light and lubricants for the
period under consideration as published weekly by the Economic
Adviser to Government of India, Ministry of Industry, New Delhi.

Flo All India wholesale index for fuel, power, light and lubricants as
published weekly by the Economic Adviser to Government of India,
Ministry of Industry, New Delhi, valid on the last stipulated date of
receipt of tender including extension if any.

V) The following principles shall be followed while working out the indices

mentioned in para (iv) above.

The compensation for escalation shall be worked out at quarterly
intervals and shall be with respect to the cost of works done as per bills
paid during the three calendar months of the said quarter. The first such
payment shall be made at the end of three months after the month
(excluding) in which the tender was accepted and thereafter at three
months interval. At the time of completion of the work, the last period for
payment might become less than 3 months, depending on the actual date
of completion.

The index (SI/CI/MI/FI etc.) relevant to any quarter/period for which such
compensation is paid shall be the arithmetical average of the indices
relevant to the three calendar months. If the period up to date of
completion after the quarter covered by the last such installment of
payment, is less than three months, the index SI/CI/MI and FI shall be the
average of the indices for the months falling within that period.

Vi) The compensation for escalation for labour shall be worked out as per the
formula given below:-

VL=W * (Y/100) * (LI-Llo) / Llo

VL Variation in labour cost i.e. amounts of increase or decreases in

rupees to be paid or recovered.
Value of work done, worked out as indicated in sub-para ii) above.

Component of labour expressed as a percentage of the total value of
the work as indicated in schedule F..

Llo Minimum daily wage in rupees of an unskilled adult male mazdoor,

LI

fixed under any law, statutory rule or order as on the last stipulated
date of receipt of tender including extension, if any.

Minimum wage in rupees of an unskilled adult male mazdoor, fixed
under any law, statutory rule or order as applicable on the last date of
the quarter previous to the one under consideration.
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vii) The following principles will be followed while working out the compensation
as per sub-para (vi) above.

a) The minimum wage of an unskilled male mazdoor mentioned in sub-
para (vi) above shall be the higher of the wage notified by
Government of India, Ministry of Labour and that notified by the local
administration both relevant to the place of work and period of
reckoning.

b) The escalation for labour also shall be paid at the same quarterly
intervals when escalation due to increase in cost of materials and/or
P.O.L. is paid under this clause. If such revision of minimum wages
takes place during any such quarterly intervals, the escalation
compensation shall be payable at the revised rates only for work
done in subsequent quarters.

c) Irrespective of variations in minimum wages of any category of
labour, for the purpose of this clause, the variation in the rates for an
unskilled adult male mazdoor alone shall form the basis for working
out the escalation compensation payable on the labour component.

viii) In the event the price of materials and/or wages of labour required for
execution of the work decrease/s, there shall be a downward adjustment of
the cost of work so that such price of materials and/or wages of labour shall
be deductible from the cost of work under this contract and in this regard the
formula herein before stated under this clause 10 (C) shall mutatis mutandis
apply, provided that:

a) No such adjustment for decrease in the price of Cement, Reinforcement
Steel, Other Materials and/or wages of labour aforementioned would be
made in case of contracts in which the stipulated period of completion of
work is twelve months or less.

b) The Engineer-in-Charge shall otherwise be entitled to lay down the
procedure by which the provision of this sub-clause shall be implemented
from time to time and the decision of the Engineer-in-Charge in this
behalf shall be final and binding on the contractor

CLAUSE10D

Payments on
account of
increase in
Wages due to
Statutory
Order(s)

In respect of Contracts with stipulated time period of completion being less than
12(Twelve) months, if after submission of the tender the wages of labour increases as
a direct result of the coming into force of any fresh law, or statutory rule or order and
such increase exceeds ten per cent of the wages prevailing at the time of the last
stipulated date for receipt of the tenders including extensions if any for the work, and
the contractor thereupon necessarily and properly pays in respect of labour engaged
on the execution of the work such increased wages, then the amount of the contract
shall accordingly be varied. Provided always that any increase so payable is not, in
the opinion of the Superintending Engineer (whose decision shall be final and binding
on the contractor) attributable to any delay in the execution of the contract within the
control of the contractor.

Provided, however, no reimbursement shall be made if the increase is not more than
10% of the said wages, and if so, the reimbursement shall be made only on the
excess over 10% and provided further that any such increase shall not be payable if
such increase has become operative after the contract or extended date of
completion of the work in question.
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If after submission of the tender, the wages of labour is decreased as a direct result
of the coming into force of any fresh law or statutory rules or order and such decrease
exceeds ten per cent of the wages prevailing at the time of receipt of the tender for
the work, the BSNL shall in respect of labour engaged on the execution of the work
after the date of coming into force of such law statutory rule or order be entitled to
deduct from the dues of the contractor such amount as shall be equivalent to the
difference between the wages as prevailed at the time of the last stipulated date for
receipt of tenders including extensions if any for the work minus ten per cent thereof
and the wages of labour on the coming into force of such law, statutory rule or order.

The contractor shall, for the purpose of this condition, keep such books of account
and other documents as are necessary to show the amount of any increase claimed
or reduction available and shall allow inspection of the same by a duly authorized
representative of the BSNL, and further shall, at the request of the Engineer-in-
Charge may require any documents so kept and such other information as the
Engineer-in-Charge may require.

The contractor shall, within a reasonable time of his becoming aware of any alteration
in the wages of labour, give notice thereof to the Engineer-in-Charge stating that the
same is given pursuant to this condition together with all information relating thereto
which he may be in position to supply.

CLAUSE 10 E
Dismantled The contractor shall treat all materials obtained during dismantling of a structure,
Materials Govt.  €xcavation of the site for a work, etc as BSNL'’s property and such materials shall be
Property disposed off to the best advantage of BSNL according to the instructions in writing
issued by the Engineer-in-Charge.
CLAUSE 11
Work to be The contractor shall execute the whole and every part of the work in the most
Executed in substantial and workmanlike manner both as regards materials and otherwise in
Accordance every respect in strict accordance with the specifications. The contractor shall also
with conform exactly, fully and faithfully to the design, drawings and instructions in writing
Specifications, N respect of the work signed by the Engineer-in-Charge and the contractor shall be
Drawings, furnished free of charge one copy of the contract documents together with
Orders, etc. specifications, designs, drawings and instructions as are not included in the standard
specifications of Central Public Works Department specified in Schedule ‘F’ or in any
Bureau of Indian Standard or any other, published standard or code or , Schedule of
Rates or any other printed publications referred to elsewhere in the contract.
The contractor shall comply with the provisions of the contract and with the care and
diligence execute and maintain the works and provide all labour and materials, tools
and plants including for measurements and supervision of all works, structural plans
and other things of temporary or permanent nature required for such execution and
maintenance in so far as the necessity for providing these, is specified or is
reasonably inferred from the contract. The contractor shall take full responsibility for
adequacy, suitability and safety of all the works and methods of construction.
CLAUSE 12
12.1  The Engineer-in-Charge shall have power to make alteration in, omission
Deviations, from, additions to, or substitutions for the original specifications, drawings,
Variations
Extent and

Pricing
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designs and instructions that may appear to him to be necessary or advisable
during the progress of the work, and contractor shall be bound to carry out
the work in accordance with any instructions given to him in writing signed by
the Engineer-in-Charge and alterations/omissions, additions or substitutions
shall form part of the contract as if originally provided therein and any altered,
additional or substituted work which the contractor may be directed to do in
the manner specified above as part of the works, shall be carried out by the
contractor on the same conditions in all respects including price on which he
agreed to do the main work except as hereafter provided.

12.1.1

12.1.2

i)

i)

ii)

The time for completion of the work shall, in the event of any deviations
resulting in additional cost over the tendered value, be extended if
requested by the contractor, as follows:

In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value(+) plus

25% of the time calculated in (i) above or such further additional time
as may be considered reasonable by the competent authority under
Clause-5.

Rates for such altered, additional or substituted work shall be determined
by the Engineer-in-Charge as follows:

If the rate for altered, additional or substituted item of work is specified
in the schedule of quantities, the contractor shall carry out the
altered, additional or substituted items at the same rate. In the case
of composite tenders, where two or more schedules of quantities may
form part of the contract, the applicable rate shall be taken from the
schedule of quantities of that particular part in which the deviation is
involved, failing that at the lowest applicable rates for the same item
of work in the other schedules of quantities.

If the rate for any altered, additional, or substituted item of work is not

specified in the schedule of quantities, the rate for that item shall be
derived from the rate for the nearest similar item specified therein. In
case of composite tender where two or more schedule of quantities
form part of the contract the rate shall be derived from the nearest
similar item in the schedule of quantities of the particular part of
works in which the deviation is involved failing that from the lowest of
the nearest similar item in other schedule of quantities. The rate of
such item shall be worked out on the basis of rate of similar item plus
the difference in rate of the original item and the substituted item at
the rate entered in Schedule of Rates mentioned in Schedule ‘F’
plus/minus the percentage by which the tendered amount of the
works actually awarded is higher or lower than the corresponding
estimated amount of the works actually awarded.

If the rate for any altered, additional or substituted item of work cannot
be determined in the manner specified in sub-para (i) to (ii) above,
the contractor shall, within 15 days of the date of receipt of the order
to carry out the said work, inform the Engineer-in-Charge of the rate
which he proposes to claim for such item of work, supported by
analysis of the rate claimed and the Engineer-in-Charge shall, within
three months thereafter, after giving due consideration to the rate
claimed by the contractor, determine the rate on the basis of market
rate(s). In the event of the contractor failing to inform, the Engineer-
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12.2

in-Charge within the stipulated period of time, the rate, which he
proposes to claim, the rate for such items shall be determined by the
Engineer-in-Charge on the basis of market rate(s) prevailing during
the fortnight following the date of the order plus ten per cent for profit
and overhead.

In the case of contract items, substituted items, contract cum substituted
items or additional items which individually exceeds the deviation limits laid
down in Schedule ‘F’ the contractor shall within fifteen days of receipt of order
or occurrence of the excess, claim revision of the rates, supported by proper
analysis, for the work in excess of the above mentioned limit provided that if
the rate so claimed are in excess of the rates specified in the Schedule of
Quantities of those derived in accordance with the provisions of sub-para (i)
to (ii) of conditions 12.1.2 and the Engineer-in-Charge shall, after giving
consideration to the analysis of the rates submitted by the contractor,
determine the rates on the basis of market rates and the contractor shall be
paid in accordance with the stipulated rates so determined. In the event of
the contractor failing to claim the revision of rates within the stipulated period,
the Engineer-in-Charge shall make payment at the rates as specified in the
Schedule of Quantities or those already determined under sub-paras (i) to (ii)
of condition 12.1.2 for the quantities in excess of the deviation limit laid down
in Schedule ‘F’.

12.3  All the provisions of the preceding paragraph i.e. Clause 12.2 shall also apply

to the decrease in the rates of items for the work in excess of the deviation
limit and the Engineer-in-Charge may after giving notice to the contractor and
after taking into consideration any reply received from him, revise the rates
for the work in question having regard to decrease in the market rates.

12.4 The Engineer-in-Charge shall intimate to the contractor the sanctioned rates of

12.5

CLAUSE 13.

items falling under the sub—clauses 12.1.2(i) to (ii) above within three months
of written orders to carry out the work and in case item falling under sub-
clauses 12.1.2 (iii) and clauses 12.2 within three months of intimation of rate
claimed by the contractor. The reduced rates of items falling under clause
12.3 shall be intimated within three months of the receipt of order by the
contractor. Under no circumstances the contractor shall suspend the work on
the plea of non-settlement of rates or disputes in the rates fixed by the
Engineer-in-Charge of the items falling under the above clauses.

Any operation incidental to or necessarily has to be in contemplation of
tenderer while filing tender, or necessary for proper execution of the item
included in the Schedule of Quantities or in the schedule of rates mentioned
above, whether or not, specifically indicated in the description of the item and
the relevant specifications, shall be deemed to be included in the rates
quoted by the tenderer or the rate given in the said schedule of rates, as the
case may be. Nothing extra shall be admissible for such operations.

If at any time after acceptance of the tender BSNL shall decide to abandon or reduce
Foreclosure of the scope of the work for any reason whatsoever, the Engineer-in-Charge shall give
Contract due to  notice in writing to that effect to the contractor and the contractor shall act accordingly
Abandonment in the matter. The contractor shall have no claim to any payment of compensation or
or Reduction in  otherwise whatsoever, on account of any profit or advantage which he might have

Scope of Work derived

from the execution of the work. Further, the contractor shall not have any

claim for compensation by reasons of an alteration having been made in the original




CLAUSES OF CONTRACT BSNL

specifications, drawings, designs and instructions which shall involve any curtailment
of the work as originally contemplated.

The contractor shall be paid at contract rates full amount for works executed at site
and, in addition, a reasonable amount as certified by the Engineer-in-Charge for the
items hereunder mentioned which could not be utilised on the work to full extent due
to curtailment in the scope of the work or foreclosure of the contract.

i) Proportionate expenditure, incurred on preliminary site work (e.g. temporary
access roads, temporary labour huts, staff quarters and site offices, storage
accommodation and water storage tanks) and tool and plants.

ii) The Engineer-in-Charge shall have the option to take over contractor’s
materials or any part thereof brought to site. For materials taken over or to be
taken over by the Engineer-in-Charge, the cost of such materials shall however,
take into account purchase price, cost of transportation and deterioration or
damage which may have been caused to materials whilst in the custody of the
contractor.

iii)  For contractor's materials not retained by the Engineer-in-Charge, reasonable
cost of transporting such materials and tools and plants from site to contractor’s
permanent stores or to his other works, whichever is less, shall be payable.

iv)  If any materials supplied by the BSNL are rendered surplus, the same except
normal wastage shall be returned by the contractor to BSNL. at rates not
exceeding those at which these were originally issued less allowances for any
deterioration or damage which may have been caused whilst the materials
were in the custody of the contractor. In addition, cost of transporting such
materials from site to BSNL stores, if so required by the BSNL, shall be paid.

The contractor shall, if required by the Engineer-in-Charge, furnish to him books of
account, wage books, time sheets and other relevant documents as may be
necessary to enable him to assess and certify the reasonable amount payable.

CLAUSE 14

Suspension
of work

i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge
(whose decision shall be final and binding on the contractor) suspend the
progress of the works or any part thereof for such time and in such manner as the
Engineer-in-Charge may consider necessary so as not to cause any damage or
injury to the work already done or endanger the safety thereof for any of the
following reasons:

a)  On account of any default on the part of the contractor or ;

b) For proper execution of the works or part thereof for reasons other than the
default of the contractor; or

c) For safety of works or part thereof.

The contractor shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf
by the Engineer-in-Charge.

(i) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

a) The contractor shall be entitled to an extension of time equal to the period of
every such suspension PLUS 25%, for completion of the item or group of
items of work for which a separate period of completion is specified in the
contract and of which the suspended work forms a part, and;
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b) If the total period of all such suspensions in respect of an item or group of
items or work for which a separate period of completion is specified in the
contract exceeds thirty days, the contractor shall, in addition, be entitled to
such compensation as the Engineer-in-Charge may consider reasonable in
respect of salaries and/or wages paid by the contractor to his employees and
labour at site, remaining idle during the period of suspension, adding thereto
2% to cover indirect expenses of the contractor, provided the contractor
submits his claim supported by details to the Engineer-in-Charge within 15
days of the expiry of the period of 30 days,

(iii) If the works or part thereof is suspended on the orders of the Engineer-in-
Charge for more than three months at a time, except when suspension is ordered
for reason (a) in sub-para (i) above, the contractor may after receipt of such order
serve a written notice on the Engineer-in-Charge requiring permission within 15
days from receipt by the Engineer-in-Charge of the said notice, to proceed with
the work or part thereof in regard to which progress has been suspended and if
such permission is not granted within that time, the contractor, if he intends to
treat the suspension, where it affects only a part of the work as an omission or
such part by BSNL or where it affects whole of the works, as an abandonment of
the works by BSNL, shall within ten days of expiry of such period of 15 days give
notice in writing of his intention to the Engineer-in-Charge. In the event of the
contractor treating the suspension as an abandonment of the contract by the
BSNL., he shall have no claim to payment of any compensation on account of
any profit or advantage which he might have derived from the execution of the
work in full but which he could not derive in consequence of the abandonment.
He shall, however, be entitled to such compensation, as the Engineer-in-Charge
may consider reasonable, in respect of salaries and /or wages paid by him to his
employees and labour at site, remaining idle in consequence adding to the total
thereof 2% to cover indirect expenses of the contractor provided the contractor
submits his claim supported by details to the Engineer-in-Charge within 30 days
of the expiry of the period of three months.

Provided, further, that the contractor shall not be entitled to claim any compensation
from the BSNL for the loss suffered by him on account of delay by BSNL in the supply
of materials in schedule ‘B’ where such delay is covered by difficulties relating to the
supply of wagons, force majeure including non allotment of such materials by
controlling authorities, acts of God, acts of enemies of the State/Country or any
reasonable cause beyond the control of the BSNL.

CLAUSE 15

Inspection and
supervision of
work

All works under or in course of execution or executed in pursuance of the contract
shall at all times be opened and accessible to the inspection and supervision of
Engineer-in-Charge, his authorised subordinates in charge of the work and all the
superior officers, Officer of the Quality Control Organisation of the BSNL and of the
Chief Technical Examiner’s Office, and contractor shall at all times, during the usual
working hours and at all other times at which reasonable notice of the visit of such
officers has been given to the contractor, either himself be present to receive orders
and instructions or have a responsible agent duly accredited in writing, present for
that purpose. Orders given to the contractor’s agent shall be considered to have the
same force as if they had been given to the contractor himself.

CLAUSE 16

Rectification
of defects

If it shall appear to the Engineer-in-Charge or his authorised subordinates in-charge
of the work or to the Senior Deputy Director General (Building Works) or his
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subordinate officers in-charge of Quality Control or to the Chief Technical Examiner
or his Sub-ordinate officer, that any work has been executed with unsound, imperfect,
or unskillful workmanship or with materials or articles provided by him for the
execution of work which are unsound or of a quality inferior to that contracted or
otherwise not in accordance with the contract, the contractor shall, on demand in
writing which shall be made within six months of the completion of the work from the
Engineer-in-Charge specifying the work, materials or articles complained of not
withstanding that the same may have been passed, certified and paid for forthwith
rectify or remove and reconstruct the work so specified in whole or in part, as the
case may require or as the case may be, remove the materials or articles so specified
and provide other proper and suitable materials or articles at his own charge and
cost. In the event of the failing to do so, within a period specified by the Engineer-in-
Charge in his demand aforesaid, the contractor shall be liable to pay compensation at
the same rate as under clause 2 of the contract (for non-completion of the work in
time) for this default.

In such case, the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
competent authority may consider reasonable during the preparation of on account
bills or final bill if the item is so acceptable without detriment to the safety and utility of
the item and the structure or he may reject the work out right without any payment
and/or get it and other connected and incidental items rectified or removed and re-
executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to
be conveyed in writing in respect of the same will be final and binding on the
contractor.

CLAUSE 17

Contractor
liable for
damages,
defects during
maintenance
period

If the contractor or his working people or servants shall break, deface, injure or
destroy any part of building in which they may be working, or any building, road, road
kerb, fence, enclosure, water pipe, cables, drains, electric or telephone post which
the work or any part is being executed, or if any damage shall happen to the work
while in progress from any cause whatever or if any defect, shrinkage or other faults
appear in the work within twelve months (12 months) after a certificate final or
otherwise of its completion shall have been given by the Engineer-in-Charge as
aforesaid arising out of defect or improper materials or workmanship the contractor
shall upon receipt of a notice in writing on that behalf make the same good at his own
expense or in default the Engineer-in Charge cause the same to be made good by
other workmen and deduct the expense from any sums that may be due or at any
time thereafter may become due to the contractor, or from his security deposit or the
proceeds of sale thereof or of a sufficient portion thereof. The security deposit of the
contractor shall not be refunded before the expiry of twelve months after the issue of
the certificate final or otherwise, of completion of work, or till the final bill has been
prepared and passed whichever is later.

CLAUSE 18:
Contractor The contractor shall provide at his own cost all materials (except such special
to supply materials, if any, as may in accordance with the contract be supplied from the
Tools and Engineer-in-Charge’s  stores), plant, tools, appliances, implements, ladders,
Plants etc. cordage, tackle, scaffolding and temporary works required for the proper execution of

the work, whether original, altered or substituted and whether included in the
specification or other documents forming part of the contract or referred to in these
conditions or not, or which may be necessary for the purpose of satisfying or
complying with the requirements of the Engineer-in-Charge as to any matter as to
which under these conditions he is entitled to be satisfied, or which he is entitled to
require together with carriage therefor to and from the work. The contractor shall also
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supply without charge the requisite number of persons with the means and materials,
necessary for the purpose of setting out works, and counting weighing and assisting
the measurement for examination at any time and from time to time of the work or
materials. On his failing to do so, the same may be provided by the Engineer-in-
Charge at the expense of the contractor and the expenses may be deducted, from
any money due to the contractor, under this contract or otherwise and/or from his
security deposit or the proceeds of sale thereof, or a sufficient portions thereof.

CLAUSE 18 A

Recovery of
compensation
paid to
workman

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the
Workmen’s Compensation Act, 1923, BSNL is obliged to pay compensation to a
workman employed by the contractor, in execution of the works, BSNL will recover
from the contractor the amount of the compensation so paid; and, without prejudice to
the rights of the BSNL under sub-section (2) of Section 12, of the said Act, BSNL
shall be at liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by BSNL to the contractor whether under this
contract or otherwise. BSNL shall not be bound to contest any claim made against it
under sub-section (1) Section 12, of the said Act, except on the written request of the
contractor and upon his giving to BSNL full security for all costs for which BSNL might
became liable in consequence of contesting such claim.

CLAUSE 18 B

Ensuring
Payment &
Amenities to
Workers, if
Contractor
Fails

In every case in which by virtue of the provisions of the The The Building & Other
Construction Workers( Regulation of Employment & Condition of Service) Act 1996”,
The The Building & Other Construction Workers ( Regulation of Employment &
Condition of Service) Rules 1998, AND, Contract Labour (Regulation and Abolition)
Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971,
amended from time to time, BSNL is obliged to pay any amounts of wages to a
workman employed by the contractor in execution of the works, or to incur any
expenditure in providing welfare and health amenities required to be provided under
the above said Act and the rules under Clause 19H or under the Contractor’s Labour
Regulations, or under the Rules framed by the Government / BSNL from time to time
for the protection of health and sanitary arrangements for workers employed by the
Contractor, BSNL will recover from the contractor the amount of wages so paid or the
amount of expenditure so incurred ; and without prejudice to the rights of the BSNL
under relevant provisions of above mentioned Acts, BSNL shall be at liberty to
recover such amount or any part thereof by deducting it from the security deposit or
from any sum due by the BSNL to the contractor whether under this contract or
otherwise BSNL shall not be bound to contest any claim made against it under the
relevant provisions of above mentioned Acts, except on the written request of the
contractor and upon his giving to the BSNL full security for all costs for which BSNL
might become liable in contesting such claim.

CLAUSE 19

Labour
Laws to be
Complied
by the
Contractor

The contractor shall comply with the provisions of the “The Building & Other
Construction Workers( Regulation of Employment & Condition of Service) Act 1996”
and the “The Building and Other Construction Workers Welfare Cess Act 1996”
amended from time to time and rules framed there-under. The contractor shall
comply with the provisions of the “The Building & Other Construction Workers (
Regulation of Employment & Condition of Service) Rules 1998” and the “The Building
and Other Construction Workers Welfare Cess Rules 1998”, amended from time to
time. The BSNL at the time of making any payment to the contractor for work done
and measured under the contract shall deduct such sum at the rate, as prescribed in
the The Building and Other Construction Workers Welfare Cess Rules as applicable
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to the State in which the work is situated, of gross value of the work done from each
running bill and final bill. Such deduction will be transferred to the State Workers
Welfare Board by the Engineer-in-Charge as per the rules. The Engineer-in-charge,
as Principal Employer, shall continue to monitor the rigorous implementation of the
act/rules during the currency of the contract.

The contractor shall register himself under The Building & Other Construction
Workers (Regulation of Employment & Condition of Service) Act 1996” & The Building
& Other Construction Workers ( Regulation of Employment & Condition of Service)
Rules 1998, and, the “The Building and Other Construction Workers Welfare Cess
Act 1996” and the “The Building and Other Construction Workers Welfare Cess Rules
1998”, AND, shall also obtain a valid Licence under the Contract Labour (R&A) Act
1970, and the Contract Labour (Regulation and Abolition) Central Rules 1971, as
amended from time to time, before the commencement of the work and continue to
have these validated until the completion of the work.

Any failure to fulfill the above requirements shall attract the penal provisions of this
contract arising out of the resultant of non-execution of the work.

CLAUSE 19 A

No labour below the age of eighteen years shall be employed on the work.

CLAUSE19B

Payment
of wages

Payment of wages:

i) The contractor shall pay to labour employed by him either directly or through
sub-contractors, wages not less than fair wages as defined in the contractor’s
Labour Regulation or as per the provisions of The Building & Other
Construction Workers (Regulation of Employment & Condition of Service) Act
1996”, The Building & Other Construction Workers ( Regulation of Employment
& Condition of Service) Rules 1998, AND, contract labour (Regulation and
Abolition) Act 1970, and the contract labour (Regulation and Abolition) Central
Rules, 1971, wherever applicable.

ii) The contractor shall, not withstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.

ii) In respect of all labour directly or indirectly employed in the works for
performance of the contractor’s part of this contract, the contractor shall comply
with or cause to be complied with the contractor’s Labour Regulations made by
the Government / BSNL from time to time in regard to payment of wages, wage
period, deductions from wages recovery of wages not paid and deductions
unauthorisedly made, maintenance of wage books or wage slips, publication of
scale of wages and other terms of employment, inspection and submission of
periodical returns and all other matters of the like nature or as per the
provisions of The Building & Other Construction Workers( Regulation of
Employment & Condition of Service) Act 1996”, The Building & Other
Construction Workers ( Regulation of Employment & Condition of Service)
Rules 1998, AND, contract labour(Regulation & Abolition) Act, 1970, and the
Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever
applicable.
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iv)

a) The Engineer-in-Charge concerned shall have the right to deduct
from the moneys due to the contractor any sum required or estimated to be
required for making good the loss suffered by a worker or workers by reason of
non-fulfillment of the conditions of the contract for the benefit of the workers,
non-payment of wages or of deductions made from his or their wages which are
not justified by their terms of the contract or non-observance of the Regulations.

b) Under the provisions of Minimum Wages (Central) Rules,
1950, the contractor is bound to allow to the labours directly or indirectly
employed in the works one day rest for six days continuous work and pay
wages at the same rate as for duty. In the event of default the Engineer-in-
Charge shall have the right to deduct the sum or sums not paid on account of
wages for weekly holidays to any labours and pay the same to the persons
entitled thereto from any money due to the contractor by the Engineer-in-
Charge concerned.

In the case of Union Territory of Delhi, however, as the all inclusive minimum daily
wages fixed under Notification of the Delhi Administration No.F.12 (162)
MWO/DAB/43884-91, dated 31.12.1979 as amended from time to time are
inclusive of wages for the weekly day of rest, the question of extra payment for
weekly holiday would not arise.

v)

Vi)

vii)

The contractor shall comply with the provisions of the Payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act 1938, workmen’s
compensation Act, 1923, industrial disputes Act, 1947, Maternity benefits act,
1961, and the contractor’s labour (Regulation and Abolition) Act, 1970, The
Building & Other Construction Workers (Regulation of Employment & Condition
of Service) Act 1996 or the modifications thereof or any other laws relating
thereto and the rules made there-under from time to time.

The contractor shall indemnify and keep indemnified BSNL against payments to
be made under and for the observance of the Laws aforesaid and the
contractor’s Labour Regulations without prejudice to his right to claim indemnity
from his sub-contractors.

The laws aforesaid shall be deemed to be a part of this contract and any
breach thereof shall be deemed to be a breach of this contract.

viii) Whatever is the minimum wage for the time being, or if the wage payable is

higher than such wage, such wage shall be paid by the contractor to the
Workmen directly without the intervention of Jamadar and that Jamadar shall
not be entitled to deduct or recover any amount from the minimum wage
payable to the workmen as and by way of commission or otherwise.

ix) The contractor shall ensure that no amount by way of commission or otherwise

is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE19C

(1)

In respect of of all labour directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall, at
his own expense, arrange for the safety provisions as per Model Safety Code
framed from time to time and shall, at his own expense, provide for all
facilities in connection therewith. The contractor shall ensure that at the
construction site of The Building or other construction work, adequate safety
measures are taken to protect The Building workers against any accident etc.
The adequate safety measures in conformity with the provisions of Part Il of
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The Building and Other Construction Workers (Regulation of Employment
and condition of service) Central Rules 1998 should be provided in addition
to the safety measures laid down in Model Safety Code. In case of any
discrepancy, the safety measures as per Part Il of the Building and Other
Construction Workers (Regulation of Employment and condition of service)
Central Rules 1998 shall supercede other provisions.

(2) In case the contractor fails to make arrangements and provide necessary
facilities as aforesaid he shall be liable to pay a penalty of Rs.200/- for each
default and in addition the Engineer-in-Charge shall be at liberty to make
arrangement and provide facilities as aforesaid and recover the costs
incurred in that behalf from the contractor.

CLAUSE 19D

The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-
Charge a true statement showing in respect of the second half of the preceding
month and the first half of the current month respectively:-

(1) the number of labourers employed by him on the work,

(2) their working hours,

(3) the wages paid to them,

(4) the accidents that occurred during the said fortnight showing the
circumstances under which they happened and the extent of the damages
and injury caused by them, and,

(5) the number of female workers who have been allowed maternity benefit
according to Clause 19 F and the amount paid to them.

Failing which the contractor shall be liable to pay to BSNL a sum not exceeding
Rs.200/- for each default or materially incorrect statement. The decision of the
Engineer-in-Charge shall be final in deducting from any bill due to the contractor the
amount levied as fine and be binding on the Contractor.

CLAUSE 19 E

In respect of all labour directly or indirectly employed in the works for the performance
of the contractor’s part of this contract, the contractor shall comply with or cause to be
complied with all the provisions of various statutes/enactments and rules there
under framed by the Central/State Governments, and rules framed by BSNL from
time to time for the protection of health and sanitary arrangements for the workers
employed by the BSNL/ Deptt.of Telecommunications and its contractors.
Notwithstanding the above provisions, the contractor shall be liable for levy of any
penalty in case he fails to meet the requirements of The Building and Other
Construction Workers (Regulation of Employment and Condition of Service) Act,
1996 and The Building and Other Construction Workers (Regulation of Employment
and Condition of Service) Central Rules 1998 and Contract Labour (Regulation and
Abolition) Act, 1970 and Contract Labour (Regulation and Abolition) Central Rules,
1971, Industrial Disputes Act, 1947 or any other Labour laws relating there of and
rules made there under from time to time

CLAUSE 19 F

Leave and pay during leave shall be regulated as follows:-

1. Leave:
(i) in the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks,
upto and including the day of delivery and 4 weeks following that day,
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(i) in case of miscarriage-upto 3 weeks from the date of miscarriage.

2. Pay:

(i) in case of delivery- leave pay during maternity leave will be at the rate of
the women’s average daily earnings, calculated on total wages earned on
the days when full time work was done during the period of three months
immediately preceding the date on which she gives notice that she
expects to be confined or at the rate of Rupee one only a day whichever
is greater.

(i) in the case of miscarriage — leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work
was done during a period of three months immediately preceding the
date of such miscarriage.

3. Conditions for the grant of Maternity Leave:
No maternity leave benefit shall be admissible to a woman unless she has
been employed for a total period of not less than six months immediately
preceding the date on which she proceeds on leave,

4. The contractor shall maintain a register of Maternity (Benefit) in the
prescribed form as shown in Appendix-l and Il, and the same shall be kept at
the place of work.

CLAUSE 19 G

In the event of the contractor(s) committing a default or breach of any of the
provisions of the Contractor's Labour Regulation and Model Rules for the protection
of health and sanitary arrangements for the workers as amended from time to time or
furnishing any information or submitting or filing any statement under the provisions of
the above Regulation and Rules which is materially incorrect, he/they shall, without
prejudice to any other liability, pay to the BSNL a sum not exceeding Rs.200/- for
every default, breach or furnishing, making, submitting , filing such materially
incorrect statements and in the event of the contractor (s) defaulting continuously in
this respect, the penalty may be enhanced to Rs.200/- per day for each day of default
subject to a maximum of 5 percent of the tendered value of the Work. The decision of
the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/ are not properly
observing and complying with the provisions of the Contractor's Labour Regulations
and Model Rules and the provisions of The Building & Other Construction Workers(
Regulation of Employment & Condition of Service) Act 1996”, The Building & Other
Construction Workers ( Regulation of Employment & Condition of Service) Rules
1998, AND, Contract labour (Regulation and Abolition) Act, 1970, and the Contract
Labour (R&A) Central Rules 1971, for the protection of health and sanitary
arrangements for the work-people employed by the contractor(s)(hereinafter referred
as "the said Rules”) the Engineer-in-Charge shall have power to give notice in writing
to the contractor(s) requiring that the said Rules to be complied with and the
amenities prescribed therein be provided to the work-people within a reasonable time
to be specified in the notice. If the contractor(s) shall fail within the period specified in
the notice to comply with and/or observe the said Rules and to provide the amenities
to the workpeople as aforesaid, the Engineer-in-Charge shall have the power to
provide the amenities herein before mentioned at the cost of the contractor(s). The
contractor(s) shall erect, make and maintain at his/their own expense and to
approved standards all necessary huts and sanitary arrangements required for
his/their work-people on the site in connection with the execution of the works, and if
the same shall not have been erected or constructed, according to approved
Standards, the Engineer-in-Charge shall have power to give notice in writing to the
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contractor(s) requiring that the said huts and sanitary arrangements be re-modeled
and/ or reconstructed according to approved standards, and if the contractor(s) shall
fail to remodel or reconstruct such huts and sanitary arrangements according to
approved standards within the period specified in the notice, the Engineer-in-Charge
shall have the power to remodel or reconstruct such huts and sanitary arrangements
according to approved standards at the cost of the contractor(s).

CLAUSE 19 H

The contractor(s) shall at his/their own cost provide his /their labour with a sufficient
number of huts (hereinafter referred to as the camp) of the following specifications on
a suitable plot of land to be approved by the Engineer-in-Charge.

a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and
floor area to be provided will be at the rate of 2.7 Sq.ms. (30 Sq.Ft.) for each
member of the workers family staying with the labourers.

b) The contractor(s) shall in addition construct suitable cooking places having a
minimum area of 1.80m X 1.50m(6°X5’) adjacent to the hut for each family.

c) The contractor(s) shall also construct temporary latrines and urinals for the use
of the labourers each on the scale of not less than four per each one hundred
of the total strength, separate latrines and urinals being provided for women.

d) The contractor(s) shall construct sufficient number of bathing and washing
places, one unit for every 25 persons residing in the camp. These bathing and
washing places shall be suitably screened.

a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or
other suitable local materials as may be approved by the Engineer-in-Charge.
In case of sun-dried bricks, the walls should be plastered with mud gobri on
both sides. The floor may be kutcha but plastered with mud gobri and shall be
atleast 15 cm (6”) above the surrounding ground. The roofs shall be laid with
thatch or any other materials as may be approved by the Engineer-in-Charge
and the contractor shall ensure that through out the period of their occupation
the roofs remain watertight.

b) The contractor(s) shall provide each hut with proper ventilation.

c) All doors, windows, and ventilators shall be provided with suitable leaves for
security purposes.

d) There shall be kept an open space of at least 7.2m(8yds.) between the rows of
huts which may be reduced to 6m(20ft.) according to the availability of site with
the approval of the Engineer-in-Charge. Back to back construction will be
allowed.

iii) Water Supply- The contractor(s) shall provide adequate supply of water for the
use of labourers. The provisions shall not be less than two gallons of pure and
wholesome water per head per day for drinking purposes and three gallons of
clean water per head per day for bathing and washing purpose. Where piped
water supply is available, supply shall be at stand posts and where the supply is
from wells or river, tanks, which may be of metal or masonry, shall be provided.
The contractor(s) shall also at his/their own cost make arrangements for laying
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pipe lines for water supply to his/their labour camp from the existing mains
wherever available, and shall pay all fees and charges therefor.

iv) The site selected for the camp shall be high ground, removed from jungle.

v) Disposal of Excreta- The contractor(s) shall make necessary arrangements for
the disposal of excreta from the latrines by trenching or incineration, which shall
be according to the requirements laid down by the Local Health Authorities. If
trenching or incineration is not allowed the contractor(s) shall make arrangements
for the removal of the excreta through the Municipal Committee/Authority and
inform it about the number of labourers employed so that arrangements may be
made by such Committee/authority for removal of the excreta. All charges on this
account shall be borne by the contractor and paid direct by him to the
Municipality/authority. The contractor shall provide one sweeper for every eight
seats in case of dry system.

vi) Drainage:- The contractor(s) shall provide efficient arrangements for draining
away sullage water so as to keep the camp neat and tidy.

vii) The Contractor(s) shall make necessary arrangements for keeping the camp area
sufficiently lighted to avoid accidents to the workers.

viii) Sanitation:- The contractor(s) shall make arrangements for conservancy and
sanitation in the labour camps according to the rules of the Local Public Health
and Medical Authorities.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the
site of the work any person or persons in the contractor's employment upon the work
who may be incompetent or misconducts himself and the contractor shall forthwith
comply with such requirements.

CLAUSE 19J

It shall be the responsibility of the contractor to see that the building under
construction is not occupied by any body unauthorisedly during construction, and is
handed over to the Engineer-in-Charge with vacant possession of complete building.
If such building though completed is occupied illegally, then the Engineer-in-Charge
shall have the option to refuse to accept the said building/buildings in that position.
Any delay in acceptance on this account will be treated as the delay in completion
and for such delay a levy upto 5% of the tendered value of work may be imposed by
the Superintending Engineer whose decision shall be final both with regard to the
justification and quantum and be binding on the contractor.

However, the Superintending Engineer, through a notice, may require the contractor
to remove the illegal occupation any time on or before construction and delivery.

CLAUSE 19K

Employees
Provident
Fund
Scheme to
be
Complied
by the
Contractor

Employees Provident Fund Scheme to be Complied by the Contractor :

The contractor shall comply with the provision of the Employees Provident Fund
Scheme 1952 as under the Employees Provident Funds and Miscellaneous
Provisions Act 1952, amended from time to time. The contractor shall get himself
registered and get the allocation of Registration Code No. from the competent
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authority as per provisions of the above scheme. The contractor shall indemnify and
keep indemnified BSNL against payment to be made under and for the observance of
the above scheme. The Executive Engineer (Engineer-in-Charge) as Principal
Employer shall continue to monitor the rigorous implementation of the act/ rules
during the currency of the contract.

CLAUSE 20

Minimum
wages
Act to be
Compiled
with

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948,
The Building & Other Construction Workers (Regulation of Employment & Condition
of Service) Act 1996 and Contract Labour (Regulation and Abolition) Act, 1970,
amended from time to time and rules framed there-under and other labour laws
affecting contract labour that may be brought into force from time to time.

CLAUSE 21

Work not
to be
sublet,
Action in
case of
Insolvency

The contract as a whole or part thereof shall not be assigned or sublet or transferred
either directly or indirectly whether by creating agent on the basis of General Power
of Attorney or in any other manner or given on general power of attorney without the
written approval of the Engineer-in-Charge. If the contractor assign or sublet
(engagement of labour on a piece-work basis or of labour with materials not to be
incorporated in the work, shall not be deemed to be subletting) or give on general
power of attorney or transferred either directly or indirectly whether by creating agent
on the basis of General Power of Attorney or in any other manner, his contract, or
attempt to do so, or become insolvent or commence any insolvency proceedings or
make any composition with his creditors or attempt to do so, or if any bribe, gratuity,
gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly
or indirectly, , consideration of any kind as an inducement or be given, promised or
offered by the contractor, or any of his servants or agent to any public officer or
person in the employment of BSNL in any way relating to his office or employment or
if any such officer or person shall become in any way directly or indirectly interested
in the contractor, or if the contractor shall obtain a contract with the BSNL as a result
of wrong tendering or by non bonafide methods, of competitive tendering; or if the
contractor enters into a contract with BSNL in connection with which commission has
been paid or agreed to be paid by him or to his knowledge, unless the particulars of
any such commission and the terms of payment thereof have been previously
disclosed in writing to Accepting Authority/ Engineer--in-Charge; or if the contractor
being a company, shall pass a resolution or the court shall make an order for the
winding up of the company, or a receiver or manager on behalf of the debenture
holders or otherwise shall be appointed or circumstances shall arise which entitle the
court or shareholders debenture holders to appoint a receiver or managers, Engineer-
in-Charge on behalf of the Bharat Sanchar Nigam Limited shall have powers to adopt
the courses specified in Clause 3 hereof in the interest of BSNL and in the event of
any courses being adopted the consequences specified in the said Clause 3 shall
ensue.

CLAUSE 22

All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to use of BSNL without
reference to the actual loss or damage sustained and whether or not any damage
shall have been sustained.

CLAUSE 23

Changes in
Firm’s
Constitution

il
i ated
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Where the contractor is a partnership firm, the previous approval in writing of the
Engineer-in-Charge shall be obtained before any change is made in the constitution
of the firm. Where the contractor is an individual or a Hindu undivided family business
concern such approval as aforesaid shall likewise be obtained before the contractor
enters into any partnership agreement where-under the partnership firm would have
the right to carry out the works hereby undertaken by the contractor. If previous
approval as aforesaid is not obtained, the contract shall be deemed to have been
assigned in contravention of Clause 21 hereof and the same action may be taken,
and the same consequences shall ensue as provided in the said Clause 21.

CLAUSE 24

All works to be executed under the contract shall be executed under the direction and
subject to the approval in all respects of the Engineer-in-Charge who shall be entitled
to direct at what point or points and in what manner they are to be commenced, and
from time to time carried on.

CLAUSE 25

Settlement
of Disputes
&

Arbitration

Except where otherwise provided in the contract all questions and disputes relating to
the meaning of the specifications, design, drawings and instructions herein before
mentioned and as to the quality of workmanship or materials used on the work or as
to any other question, claim, right, matter or thing whatsoever in any way arising out
of or relating to the contract, designs, drawings, specifications, estimates, instructions
orders or these conditions or otherwise concerning the works or the execution or
failure to execute the same whether arising during the progress of the work or after
the cancellation, termination, completion or abandonment thereof shall be dealt with
as mentioned hereinafter:-

(i) If the contractor considers that he is entitled to any extra payment or
compensation in respect of the works over and above the amounts admitted as
payable by the BSNL or in case the contractor wants to dispute the validity of any
deductions or recoveries made or proposed to be made from the contract, the
contractor shall forthwith give notice in writing of his claim, in this behalf to the
Engineer-in-Charge within 30 days from the date of disallowance thereof for
which the contractor claims such additional payment or compensation or disputes
the validity of any deduction or recovery. The said notice shall give full particulars
of the claim, grounds on which it is based and detailed calculations of the amount
claimed and the contractor shall not be entitled to raise any claim nor shall the
BSNL be in any way liable in respect of any claim by the contractor unless notice
of such claim shall have been given by the contractor to the Engineer-in-Charge
in the manner and within the time as aforesaid. The contractor shall be deemed
to have waived and extinguished all his rights in respect of any claims not notified
to the Engineer-in-Charge in writing in the manner and within the time aforesaid.

(i) The Engineer-in-Charge shall give his decision in writing on the claims notified by
the contractor within 30 days of the receipt of the notice thereof. If the contractor
is not satisfied with the decision of the Engineer-in-Charge, the contractor may
within 15 days of the receipt of the decision of the Engineer-in-Charge submit his
claims to the conciliating authority named in Schedule ‘F’ for conciliation along
with all details and copies of correspondence exchanged between him and the
Engineer-in-Charge.

(iii) The party initiating conciliation shall send to the other party a written invitation to
conciliate. Conciliation proceedings shall commence when the other party
accepts in writing the invitation to conciliate. If the other party rejects the
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invitation, or does not reply within thirty days from the date of invitation, there will
be no Conciliation Proceedings.

(iv) When it appears to the Conciliator that there exists element of a settlement which
may be acceptable to the parties, he shall formulate the terms of a possible
settlement and submit them to parties for their observation after receiving the
observations of the parties. He may reformulate the terms of a possible
settlement in the light of such observations. If the parties reach agreement on
settlement of the dispute, they may draw up and sign a written settlement
agreement. Parties may request the Conciliator to draw up or assist them in
drawing up the settlement agreement. Such settlement agreement shall have the
same status and effect as if it is an arbitral award on agreed terms on the
substance of the dispute rendered by an arbitral tribunal under section 30 of
Arbitration and Conciliation Act 1996. If a settlement does not appear possible,
the Conciliator, after consultation with the parties will give a written declaration
that further efforts at Conciliation are no longer justified and the Conciliation
Proceedings are terminated.

(v) When conciliation proceedings have become in-fructuous or have been
terminated the party, which initiated the Conciliation shall, within a period of 30
days of termination thereof shall give a notice, in the form prescribed by the
BSNL, to the Chief Engineer, Bharat Sanchar Nigam Limited in-charge of the
work or if there be no Chief Engineer, to the Administrative Head of the Bharat
Sanchar Nigam Limited for appointment of an arbitrator to adjudicate the notified
claims failing which the claims of the contractor shall be deemed to have been
considered absolutely barred and waived.

(vi) Except where the decisions have become final, binding and conclusive in terms
of the contract, all disputes arising out of the notified claims of the contractor as
aforesaid and all claims of the BSNL shall be referred for adjudication through the
arbitration by the Sole Arbitrator appointed by the Chief Engineer, Bharat
Sanchar Nigam Limited in-charge of the work or if there be no Chief Engineer, the
Administrative Head of the Bharat Sanchar Nigam Limited. It will also be no
objection to any such appointment that the Arbitrator so appointed is a BSNL
Employee and that he had to deal with the matters to which the Contract relates
in the course of his duties as BSNL Employee. If the arbitrator so appointed is
unable or unwilling to act or resigns his appointment or vacates his office due to
any reason whatsoever another sole arbitrator shall be appointed in the manner
aforesaid by the said Chief Engineer. Such person shall be entitled to proceed
with the reference from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each dispute along-with the notice for
appointment of arbitrator.

It is also a term of this contract that no person other than a person appointed by such
Chief Engineer, Bharat Sanchar Nigam Limited or the administrative head of the
Bharat Sanchar Nigam Limited as aforesaid should act as arbitrator and if for any
reasons that is not possible, the matter shall not be referred to arbitration at all.

The conciliation and arbitration shall be conducted in accordance with the provisions
of the Arbitration & Conciliation Act 1996 or any statutory modification or re-
enactment thereof and the rules made thereunder and for the time being in force shall
apply to the arbitration proceeding under this clause

It is also a term of this contract that the arbitrator shall adjudicate on only such
disputes as are referred to him by the appointing authority and give separate award
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against each disputes and claim referred to him. The arbitrator shall give reasons for
the award for each dispute referred to him.

It is also a term of the contract that if any fees are payable to the arbitrator these shall
be paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entered on
the reference on the date he issues notice to both the parties calling them to submit
their statement of claims and counter statement of claims. The venue of the
arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.
The fees, if any, of the arbitrator shall, if required to be paid before the award is made
and published, be paid half and half by each of the parties. The cost of the reference
and of the award (including the fees, if any, of the arbitrator) shall be in the discretion
of the arbitrator who may direct to any, by whom and in what manner, such costs or
any part thereof, shall be paid and fix or settle the amount of costs to be so paid.

CLAUSE 26

Contractor to
Indemnify

BSNL against
Patent Rights

The contractor shall fully indemnify and keep indemnified the Bharat Sanchar Nigam
Limited against any action, claim or proceeding relating to infringement or use of any
patent or design or any alleged patent or design rights and shall pay any royalties
which may be payable in respect of any article or part thereof included in the contract.
In the event of any claims made under or action brought against BSNL in respect of
any such matters as aforesaid the contractor shall be immediately notified thereof and
the contractor shall be at liberty, at his own expense, to settle any dispute or to
conduct any litigation that may arise therefrom, provided that the contractor shall not
be liable to indemnify the Bharat Sanchar Nigam Limited if the infringement of the
patent or design or any alleged patents or design right is the direct result of an order
passed by the Engineer-in-Charge in this behalf.

CLAUSE 27

When the estimate on which a tender is made includes lumpsum in respect of parts of

Lumpsum the work, the contractor shall be entitled to payment in respect of the items of work

Provisions involved or the part of the work in question at the same rates as are payable under

in Tender this contract for such items, or if the part of the work in question is not, in the opinion
of the Engineer-in-Charge, payable by measurement, the Engineer-in-Charge may at
his discretion pay the lumpsum amount entered in the estimate, and the certificate in
writing of the Engineer-in-Charge shall be final and conclusive against the contractor
with regard to any sum or sums payable to him under the provisions of this clause.

CLAUSE 28

Action where
no
Specifications
are specified

In case of any class of work for which there are no such specifications as referred to
in Clause 11, such work shall be carried out in accordance with the Bureau of Indian
Standards specifications. In case there is no such specifications in Bureau of Indian
Standards, the work shall be carried out as per manufacturer’s specifications. In case
no such manufacturer’s specifications is available then as per District Specifications.
In case there are no such specifications as required above, the work shall be carried
out in all respects in accordance with the instructions and requirements of the
Engineer-in-Charge.

CLAUSE 29
Withholding i)  Whenever any claim or claims for payment of a sum of money arises out of or
and lien in under the contract or against the contractor, the Engineer-in-Charge or the
respect of
sum due
from the

C.ontractar
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Government shall be entitled to withhold and also have a lien to retain such sum
or sums in whole or in part from the security, if any, deposited by the contractor
and for the purposes aforesaid, the Engineer-in-Charge or the Government shall
be entitled to withhold the security deposit, if any, furnished as the case may be
and also have lien over the same pending finalisation or adjudication of any such
claim. In the event of the security being insufficient to cover the claimed amount
or amounts or if no security has been taken from the contractor, the Engineer-in-
Charge or the Government shall be entitled to withhold and have a lien to retain
such claimed amount or amounts referred to above, from any sum or sums found
payable or which may at any time thereafter become payable to the contractor
under the same contract or any other contract with the Engineer-in-Charge of the
Government or any contracting person through the Engineer-in-Charge pending
finalisation of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld
or retained under the lien referred to above by the Engineer-in-Charge or
Government will be kept withheld or retained as such, by the Engineer-in-Charge,
till the claim arising out of or under the contract is determined by the arbitrator (if
the contract is governed by the arbitration clause) or by the competent court, as
the case may be and that the contractor will have no claim for interest or
damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For
the purpose of this clause, where the contractor is a partnership firm or a limited
company, the Engineer-in-charge or the Government shall be entitled to withhold
and also have a lien to retain towards such claimed amount or amounts in whole
or in part from any sum found payable to any partner/limited company as the
case may be , whether in his individual capacity or otherwise.

ii) Government shall have the right to cause an audit and technical examination of
the works and the final bills of the contractor including all supporting vouchers,
abstract, etc., to be made after payment of the final bill and if as a result of such
audit and technical examination any sum is found to have been overpaid in
respect of any work done by the contractor under the contract or any work
claimed to have been done by him under the contract and found not to have been
executed, the contractor shall be liable to refund the amount of over-payment and
it shall be lawful for Government to recover the same from him in the manner
prescribed in sub-clause (i) of this clause or in any other manner legally
permissible; and if it is found that the contractor was paid less than what was due
to him under the contract in respect of any work executed by him under it, the
amount of such under payment shall be duly paid by the Government to the
contractor, without any interest thereon whatsoever.

Provided that the Government shall not be entitled to recover any sum overpaid, nor
the contractor shall be entitled to payment of any sum paid short where such payment
has been agreed upon between the Superintending Engineer or Executive Engineer
on the one hand and the contractor on the other under any term of the contract
permitting payment for work after assessment by the Superintending Engineer or the
Executive Engineer.

CLAUSE 29 A

Lien in
respect
of claims
in other
contracts

Any sum of money due and payable to the contractor (including the security deposit
returnable to him) under the contract may be withheld or retained by way of lien by
the Engineer-in-Charge or the Government or any other contracting person or
persons or through Engineer-in-Charge against any claim of the Engineer-in-Charge
of Government or such other person or persons in respect of payment of a sum of
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money arising out or under any other contract made by the contractor with the
Engineer-in-Charge or of the Government or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained
under this clause by the Engineer-in-Charge or the Government will be kept withheld
or retained as such by the Engineer-in-Charge or the Government or till his claim
arising out of the same contract or any other contract is either mutually settled or
determined by the arbitration clause or by the competent court, as the case may be
and that the contractor shall have no claim for interest or damages whatsoever on
this account or on any other ground in respect of any sum of money withheld or
retained under this clause and duly notified as such to the contractor.

CLAUSE 30

Employment
of coal mining
or controlled
area labour
not
permissible

The contractor shall not employ coal mining or controlled area labour falling under
any category whatsoever on or in connection with the work or recruit labour from area
within a radius of 32 Km (20 miles) of the controlled area. Subject as above the
contractor shall employ imported labour only i.e., deposit imported labour or labour
imported by contractors from area, from which import is permitted. Where ceiling
price for imported labour has been fixed by State or Regional Labour Committees not
more than that ceiling price shall be paid to the labour by the contractor.

The contractor shall immediately remove any labourer who may be pointed out by the
Engineer-in-Charge as being a coal mining or controlled area labourer. Failure to do
so shall render the contractor liable to pay to Government a sum calculated at the
rate of Rs.10/- per day per labourer. The certificate of the Engineer-in-Charge about
the number of coal mining or controlled area labourer and the number of days for
which they worked shall be final and binding upon all parties to this contract.

It is declared and agreed between the parties that the aforesaid stipulation in this
clause is one in which the public are interested within the meaning of the exception in
Section 74 of Indian Contract Act, 1872.

Explanation:- Controlled Area means the following areas:-

Districts of Dhanbad, Hazaribagh, Jamtara- a Sub-Division under Santhal
Pargana Commissionery, Districts of Bankuara, Birbhum Burdwan, District of
Bilaspur.

Any other area, which may be, declared a Controlled Area by or with the
approval of the Central Government.

CLAUSE 31

Water Supply
and Power

Supply

The Contractor (s) shall make his/their own arrangements for water and power supply
required for the work and nothing extra will be paid for the same. This will be subject
to the following conditions:

i) That the water used by the contractor(s) shall be fit for construction purposes to
the satisfaction of the Engineer-in-Charge.

ii) The Engineer-in-charge shall make alternative arrangements for water supply at
the risk and cost of the contractor (s) if the arrangements made by the contractor
(s) for procurement of water are in the opinion of the Engineer-in-Charge,
unsatisfactory.

iii) The contractor shall make his own arrangement for temporary electric connection
and shall make necessary payment for it direct to the concerned authority. On
completion of the work he shall furnish a no dues certificate from the concerned
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authority failing which the claims/dues of the concerned authority shall be settled
by the Engineer-in-Charge at the contractor’s risk and cost.

CLAUSE 31A

Departmental
power & water
supply, if
available

Water and power supply if available may be supplied to the contractor by the BSNL
subject to the following conditions:

The water charges @ 1 % shall be recovered on gross amount of the work done.

The contractor (s) shall make his/their own arrangement of water connection and
laying of pipelines from existing main source of supply.

The contractor shall make his own arrangement to extend the power supply from
the tapping point and install a sub meter for recording consumption of power in
the work. The consumption charges thereof shall be recovered from the
contractor by deduction from his bills or from any other dues.

The BSNL do not guarantee to maintain uninterrupted supply of water and power
and it will be incumbent on the contractor (s) to make alternative arrangements
for water and power at his/their own cost in the event of any break down in the
Government supply so that the progress of his/their work is not held up. No claim
of damage or refund of water and power charges will be entertained on account
of such break down.

CLAUSE 32

Alternate
water
arrangements

i)

Where there is no piped water supply arrangement and the water is taken by the
contractor from the wells or hand pump constructed by the Government no
charge shall be recovered from the contractor on that account. The contractor
shall, however, draw water at such hours of the day that it does not interfere with
the normal use for which the hand pumps and wells are intended. He will also be
responsible for all damage and abnormal repairs arising out of his use, the cost of
which shall be recoverable from him. The Engineer-in-Charge shall be the final
authority to determine the cost recoverable from the contractor on this account
and his decision shall be binding on the contractor.

The contractor shall be allowed to construct temporary wells in Government land
for taking water for construction purposes only after he has got the permission of
the Engineer-in-Charge in writing. No charges shall be recovered from the
contractor on this account, but the contractor shall be required to provide
necessary safety arrangements to avoid any accidents or damage to adjacent
buildings, roads and service lines. He shall be responsible for any accidents or
damage caused due to construction and subsequent maintenance of the wells
and shall restore the ground to its original condition after the wells are dismantled
on completion of the work.

CLAUSE 33

Return of
Surplus
Materials

Notwithstanding anything contained to the contrary in this contract, where any
materials for the execution of the contract are procured with the assistance of
Government either by issue from Government stocks or purchase made under orders

or permits or license issued by Government, the contractor shall hold the said

materials economically and solely for the purpose of the contract and not dispose off
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them without the written permission of the Government and return, if required by the
Engineer-in-Charge, all surplus or unserviceable materials that may be left with him
after the completion of the contract or at its termination for any reason whatsoever on
being paid or credited such price as the Engineer-in-Charge shall determine having
due regard to the condition of the materials. The price allowed to the contractor
however shall not exceed the amount charged to him excluding the element of
storage charges. The decision of the Engineer-in-Charge shall be final and
conclusive. In the event of breach of the aforesaid condition the contractor shall in
addition to throwing himself open to action for contravention of the terms of the
license or permit and/or for criminal breach of trust, be liable to Government for all
moneys, advantages or profits resulting or which in the usual course would have
resulted to him by reason of such breach.

CLAUSE 34

Plant &
Machinery

The contractor shall arrange at his own expense all tools, plant, machinery and
equipment (hereinafter referred to as T & P) required for execution of the work.
Especially in the case of concrete mixers, the contractors shall keep hopper cleaned
and the drum washed at the close of the work each day or occasion.

CLAUSE 35

i) The contractor undertakes to make arrangement for the supervision of the work
by the firm supplying the tar or bitumen used.

ii) The contractor shall obtain the total quantity of tar or bitumen required for the
work as per standard formula, before using the same, and shall hypothecate it to
the Engineer-in-Charge. If any bitumen or tar remains unused on completion of
the work on account of lesser use of materials in actual execution for reasons
other than authorised changes of specification and abandonment of portion of
work, a corresponding deduction equivalent to the cost of unused materials as
determined by the Engineer-in-Charge shall be made and the material returned to
the contractor. Although the materials are hypothecated to BSNL, the contractor
undertakes the responsibility for their proper watch, safe custody and protection
against all risks. The materials shall not be removed from site of work without the
consent of the Engineer-in-Charge in writing.

iii) The contractor shall be responsible for rectifying defects noticed within a year
from the date of completion of the work and the portion of security deposit relating
to asphaltic work shall be refunded after the expiry of this period.

CLAUSE 36

Employment
of Technical
Staff and
employees

Contractors Superintendence, Supervision, Technical Staff & Employees

i) The contractor shall provide all necessary superintendence during execution of
the work and as long thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the tender
and before commencement of the work, intimate in writing to the Engineer-in-
Charge the name, qualifications, experience, age, address and other particulars
along with certificates, of the principal technical representative to be in charge of
the work. Such qualifications and experience shall not be lower than specified in
Schedule ‘F’. The Engineer-in-Charge shall within 15 days of receipt of such
communication intimate in writing his approval or otherwise of such
representative to the contractor. Any such approval may at any time be withdrawn
and in case of such withdrawal, the contractor shall appoint another such
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representative according to the provisions of this clause. Decision of the
Engineer-in-Charge shall be final and binding on the contractor in this respect.
Such a principal technical representative shall be appointed by the contractor
soon after receipt of the approval from the Engineer-in-Charge and shall be
available at site within fifteen days of start of the work.

If the contractor (or any partner in case of firm/company) who himself has such
qualifications, it will not be necessary for the said contractor to appoint such a
principal technical representative but the contractor shall designate and appoint a
responsible agent to represent him and to be present at the work whenever the
contractor is not in a position to be so present. All the provisions applicable to the
principal technical representative under the Clause will also be applicable in such
a case to contractor or his responsible agent. The principal technical
representative and/or the contractor shall on receiving reasonable notice from the
Engineer-in-Charge or his designated representative(s) in charge of the work in
writing or in person or otherwise, present himself to the Engineer-in-Charge
and/or at the site of work, as required, to take instructions. Instructions given to
the Principal technical representative or the responsible agent shall be deemed to
have the same force as if these have been given to the contractor. The principal
technical representative and/or the contractor or his responsible authorised agent
shall be actually available at site atleast two working days every week, these
days shall be determined in consultation with the Engineer-in-Charge as well as
fully during important stages of execution of work, during recording measurement
of works and whenever so required by the Engineer-in-Charge by a notice as
aforesaid and shall also note down instructions conveyed by the Engineer-in-
Charge or his designated representative in the site order book and shall affix his
signature in token of noting down the instructions and in token of acceptance of
measurements. There shall be no objection if the representative/agent looks after
more than one work and not more than three works in the same station provided
these details are disclosed to the Engineer-in-Charge and he shall be satisfied
that the provisions and purpose of this clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on
the contractor, is convinced that no such technical representative or agent is
effectively appointed or is effectively attending or fulfilling the provisions of this
clause, a recovery shall be effected from the contractor as specified in Schedule
‘F’ and the decision of the Engineer-in-Charge as recorded in the site order book
and measurement recorded in Measurement Books shall be final and binding on
the contractor. Further if the contractor fails to appoint a suitable technical
representative or responsible agent and if such appointed persons are not
effectively present or do not discharge their responsibilities satisfactorily, the
Engineer-in-Charge shall have full powers to suspend the execution of the work
until such date as a suitable agent is appointed and the contractor shall be held
responsible for the delay so caused to the work. The contractor shall submit a
certificate of employment of the technical representative/ responsible agent
along-with every on account bill/ final bill and shall produce evidence if at any
time so required by the Engineer-in-Charge.

The contractor shall also provide and employ on the site the required complement
of technical assistants and foreman who are skilled and experienced in their
respective fields for proper supervision of the work.

The contractor shall provide and employ skilled, semi skilled and unskilled labour as
is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconducts himself, or is
incompetent or negligent in the performance of his duties or whose employment is
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otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall
not be employed again at works site without the written permission of the Engineer-in-
Charge and the person so removed shall be replaced as soon as possible by
competent substitutes.

CLAUSE 37

~

Levy/ Taxes
Payable by
Contractor

ii)

CLAUSE 38

i)
Conditions for
reimbursement
of Levy/ Taxes,
if levied after
receipt of
tenders

ii)

CLAUSE 39

Termination
of Contract on
death of
Contractor

CLAUSE 40

If relation
working in

Sales Tax or any other tax on materials in respect of this contract shall be
payable by the contractor and Government shall not entertain any claim
whatsoever in this respect.

The contractor shall deposit royalty and obtain necessary permit for supply of
the red bajri, stone, kankar, etc. from local authorities.

If pursuant to or under any law, notification or order any royalty, cess or the
like becomes payable by the Government of India and does not anytime
become payable by the contractor to the State Government, Local authorities
in respect of any material used by the contractor in the works then in such a
case, it shall be lawful to the Government of India and it will have the right
and be entitled to recover the amount paid in circumstances as aforesaid
from dues of the contractor.

All tendered rates shall be inclusive of all taxes and levies anable under
respective statutes. However, pursuant to the constitution (46" Amendment)
Act, 1982, if any further tax or levy is imposed by statute, the last stipulated
date for the receipt of tender including extensions, if any, and the contractor
thereupon necessarily and properly pays such taxes/levies the contractor
shall be reimbursed the amount so paid, provided such payments, if any, is
not, in the opinion of the Superintending Engineer ( whose decision shall be
final and binding on the contractor) attributable to delay in execution of work
within the control of the contractor.

The contractor shall keep necessary books of accounts and other documents
for the purpose of this condition as may be necessary and shall allow
inspection of the same by a duly authorised representative of the
Government and/or the Engineer-in-Charge and further shall furnish such
other information/document as the Engineer-in-Charge may require from time
to time.

The contractor shall, within a period of 30 days of the imposition of any such
further tax or levy, pursuant to the Constitution (Forty Sixth Amendment) Act
1982, give a written notice thereof to the Engineer-in-Charge that the same is
given pursuant to this condition, together with all necessary information
relating thereto.

Without prejudice to any of the rights or remedies under this contract if the contractor
dies, the Engineer-in-Charge on behalf of the Bharat Sanchar Nigam Limited shall
have the option of terminating the contract without compensation to the contractor.

DOT, then
Contractor
not allowed
to tender
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(i)

The company or firm or any other person shall not be permitted to tender for works in
BSNL Civil Zone in which his near relative (s) (directly recruited or on deputation in
BSNL) is/are posted in any capacity either non-executive or executive employee.

The contractor shall also intimate the names of persons who are working with him in
any capacity or are subsequently employed by him and who are near relative to any
executive employee/ gazetted officer in the BSNL or Department of Telecom or in the
Ministry of Communications.

Any breach of these conditions by the Company or Firm or any other person, the
tender/work will be cancelled and Earnest Money/ Security Deposit will be forfeited at
any stage, whenever it is so noticed. The department will not pay any damages to the
company or Firm or the concerned person. The Company or Firm or the person will
also be debarred for further participation in the tender in the concerned BSNL Civil
Zone. Further, any breach of this condition by the tenderer would also render him
liable to be removed from the approved list of contractors or this Department. If
however the contractor is registered in any other Department he shall also be
debarred from tendering in BSNL for any breach of this condition.

Government of India/ Financial Institution nominees and independent non-official part
time Directors appointed by Government of India or the Governor of the State are
excluded from the purview of submission of certificate in regard to employment of
near relatives working in the BSNL while submitting tenders by the limited companies.

NOTE: - Near relative (s) for this purpose is/are defined as: —
Member of Hindu Undivided family (UHF).
They are Husband and Wife.

iii)The one is related to other in the manner as father, mother, son(s) & Son’s wife
(daughter-in-law), Daughter(s), Daughter’s husband (son-in-law), brother(s), brother’s
wife, sister(s), sister’s husband (brother-in-law).

CLAUSE 41

No Gazetted
Officer/
Engineer to
work as
Contractor
within two
years of
Retirement

No Civil Engineer of gazetted rank or other gazetted officer employed in engineering
or administrative duties in an engineering department of the Government of India,
and, BSNL shall work as a contractor or employee of a contractor for a period of two
years after his retirement from government service without the previous permission of
Government of India in writing. This contract is liable to be cancelled if either the
contractor or any of his employees is found at any time to be such a person who had
not obtained the permission of Government of India, and/or, BSNL as aforesaid,
before submission of the tender or engagement in the contractor's service, as the
case may be.

CLAUSE 42

Recovery for
inadequate
consumption
of Materials

i) After completion of the work and also at any intermediate stage in the event of
non-conciliation of the materials consumed and in balance, theoretical quantity
of materials consumed in the work shall be calculated on the basis and method
given hereunder:-

a) Quantity of cement shall be calculated on the basis of coefficients of
cement mentioned for different items of work in the Schedule of Rates
mentioned in Schedule 'F’. In case any item is executed for which
standard constants for the consumption of cement are not available in the
above mentioned schedule or cannot be derived from the same, shall be
calculated on the basis of the coefficients approved by the concerned
Superintending Engineer(C).
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b) Theoretical quantity of steel reinforcement shall be taken as the quantity
required as per design or an authorised by the Engineer-in-Charge,
including authorised lappages, chairs etc. plus 3% wastage due to cutting
into pieces. Such theoretical quantity being determined and compared with
the actual quantities brought at the site diameter-wise section-wise and
category-wise separately.

c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and
cables, pig lead and G.I./M/S. sheets shall be taken as quantity actually
required and measured plus 5% for wastage’s due to cutting into pieces
(except in the case of G.I./M.S. Sheets it shall be 10%). Such determination
& comparison being made diameter-wise & category-wise.

d) For any other material as per actual requirements.

ii) Over the theoretical quantities of materials so computed and variation shall be
allowed as specified in Schedule "F’. the difference in the actual quantities of
material consumed by the contractor and the theoretical quantities including
such authorised variation. If not fully reconciled to the satisfactory of the
Engineer in-Charge within fifteen days of the issue of written notice by the
Engineer-in-Charge to this effect, shall be recovered at the rates specified in
Schedule 'F’ Decision of the Engineer in Charge in regard to theoretical
quantities of materials, shall be final and binding on the contractor.

iii)  The said action under this clause is without prejudice to the right of BSNL to
take action against the contractor under any other conditions of contract for not
doing the work according to the prescribed specifications.

CLAUSE 43

Compensation
during warlike
situations

The work (whether fully constructed or not) and all materials, machines, tools and
plants, scaffolding, temporary buildings and other things connected there-with, shall
be at the risk of the contractor until the work has been delivered to the Engineer-in-
Charge and a certificate from him to that effect obtained. In the event of the work or
any materials properly brought to the site for incorporation in the work being damaged
or destroyed in consequence of hostilities or warlike operation, the contractor shall,
when ordered (in writing) by the Engineer-in-Charge to remove any debris from the
site, collect and properly stack or remove in store all serviceable materials salvaged
from the damaged work and shall be paid at the contract rates in accordance with the
provisions of the agreement for the work of clearing the site of debris, stacking or
removal of serviceable material and for reconstruction of all works ordered by the
Engineer-in-Charge, such payments being in addition to compensation upto the value
of the work originally executed before being damaged or destroyed and not paid for.
In case of works damaged or destroyed but not already measured and paid for, the
compensation shall be assessed by the Engineer-in-Charge upto Rs.5000/- and by
the Superintending Engineer concerned for a higher amount. The contractor shall be
paid for the damages/destruction suffered and for the restoring the material at the
rate based on analysis of rates tendered for in accordance with the provisions of the
contract. The certificate of the Engineer-in-Charge regarding the quality and quantity
of materials and purpose for which they were collected shall be final and binding on
all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence
of hostilities or warlike operation (a) unless the contractor had taken all such
precautions against air raid as are deemed necessary by the A.R.P. Officers or the
Engineer-in-Charge (b) for any materials etc. not on the site of the work or for any
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tools, plant, machinery, scaffolding, temporary building and other things not intended
for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he shall
be allowed such extension of time for its completion as is considered reasonable by
the Engineer-in-Charge.

CLAUSE 44

Apprentices
Act
provisions to

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the
rules and orders issued thereunder from time to time. If he fails to do so, his failure
will be a breach of the contract and the Superintending Engineer may, in his
discretion, cancel the contract. The contractor shall also be liable for any pecuniary

‘I:I?ﬂ(l:omplled liability arising on account of any violation by him of the provisions of the said Act.
CLAUSE 45
Release of Security Deposit of the work shall not be refunded till the contractor produces a
Securit clearance certificate from the Labour Officer. As soon as the work is virtually
De osi:/ complete the contractor shall apply for the clearance certificate to the Labour Officer
aftzr labour under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of the
I said communication, shall write to the Labour Officer to intimate if any complaint is
clearance pending against the contractor in respect of the work. If no complaint is pending, on
record till after 3 months after the completion of the work and/or no communication is
received from the Labour Officer to this effect till six months after the date of
completion, it will be deemed to have received the clearance certificate and the
Security Deposit will be released if otherwise due.
CLAUSE 46
Insurance Without limiting the Contractor’'s obligations and responsibilities stated elsewhere in

the Contract, the Contractor shall at his own cost arrange, secure and maintain
insurance in the joint names of the BSNL and the contractor with any of the
subsidiary of the General Insurance Corporation of India in such a manner that the
BSNL and the contractor are covered for all time during the period of contract i.e. the
time period allowed for completion of work, extended period and the defect liability
period. The insurance shall be effected in accordance with terms approved by the
BSNL and the contractor shall submit the insurance policies to the Engineer-In-
Charge within one week of signing of the agreement along with the receipt of
premium. The contractor shall timely pay and submit the receipts of payment of
premiums for extensions of policies, if any. The insurance shall cover the following: -

a) Contractor’s All Risks Insurance

The contractor shall insure the work for a sum equivalent to the Contract value or
such additional sums as specified and the interests of the BSNL against ALL RISKS
claims, proceedings, loss or damages, costs, charges and expenses from whatsoever
cause arising out of or in consequence of the execution and maintenance of the work
for which the contractor is responsible under the contract

b) Workman Compensation & Employers Liability Insurance.

This insurance shall be effected for all the contractor's employees engaged in the
performance of the contract. The BSNL shall not be liable in respect of any damages
or compensation payable at law in respect of or in consequence of any accident or
injury to any workman or any other person in the employment of the contractor and
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the contractor shall indemnify and keep indemnified the BSNL against all such
damages and compensation and against all claims, demands, proceedings, costs,
charges and expenses, whatsoever in respect or in relation thereof.

c) Third Party Insurance.

The contractor shall be responsible for making good to the satisfaction of the
Engineer-in-Charge any loss or any damage to all structures and properties
belonging to the BSNL or being executed or procured or being procured by the BSNL
or of the other agencies within the premises of all work of the BSNL if such loss or
damage is due to fault and or the negligence or willful acts or omissions of the
contractor, his employees, agents, representatives.

The contractor shall take sufficient care in moving his plants, equipments and
materials from one place to another so that they do not cause any damage to any
person or to the property of the BSNL or any third party including overhead and
underground cables and in the event of any damage resulting to the property of the
BSNL or to a third party during the movement of the aforesaid plant, equipment or
materials, the cost of such damages including eventual loss of production, operation
or services in any plant or establishment as estimated by the BSNL or ascertained or
demanded by the third party, shall be borne by the contractor.

Before commencing the execution of the work, the contractor, shall insure and
indemnify and keep the BSNL harmless of all claims, against the contractor’s liability
for any materials or physical damage, loss or injury which may occur to any property,
including that of the BSNL or to any person including any employee of BSNL, or
arising out of the execution of the work or in the carrying out of the contract,
otherwise than due to the matters referred to in the provision to (a) above. Such
insurance shall be effected for an amount sufficient to cover such risks. The terms
shall include a provision whereby, in the event of any claim in respect of which the
contractor, would be entitled to receive indemnify under the policy being brought or
made against the BSNL, the insurer willfully indemnify BSNL against such claims and
any costs, charges and expenses in respect thereof.

d) The contractor shall also at times indemnify the BSNL against all claims,
damages or compensation under the provisions of Payment or Wages Act, 1936,
Minimum Wages Act, 1948, Employer’s Liability Act, 1938, the Workman'’s
Compensation Act, 1947, Industrial Disputes Act, 1947 and Maternity Benefit Act,
1961, or any modification thereof or any other law relating thereof and rules made
there under from time to time.

e) Contractor shall also at his own cost carry and maintain any and all other
insurance(s) which he may be required to take out under any law or regulation
from time to time. He shall also carry and maintain any other insurance, which
may be required by the Engineer-in-Charge.

46.1 The Contractor shall prove to the Engineer-in-charge from time to time he has
taken out all the insurance policies referred to above and has paid the
necessary premiums for keeping the policies alive till expiry of the Defects
Liability Period.

46.2 The aforesaid insurance policies shall provide that they shall not be cancelled
till the Engineer-in-charge has agreed for cancellation.

46.3 Remedy on the contractor’s failure to insure
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If the contractor shall fail to effect and keep in force the insurance referred to
above or any other insurance which he/they may be required to effect under the
terms of the contract then and in any such case Engineer-in-charge may
without being bound to, effect and keep in force any such insurance and pay
such premium or premiums, as may be necessary for that purpose and from
time to time deduct the amount so paid by the Engineer-in-charge from any
moneys due or which may become due to the contractor or recover the same
as a debt due from the contractor.

NOTE:

In case of difference or ambiguity in Hindi and English Version,
the English version will prevail
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SAFETY CODE

Suitable scaffolds should be provided for workmen for all works that cannot safely be done from
the ground, or from solid construction except such short period work as can be done safely from
ladders. When a ladder is used an extra Mazdoor shall be engaged for holding the ladder and if
the ladder is used for carrying materials as well suitable footholds and hand-hold shall be
provided on the ladder and the ladder shall be given an inclination not steeper than %4 to 1 (1/4
horizontal and 1 vertical).

Scaffolding of staging more than 3.6 m (12 ft.) above the ground or floor, swung or suspended
from an overhead support or erected with stationary support shall have a guard rail properly
attached or bolted, braced and otherwise secured atleast 90 cm (3 ft.) high above the floor or
platform of such scaffolding or staging and extending along the entire length of the outside and
ends thereof with only such opening as may be necessary for the delivery of materials. Such
scaffolding or staging shall be so fastened as to prevent it from swaying from the building or
structure.

Working Platforms, gangways and stairways should be so constructed that they should not sag
unduly or unequally, and if the height of the platform or the gangway or the stairway is more
than 3.6 ms (12 ft.) above ground level or floor level, they should be closely boarded, should
have adequate width and should be suitably fastened as described in (2) above.

Every opening in the floor of a building or in a working platform shall be provided with suitable
means to prevent the fall of person or materials by providing suitable fencing or railing whose
minimum height shall be 90 cm (3 ft.).

Safe means of access shall be provided to all working platforms and other working places.
Every ladder shall be securely fixed. No portable single ladder shall be over 9 m (30 ft) in length
while the width between side rails in rung ladder shall in no case be less than 29 cm. (11 '%”) for
ladder upto and including 3 metre (10 ft.) in length. For longer ladders this width should be
increased atleast %4” for each additional 30 cm.(1 foot) of length. Uniform step spacing of not
more than 30 cm shall be kept. Adequate precautions shall be taken to prevent danger from
electrical equipment. No materials on any of the sites or work shall be so stacked or placed as
to cause danger or inconvenience to any person or the public. The contractor shall provide all
necessary fencing and lights to protect the public from accident and shall be bound to bear the
expenses of defence of every suit, action or other proceedings at law that may be brought by
any person for injury sustained owing to neglect of the above precautions and to pay any
damages and cost which maybe awarded in any such suit, action or proceedings to any such
person or which may, with the consent of the contractor, be paid to compensate any claim by
any such person.

Excavation and trenching- All trenches 1.2 m (4 ft,) or more in depth, shall at all times be
supplied with atleast one ladder for each 30 metre (100 ft) in length or fraction thereof. Ladder
shall extend from bottom of the trench to atleast 90 cm. (3 ft) above the surface of the ground.
The sides of the trenches, which are 1.5 m (5 ft) or more in depth shall be stepped back to give
suitable slope or securely held by timber bracing, so as to avoid the danger of sides collapsing.
The excavated material shall not be placed within 1.5 m (5 ft) of the edges of the trench or half
of the depth of the trench whichever is more. Cutting shall be done from top to bottom. Under
no circumstances undermining or undercutting shall be done.

Demolition. - Before any demolition work is commenced and also during the progress of the
work,

i) All roads and open areas adjacent to the work site shall either be closed or suitably
protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or
apparatus used by the operator shall remain electrically charged.
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ii)

All practical steps shall be taken to prevent danger to persons employed from risk of fire
or explosion or flooding. No floor, roof or other part of the building shall be so overloaded
with debris or materials as to render it unsafe.

All necessary personal safety equipment as considered adequate by the Engineer-in-Charge
should be kept available for the use of the person employed on the site and maintained in a
condition suitable for immediate use, and the contractor should take adequate steps to ensure
proper use of equipment by those concerned. The following safety equipment shall invariably be
provided.

Workers employed on mixing asphaltic materials, cement and lime mortars shall be
provided with protective footwear and protective goggles.

Those engaged in whitewashing and mixing or stacking of cement bags or any material,
which is injurious to the eyes, shall be provided with protective goggles.

Those engaged in welding works shall be provided with welder’s protective eye shields.
Stonebreakers shall be provided with protective goggles and protective clothing and
seated at sufficiently safe intervals.

When workers are employed in sewers and manholes, which are in active use, the
contractors shall ensure that the manhole covers are opened and ventilated atleast for an
hour before the workers are allowed to get into manholes and the manholes so opened
shall be cordoned off with suitable railing and provided with warning signals or boards to
prevent accident to the public. In addition , the contractor shall ensure that the following
safety measures are adhered to:-

Entry for workers into the line shall not be allowed except under supervision of the JE
or any other higher officer.

Atleast 5 to 6 manholes upstream and downstream should be kept open for atleast 2 to
3 hours before any man is allowed to enter into the manhole for working inside.

Before entry presence of toxic gases should be tested by inserting wet lead acetate
paper, which changes colour in the presence of such gases and gives indication of
their presence.

Presence of oxygen should be verified by lowering a detector lamp into the manhole.
In case, no oxygen is found inside the sewer line, worker should be send only with
oxygen kit.

Safety belt with rope should be provided to the workers. While working inside the
manhole such rope should be handled by two men standing outside to enable him to
be pulled out during emergency.

The area should be barricaded or cordoned off by suitable means to avoid mishaps of
any kind. Proper warning signs should be displayed for the safety of the public
whenever for the cleaning works are undertaken during night or day.

No smoking or open flames shall be allowed near the blocked manhole being cleaned.

The malba obtained on account of cleaning of blocked manholes and sewer lines
should be immediately removed to avoid accidents on account of slippery nature of the
malba.

Workers should not be allowed to work inside the manhole continuously. He should be
given rest intermittently. The Engineer-in-Charge may decide the time upto which
worker may be allowed to work continuously inside the manhole.

Gas masks with Oxygen cylinder should be kept at site for use in emergency.
Air blowers should be used for flow of fresh air through the manholes. Whenever called

for, portable air blowers are recommended for ventilating the manholes. The motors for
these, shall be vapour proof and of totally enclosed type. Non-sparking gas engines
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vi)

also could be used but they should be placed at least 2 metres away from the opening
and on the leeward side, protected from wind so that they will not be the source of
friction on any inflammable gas that might be present.

I) The workers engaged for cleaning the manholes/sewers should be properly trained
before allowing working in the manhole.

m) The worker shall be provided with Gumboots or non-sparking shoes bump helmets and
gloves non-sparking tools and safety lights and gas masks and portable air-blowers
(when necessary). They must be supplied with barrier cream for anointing the limits
before working inside the sewer lines.

n) Workmen descending a manhole shall try each ladder stop or rung carefully before
putting his full weight on it to guard against insecure fastening due to corrosion of the
rung fixed to manhole well.

o) If a man has received a physical injury, he should be brought out of the sewer
immediately and adequate medical aid should be provided to him.

p) The extent to which these precautions are to be taken depend on individual situation
but the decision of the Engineer-in-Charge regarding the steps to be taken in this
regard in an individual case will be final.

The contractor shall not employ men and women below the age of 18 years on the work of
painting with products containing lead in any form. Whenever men above the age of 18
years are employed on the work of lead painting, the following precautions should be taken:

a) No paint containing lead or lead products shall be used except in the form of paste or
readymade paint.

b) Suitable face masks should be supplied for use by the workers when paint is applied in
the form of spray or a surface having lead paint is dry rubbed and scrapped.

c) Overalls shall be supplied by the contractors to the workmen and adequate facilities
shall be provided to enable the working painters to wash during and on the cessation
of work.

9. The Contractor shall not employ women and men below the age of 18 years on the work of
painting with product containing lead in any form. Whenever men above the age of 18 are
employed on the work of lead painting, the following principles must be observed for such use:

(i)

(ii)

(iii)

(iv)

(v)
(vi)

(vii)

White lead, sulphate of lead or product containing these pigments, shall not be used in
painting operation except in the form of pastes or paint ready for use.

Measures shall be taken, wherever required in order to prevent danger arising from the
application of paint in the form of spray.

Measures shall be taken, wherever practicable to prevent danger arising out of from dust
caused by dry rubbing down and scrapping.

Adequate facilities shall be provided to enable working painters to wash during and on
cessation of work.

Overall shall be worn by working painters during the whole of working period.

Suitable arrangement shall be made to prevent clothing put off during working hours being
spoiled by painting materials.

Cases of lead poisoning and suspected lead poisoning shall be notified and shall be
subsequently verified by medical man appointed by the competent authority of BSNL




SAFETY CODE BSNL

(viii) BSNL may require, when necessary, medical examination of workers.

(ix) Instructions with regard to special hygienic precautions, to be taken in the painting trade,
shall be distributed to working painters.

10. When the work is done near any place where there is risk of drowning, all necessary equipment
should be provided & kept ready for use and all necessary steps taken for prompt rescue of any
person in danger and adequate provision, should be made for prompt first aid treatment of all
injuries likely to be obtained during the course of the work.

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall
conform to the following standards or conditions: -

i) (a) These shall be of good mechanical construction, sound materials and adequate
strength and free from patent defects and shall be kept repaired and in good working
order.

(b) Every rope used in hoisting or lowering materials or as means of suspension shall

be of durable quality and adequate strength, and free from patent defects.

(i) Every crane driver or hoisting appliance operator shall be properly qualified and no person
under the age of 21 years should be in charge of any hoisting machine including any
scaffolding winch or give signals to operator.

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley
blocks used in hoisting or as means of suspension the safe working load shall be
ascertained by adequate means. Every hoisting machine and all gear referred to above
shall be plainly marked with the safe working load. In case of hoisting machine having a
variable safe working load each safe working load and the condition under which it is
applicable shall be clearly indicated. No part of any machine or any gear, referred to above
in this paragraph shall be loaded beyond the safe working load except for the purpose of
testing.

(iv) In case of BSNL machines, the safe working load shall be notified by the Electrical
Engineer-in-Charge. As regard contractor's machines the contractors shall notify the safe
working load of the machines to the Engineer-in-Charge whenever he brings any machinery
to the site of work and get it verified by the Electrical Engineer concerned.

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances
should be provided with efficient safeguards. Hoisting appliances should be provided with such
means as will reduce to the minimum the risk of accidental descent of the load. Adequate
precautions should be taken to reduce to the minimum the risk of any part of a suspended load
becoming accidentally displaced. When workers are employed on electrical installations, which
are already energised, insulating mats, wearing apparel, such as gloves, sleeves and boots, as
may be necessary, should be provided. The worker should not wear any rings, watches and
carry keys or other materials, which are good conductors of electricity.

13. All scaffolds ladders and other safety devices mentioned or described herein shall be
maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed
while it is in use. Adequate washing facilities should be provided at or near places of work.

14. These safety provisions should be brought to the notice of all concerned by display on a notice
board at a prominent place at work spot. The person responsible for compliance of the safety
code shall be named therein by the contractor.

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the
arrangements made by the contractor shall be open to inspection by Labour Officer or the
Engineer-in-Charge or their representatives.

16. Notwithstanding the above clauses from (1) to (15) there is nothing in these to exempt the
contractor from the operations of any other Act or Rule in force in the Republic of India.
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MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY

1.

ARRANGEMENTS FOR WORKERS EMPLOYED BY

BHARAT SANCHAR NIGAM LIMITED OR ITS CONTRACTORS

i)

APPLICATION

These rules shall apply to all buildings and construction works in charge of the
Bharat Sanchar Nigam Limited in which twenty or more workers are ordinarily
employed or are proposed to be employed in any day during the period during
which the contract work is in progress.

DEFINITION

Work place means a place where twenty or more workers are ordinarily employed
in connection with construction work, on any day during the period, during which
the contract work is in progress.

FIRST-AID FACILITIES

At every work place there shall be provided and maintained, so as to be easily
accessible during working hours, first aid boxes at the rate of not less than one
box for 150-contract labour or part thereof ordinarily employed.

The first-aid box shall be distinctly marked with a red cross on white back ground
and shall contain the following equipment: -

a) For work places in which the number of contract labour employed does not
exceed 50- Each first-aid box shall contain the following equipment: -

6 small sterilised dressings.

3 medium size sterilised dressings.
3 large size sterilised dressings.
3 large sterilised burn dressings.

1 (30 ml.) bottle containing a two percent alcoholic solution of iodine

o ok w N~

1 (30ml) bottle containing salvolatile having the dose and mode of

administration indicated on the label.

N

1 snakebite lancet.

1 (30gms.) bottle of potassium permanganate crystals.

1 pair scissors.

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice
Service and Labour Institute, Government of India.

11. 1 Bottle containing 100 tablets (each of 5 gms.) of aspirin.

12. Ointment for burns.

13. A bottle of suitable surgical antiseptic solution

b) For workplaces in which the number of contract labour exceeds 50- Each
first—aid- box shall contain the following equipment.

1. 12 small sterilised dressing.
2. 6 medium size sterilised dressings.
3. 6 large size sterilised dressings.
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vi)

vii)

viii)

4. 6 large size sterilised burn dressings.

5. 6 (15-gms.) packets sterilised cotton wool.

6. 1 (60 ml.) bottle containing two percent alcoholic solution iodine.

7. 1 (60-ml.) bottle containing salvolite latile having the dose and
mode of administration indicated on the label.

8. 1 roll of adhesive plaster.

9. 1 snake bite lancet.

10. 1 (30 gms.) bottle of potassium permanganate crystals.

11. 1 pair of scissors.

12. 1 copy of the first-aid leaflet issued by the Director General
Factory Advice Service and Labour Institute/ Government of
India.

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.

14. Ointment for burns.

15. A bottle of suitable surgical antiseptic solution.

Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.

Nothing except the prescribed contents shall be kept in the First-aid box.

The first-aid box shall be kept in charge of a responsible person who shall always
be readily available during the working hours at the work place.

A person in charge of the first-aid box shall be a person trained in First-Aid
treatment, at the work places where the number of contract labour employed is
150 or more.

In work places where the number of contract labour employed is 500 or more and
hospital facilities are not available within easy distance from the works, First-aid
posts shall be established and run by a trained compounder. The compounder
shall be on duty and shall be available at all hours when the workers are at work.

Where work places are situated in places, which are not towns or cities, a suitable
motor transport shall be kept readily available to carry injured person or person
suddenly taken ill to the nearest hospital.

4. DRINKING WATER

i)

i)

ii)

In every work place, there shall be provided and maintained, at suitable places,
easily accessible to labour, a sufficient supply of cold water fit for drinking.

Where drinking water is obtained from an intermittent public water supply, each
work place shall be provided with storage where such drinking water shall be
stored.

Every water supply or storage shall be at a distance of not less than 50 feet from
any latrine drain or other source of pollution. Where water has to be drawn from an
existing well, which is within such proximity of latrine, drain or any other source of
pollution, the well shall be properly chlorinated before water is drawn from it or for
drinking. All such wells shall be entirely closed in and be provided with a trap door,
which shall be dust and waterproof.
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iv)

A reliable pump shall be fitted to each covered well, the trap door shall be kept
locked and opened only for cleaning or inspection which shall be done at least
once a month.

WASHING FACILITIES

i)

i)

ii)

In every work place adequate and suitable facilities for washing shall be provided
and maintained for the use of contract labour employed therein.

Separate and adequate cleaning facilities shall be provided for the use of male
and female workers.

Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition.

LATRINES AND URINALS

i)

vi)

vii)

viii)

Latrines shall be provided in every work place on the following scale namely:-

a) Where female are employed there shall be at least one latrine for every
25 females.

b) Where males are employed, there shall be at least one latrine for every
25 males.

Provided that where the number of males or females exceeds 100, it shall be
sufficient if there is one latrine for 25 males or females as the case may be upto
the first 100, and one for every 50 thereafter.

Every latrine shall be under cover and so partitioned off as to secure privacy, and
shall have a proper door and fastenings.

Construction of latrines: The inside walls shall be constructed of masonry or some
suitable heat-resisting nonabsorbent materials and shall be cement washed inside
and outside at least once a year. Latrines shall not be of a standard lower than
bore-hole system.

a) Where workers of both sexes are employed, there shall be displayed outside
each block of latrine and urinal, a notice in the language understood by the
majority of the workers “For Men only” or “For Women only” as the case may
be.

b) The notice shall also bear the figure of a man or a woman, as the case may be.

There shall be at least one urinal for upto 50 number of male workers and one for
upto 50 number of female workers employed at a time, provided that where the
number of male or female workers, as the case may be, exceeds 500, it shall be
sufficient if there is one urinal for every 50 males or females, upto the first 500 and
one for every 100 or part thereafter.

a) The latrines and urinals shall be adequately lighted and shall be maintained in a
clean and sanitary condition at all times.

b) Latrines and urinals other than those connected with a flush sewage system
shall comply with the requirements of the Public Health Authorities.

Water shall be provided by means of tap or otherwise so as to be conveniently
accessible in or near the latrines and urinals.

Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall
be made by means of a suitable incinerator. Alternately excreta may be disposed
off by putting a layer of night soil at the bottom of a pucca tank prepared for the
purpose and covering it with a 15 cm. layer of waste or refuse and then covering it
with a layer of earth for a fortnight (When it will turn to manure).
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ix) The contractor shall at his own expense, carry out all instructions issued to him by
the Engineer-in-Charge to effect proper disposal of night soil and other
conservancy work in respect of the contractor's workmen or employees on the
site. The contractor shall be responsible for payment of any charges, which may
be levied by Municipal or Cantonment Authority for execution of such on his
behalf.

7. PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals and
the other two for rest separately for the use of men and women labour. The height of each
shelter shall not be less than 3 metres (10 ft.) from the floor level to the lowest part of the
roof. These shall be kept clean and the space provided shall be on the basis of 0.6 sq. m.
(6 sft.) per head.

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the
building under construction or other alternative accommodation to be used for the purpose.

8. CRECHES
i) At every work place, at which 20 or more women worker are ordinarily employed, there
shall be provided two rooms of reasonable dimensions for the use of their children
under the age of six years. One room shall be used as a playroom for the children and
the other as their bedroom. The rooms shall be constructed with specifications as per
clause 19 H (ii)a, b & c.

ii) The rooms shall be provided with suitable and sufficient openings for light and
ventilation. There shall be adequate provision of sweepers to keep the places clean.

iii) The contractor shall supply adequate number of toys and games in the playroom and
sufficient number of cots and beddings in the bedroom.

iv) The contractor shall provide one ayah to look after the children in the créche when the
number of women workers does not exceed 50 and two when the number of women
workers exceeds 50.

v) The use of the rooms earmarked as creches shall be restricted to children, their
attendants and mothers of the children.

9. CANTEENS
i) In every work place where the work regarding the employment of contract labour is
likely to continue for six months and where in contract labour numbering one hundred
or more are ordinarily employed, an adequate canteen shall be provided by the
contractor for the use of such contract labour.

ii) The contractor shall maintain the canteen in an efficient manner.

iii) The canteen shall consist of atleast a dining hall, kitchen, storeroom, pantry and
washing places, separately for workers and utensils.

iv) The canteen shall be sufficiently lighted at all times when any person has access to it.

v) The floor shall be made of smooth and impervious materials and inside walls shall be
lime-washed or colour washed atleast once in each year. Provided that the inside walls
of the kitchen shall be lime-washed every 4 months.

vi) The premises of the canteen shall be maintained in a clean and sanitary condition.

vii) Wastewater shall be carried away in suitable covered drains and shall not be allowed
to accumulate so as to cause a nuisance.

viii) Suitable arrangements shall be made for the collection and disposal of garbage.
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10.

11.

ix) The dining hall shall accommodate at a time 30 percent of the contract labour working
at a time.

x) The floor area of the dining hall, excluding the area occupied by the service counter
and any furniture, except tables and chairs, shall not be less than one square metre
(10 sft.) per diner to be accommodated as prescribed in sub-Rule 9.
Xi)
a) A portion of the dining hall and service counter shall be partitioned off and
reserved for women workers in proportion to their number.

b) Washing places for women shall be separate and screened to secure privacy.

xii) Sufficient tables’ stools, chair or benches shall be available for the number of diners to
be accommodated as prescribed in sub-Rule 9.

xiii) a)
1. There shall be provided and maintained, sufficient utensils, crockery, furniture
and any other equipment’s, necessary for the efficient running of the canteen.
2. The furniture utensils and other equipment shall be maintained in a clean and
hygienic condition.

1. Suitable clean cloths for the employees serving in the canteen shall be provided
and maintained.

2. A service counter, if provided, shall have top of smooth and impervious material.

3. Suitable facilities including an adequate supply of hot water shall be provided for
the cleaning of utensils and equipment’s.

xiv) The foodstuffs and other items to be served in the canteen shall be in conformity with
the normal habits of the contract labour.

xv) The charges for foodstuffs, beverages and any other items served in the canteen shall
be based on ‘No profit, No loss’ and shall be conspicuously displayed in the canteen.

xvi) In arriving at the price of food stuffs, and other articles served in the canteen, the

following items shall not be taken into consideration as expenditure namely: -

a) The rent of land and building.

b) The depreciation and maintenance charge for the building and equipment’s
provided for the canteen.

c) The cost of purchase, repairs and replacement of equipment’s including furniture,
crockery, cutlery and utensils.

d) The water charges and other charges incurred for lighting and ventilation.

e) The interest and amounts spent on the provision and maintenance of equipment’s
provided for the canteen.

xvii) Registered accountants and auditors shall audit the accounts pertaining to the canteen
once every 12 months.

ANTI-MALARIAL PRECAUTIONS

The contractor shall at his own expense, conform to all anti-malarial instructions given to
him by the Engineer-in-Charge including the filling-up of any borrow pits which may have
been dug by him.

The contractor shall ensure that at the construction site of The Building or other
construction work, adequate safety measures are taken to protect The Building workers
against any accident etc. The adequate safety measures in conformity with the provisions
of Part Ill of The Building and Other Construction Workers (Regulation of Employment and
condition of service) Central Rules 1998 should be provided in addition to the safety
measures laid down hereunder: In case of any discrepancy, the safety measures as per
Part Il of The Building and Other Construction Workers (Regulation of Employment and
condition of service) Central Rules 1998 shall supercede.
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12. Notwithstanding the provisions made above, the contractor shall be liable for levy of any
penalty in case he fails to meet the requirements of The Building and Other Construction
Workers (Regulation of Employment and condition of service) Act, 1996 and The Building
and Other Construction Workers (Regulation of Employment and condition of service)
Central Rules 1998.

13. The above rules shall be incorporated in the contracts and in notices inviting tenders and
shall form an integral part of the contracts.

14. AMENDMENTS
Government/ BSNL may, from time to time, add to or amend these rules and issue
directions it may consider necessary for the purpose of removing any difficulty, which may
arise in the administration thereof.
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1.

2,

CONTRACTOR’S LABOUR REGULATIONS

SHORT TITLE

These regulations may be called the Contractors Labour Regulations.

DEFINITIONS

i)

ii)

Workman means, any person employed by BSNL or its contractor directly or indirectly,
through a subcontractor, with or without the knowledge of the BSNL, to do any skilled,
semiskilled or unskilled, manual, supervisory, technical or clerical work, for hire or
reward, whether the terms of employment are expressed or implied, but does not
include any person: -

a) Who is employed mainly in a managerial or administrative capacity; or,

b)  Who, being employed in a supervisory capacity draws wages exceeding five
hundred rupees per mensem or exercises either by the nature of the duties
attached to the office or by reason of powers vested in him, functions mainly of
managerial nature; or,

c) Who is an out worker, that is to say, person to whom any article or materials are
given out by or on behalf of the principal employers to be made up cleaned,
washed, altered, ornamental finished, repaired adopted or otherwise processed
for sale for the purpose of the trade or business of the principal employers and
the process is to be carried out either in the home of the out worker or in same
other premises, not being premises under the control and management of the
principal employer.

Fair Wages means wages whether for time or piecework fixed and notified under the
provision of the Minimum Wages Act from time to time.

Contractors shall include every person who undertakes to produce a given result
other than a mere supply of goods or articles of manufacture through contract labour or
who supplies contract labour for any work and includes a subcontractor.

Wages shall have the same meaning as defined in the Payment of Wages Act.

Normally working hours of an adult employee should not exceed 9 hours a day and in
case of child 4 2 hours a day. The working day shall be so arranged that inclusive of
interval for rest, if any, it shall not spread over more than 12 hours on any day.

When an adult worker is made to work for more than 9 hours on any day or for more
than 48 hours in any week he shall be paid over time for the extra hours put in by him
at double the ordinary rate of wages. Children shall not be made to work extra hours.

a) Every worker shall be given a weekly holiday normally on a Sunday, in
accordance with the provisions of Minimum Wages (Central) Rules 1960, as amended
from time to time, irrespective of whether such worker is governed by the Minimum
Wages Act or not.

b) Where the minimum wages prescribed by the Government, under the Minimum
Wages Act, are not inclusive of the wages for the weekly day of rest, the worker shall
be entitled to rest day wages, at the rate applicable to the next preceding day, provided
he has worked under the same contractor for a continuous period of not less than 6
days.

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to
work on a normal weekly holiday, he shall grant a substituted holiday to him for the
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whole day, on one of the five days, immediately before or after the normal weekly
holiday, and pay wages to such worker for the work performed on the normal weekly
holiday at the overtime rate.

DISPLAY OF NOTICE REGARDING WAGES ETC.

The contractor shall, before he commences his work on contract, display and correctly
maintain and continue to display and correctly maintain, in a clear and legible condition in
conspicuous places on the work, notices in English and in local Indian languages spoken
by the majority of the workers, giving the minimum rates of the wages fixed under Minimum
Wages Act, the actual wages being paid, the hours of work for which such wage are
earned, wages periods, dates of payments of wages and other relevant information as per
Appendix ‘lII".

PAYMENT OF WAGES.
i)  The contractor shall fix wage periods in respect of which wages shall be payable.
ii) No wage period shall exceed one month.

iii) The wages of every person employed as contract labour in an establishment or by a
contractor, where less than one thousand such persons are employed, shall be paid
before the expiry of seventh day and in other cases before the expiry of tenth day after
the last day of the wage period in respect of which the wages are payable.

iv) Where the employment of any worker is terminated by or on behalf of the contractor
the wages earned by him shall be paid before the expiry of the second working day
from the date on which his employment is terminated.

v) All payment of wages shall be made on a working day at the work premises and during
the working time and on a date notified in advance and in case the work is completed
before the expiry of the wage period, final payment shall be made within 48 hours of
the last working day.

vi) Wages due to every worker shall be paid to him direct or to other person authorised by
him in this behalf.

vii) All wages shall be paid in current coin or currency or in both.

viii) Wages shall be paid without any deductions of any kind except those specified by the
Central Government by general or special order in this behalf or permissible under the
Payment of Wages Act 1956.

ix) A notice showing the wages period and the place and time of disbursement of wages
shall be displayed at the place of work and a copy sent by the contractor to the
Engineer-in-Charge under acknowledgement.

x) It shall be the duty of the contractor to ensure the disbursement of wages in presence
of the Junior Engineer or any other authorised representative of the Engineer-in-
Charge who will be required to be present at the place and time of the disbursement of
wages by the contractor to workmen.

xi) The contractor shall obtain from the Junior Engineer or any other authorised
representative of the Engineer-in-Charge, as the case may be, a certificate under his
signature at the end of the entries in the “Register of Wages” or the “Wage-cum-Muster
Roll”, as the case may be, in the following form: -

“Certified that the amount shown in the column No............ has been paid to the workman
concerned in my presence on............... at............
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FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

6.

(i)

(ii)

(iii)

(iv)

(v)

(vi)

The wages of a worker shall be paid to him without any deduction of any kind except
the following: -

(a) Fines

(b) Deductions for absence from duty i.e. from the place or the places where by the
terms of his employment he is required to work. The amount of deduction shall be
in proportion to the period for which he was absent.

(c) Deductions for damage to or loss of goods expressly entrusted to the employed
person for custody, or for loss of money or any other deductions which he is
required to account, where such damage or loss is directly attributable to his
neglect or default.

(d) Deduction for recovery of advances or for adjustment of overpayment of wages,
advances granted shall be entered in a register.

(e) Any other deduction, which the Central Government may from time to time, allows.

No fines should be imposed on any worker save in respect of such acts and omissions
on his part as have been approved of by the Chief Labour Commissioner.

Note:- An approved list of Acts and Omission for which fines can be imposed is
enclosed at Appendix-X.

No fine shall be imposed on a worker and no deduction for damage or loss shall be
made from his wages until the worker has been given an opportunity of showing cause
against such fines or deductions.

The total amount of fine, which may be imposed, in any one-wage period, on a worker,
shall not exceed an amount equal to three paise in a rupee of the total wages, payable
to him in respect of that wage period.

No fine imposed on any worker shall be recovered from him by instalment, or after the
expiry of sixty days from the date on which it was imposed.

Every fine shall be deemed to have been imposed on the day of the act or omission in
respect of which it was imposed.

LABOUR RECORDS

(i)

(ii)

(iii)

(iv)

The contractor shall maintain a Register of Persons employed on work on contract in
Form XlII of the CL (R&A) Central Rules 1971 (Appendix V)

The contractor shall maintain a Muster Roll register in respect of all workmen
employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 1971
(Appendix V)

The contractor shall maintain a Wage Register in respect of all workmen employed by
him on the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix
VI)

Register of accident — The contractor shall maintain a register of accidents in such
form as may be convenient at the work place but the same shall include the following
particulars:

a) Full Particulars of the labourers who met with accident.

b) Rate of wages.
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8.

v)

vii)

vii)

c) sex

d) Age

e) Nature of accident and cause of accident
f) Time and date of accident

g) Date and time when admitted in hospital
h) Date of discharge from the hospital

Period of treatment and result of treatment

Percentage of loss of earning capacity and disability as assessed by Medical

Officer.
k) Claim required to be paid under Workmen’s Compensation Act.
1) Date of payment of compensation
m) Amount paid with details of the person to whom the same was paid
n) Authority by whom the compensation was assessed
0) Remarks.

The contractor shall maintain a Register of Fines in the Form Xl of the CL (R&A)
Rules 1971 (Appendix Xl) The contractor shall display in a good condition and in a
conspicuous place of work the approved list of acts and omission for which fines can
be imposed (Appendix X)

The contractor shall maintain a Register of deductions for damage or loss in Form
XX of the CL (R&A) Rules 1971 (Appendix XII).

The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A)
Rules 1971 (Appendix-XIIl).

The contractor shall maintain a Register of Overtime in Form XXIIl of the CL (R&A)
Rules 1971 (Appendix-XIV).

ATTENDANCE CARD-CUM WAGE SLIP

The contractor shall issue an Attendance card cum wage slip to each workman
employed by him in the specimen form at (Appendix-VII).

The card shall be valid for each wage period.
The contractor shall mark the attendance of each workman on the card twice each day,

once at the commencement of the day and again after the rest interval, before he
actually starts work.

iv) The card shall remain in possession of the worker during the wage period under
reference.

v) The contractor shall complete the wage slip portion on the reverse of the card at least
a day prior to the disbursement of wages in respect of the wage period under
reference.

vi) The contractor shall obtain the signature or thumb impression of the worker on the
wage slip at the time of disbursement of wages and retain the card with him.

9. EMPLOYMENT CARD

The contractor shall issue an Employment Card in the Form XIV of CL (R&A) Central
Rules 1971 to each worker within three days of the employment of the worker (Appendix-
VII).
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10.

1.

12,

13.

14.

15.

SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to the
workman whose services have been terminated, a Service Certificate in the Form XV of the
CL (R&A) Central Rules 1971 (Appendix-IX).

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulations Nos. 6 &7 shall be preserved in
original for a period of three years from the date of last entries made in them and shall be
made available for inspection by the Engineer-in-Charge or Labour Officer or any other
officers authorised by the Ministry of Communication in this behalf.

POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The labour officer or any person authorised by the Central Government on their behalf shall
have power to make enquiries with a view to ascertaining and enforcing due and proper
observance of Fair Wage Clauses and provisions of these Regulations. He shall investigate
into any complaint regarding the default made by the contractor or subcontractor in regard
to such provision.

REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorised as aforesaid shall submit a report of result
of his investigation or enquiry to the Executive Engineer concerned indicating the extent, if
any, to which the default has been committed with a note that necessary deductions from
the contractor’s bill be made and the wages and other dues be paid to the labourers
concerned. In case an appeal is made by the contractor under Clause 13 of these
regulations, actual payment to labourers will be made by the Executive Engineer after the
Superintending Engineer has given his decision on such appeal.

i) The Executive Engineer shall arrange payments to the labour concerned within 45
days from the receipt of the report from the Labour Officer or the Superintending
Engineer as the case may be.

APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person aggrieved by the decision and recommendations of the Labour Officer or other
person so authorised may appeal against such decision to the Superintending Engineer
concerned within 30 days from the date of decision, forwarding simultaneously a copy of his
appeal to the Executive Engineer concerned but subject to such appeal, the decision of the
officer shall be final and binding upon the contractor.

PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER

i) A workman shall be entitled to be represented in any investigation or inquiry under
these regulations by: -

a) An officer of a registered trade union of which he is a member.

b) An officer of a federation of trade unions to which the trade union referred to in
Clause (a) is affiliated.

c) Where the employer is not a member of any registered trade union, by an officer
of a registered trade union, connected with the industry in which the worker is
employed or by any other workman employed in the industry in which the worker
is employed.

ii) An employer shall be entitled to be represented in any investigation or inquiry under
these regulations by:-
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16.

17.

18.

a) An officer of an association of employers of which he is a member.

b) An officer of a federation of associations of employers to which association
referred to in Clause (a) is affiliated.

c) Where the employer is not a member of any association of employers, by an
officer of association of employer connected with the industry, in which the
employer is engaged or by any other employer, engaged in the industry in
which the employer is engaged.

iii) No party shall be entitled to be represented by a legal practitioner in any investigation
inquiry under these regulations.

INSPECTION OF BOOKS AND SLIPS

The contractor shall allow inspection of all the prescribed labour records to any of his
workers or to his agent at a convenient time and place after due notice is received or to the
Labour Officer or any other person, authorised by the Central Government on his behalf.
SUBMISSION OF RETURNS

The contractor shall submit periodical returns as may be specified from time to time.
AMENDMENTS

The Central Government/ BSNL may from time to time add to or amend the regulations and

on any question as to the application/interpretation or effect of those regulations the
decision of the Superintending Engineer concerned shall be final.
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Appendix’l’

REGISTER OF MATERNITY BENEFITS (Clause 19F)

Name and address of the contractor

Name and Location of the work

Name of the Father's/ Nature of Period of Date on which
Employee husband’s Employment actual notice of given
name confinement
1 2 3 4 5

Date on which maternity leave commenced and ended

Date of Delivery/

In case of delivery

In case of miscarriage

Miscarriage Commenced Ended Commenced Ended
6 7 8 9 10
Leave pay paid to the employee Remarks
In case of delivery In case of miscarriage
Rate of leave pay Amount paid Rate of leave pay Amount paid
11 12 13 14 15
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Appendix’ll’
SPECIMEN FORM OF THE REGISTER,REGARDING

MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR’S

LABOUR IN DEPARTMENT OF TELECOM/ BSNL.

Name and address of the contractor

Name and location of the work

1. Name of the woman and her husband’s name.

2. Designation

3. Date of appointment.

4. Date with months and years in which she is employed.

5. Date of discharge / dismissal, if any.

6. Date of production of certificates in respect of pregnancy.

7. Date on which the woman informs about the expected delivery.

8. Date of delivery / miscarriage / death.

9. Date of production of certificates in respect of delivery / miscarriage.

10. Date with the amount of maternity/ death benefit paid in advance of
expected delivery.

11.Date with amount of subsequent payment of maternity benefit.

12.Name of the person nominated by the woman to receive the payment of
the maternity benefit after her death.

13.If the woman dies, the date of death, the name of the person to whom
maternity benefit amount was paid, the month thereof and the date of
payment.

14.Signature of the contractor for authenticating entries in the register.

15.Remarks column for the use of inspecting officer.
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BSNL

LABOUR BOARD

Name of work:

Appendix’lil’

Name of Contractor:

Address of Contractor:

Name and address of BSNL Division:

Name of BSNL Labour Officer :

Address of BSNL Labour Officer:

Name of Labour Enforcement Officer:

Address of Labour Enforcement Officer:

SI.No Category Minimum
wage Fixed

Actual
wage paid

Number
Present

Remarks

Weekly holiday

Wage period

Date of payment of Wages

Working hours

Rest interval
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AppendixX’IV’

Form-XIII (See Rule 75)
Register of Workmen Employed by contractor

Name and address of contractor

Name and address of establishment under which contract is carried
on

Nature and location of Work

Name and address of Principal Employer
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Appendix’V’
Form-XVI (See Rule 78(2)(a)
Muster Roll
Name and address of the contractor
Name and address of establishment under which contract is carried
on
Nature and location of work
Name and address of Principal Employer
For the month of fortnight
Sl. Name of Sex | Father’s/ Dates Remarks
No. workman Husband’s
name
1 2 3 4 5 6
3
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Appendix’VI'

Form —XVII (See Rule 78(2)(a))

Register of Wages

Name and address of the contractor

Name and address of establishment under which

contract is carried on

Nature and location of work

Name and address of Principal Employer

Monthly/fortnightly

Wages period
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Appendix’VII
(Observe)
Wage Card No.
Wage Card
Name and address of the contractor Date of issue
Name and location of work Designation
Name of Workman Month/fortnight
Rate of Wages
DATE
1.1 2. 3.| 4.| 5.| 6.| 7.| 8. 9.| 10| 11| 12 13| 14| 15 16| 17| 18| 19| 20| 21| 22| 23| 24| 25| 26| 27| 28| 29| 30| 31
2
[
S
=
2
[
)
>
L
I
E
Rate Amount
Received from the sum of Rs. on account of
my wages.
Signature
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Appendix’VII
(Reverse)

Form-XIX
(See rule 78(2)(b))

Wages Slip

Name and address of the contractor

Name and Father’s/Husband’s name of workman

Nature and location of work

For the Week/Fortnight/Month ending

1. No. of days worked

2. No. of units worked in case of piece rate workers
3. Rate of daily wages/piece rate

4. Amount of overtime wages

5. Gross wages payable

6. Deduction, if any

7. Net amount of wages paid

Initials of the Contractors or his representative
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Appendix’VIIP

Form-XIV
(See rule 76)

Employment Card

Name and address of the contractor

Name and address of establishment under which contract is carried
on

Nature of work and location of work

Name and address of Principal Employer

1. Name of Workman

2. S| No. in the register of workman employed

3. Nature of employment/designation

4. Wage rate (with particulars of unit in case of piece work)
5. Wages period

6. Tenure of employment

7. Remarks

Signature of contractor
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AppendixX’IX’
Form-XV (See Rule 77)
Service Certificate
Name and address of the contractor
Nature and location of work
Name and Address of workman
Age or date of birth
Identification marks
Father's/Husband’s name
Name and address of establishment in/under which contract is carried
on
Name and address of Principal Employer
SI.No. | Total period for which | Nature of Rate of Wages (with Remarks
employed work done particulars of unit in case
From To of piece work)
1 2 3 4 5 6
Signature
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Appendix’X’

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE

IMPOSED

In accordance with rule 7 (v) of the DOT Contractors Labour Regulations to
be displayed prominently at the site of work both in English and local

Language.

1. Wilful insubordination or disobedience, whether along or in
combination with other.

2. Theft fraud or dishonestly in connection with the contractors beside
a business or property of DOT.

3. Taking or giving bribes or any illegal gratifications.

4. Habitual late attendance.

5. Drunkenness fighting, riotous or disorderly or indifferent behavior.

6. Habitual negligence.

7. Smoking near or around the area where combustible or other
materials are locked.

8. Habitual indiscipline.

9. Causing damage to work in the progress or to property of the DOT
or of the contractor.

10.  Sleeping on duty.

11.  Malingering or showing down work.

12.  Giving of false information regarding name and father’s name etc.

13. Habitual loss of wage cards supplied by the employers.

14.  Unauthorized use of employer’s property of manufacturing or making
of unauthorized articles at the work place.

15.  Bad workmanship in construction and maintenance by skilled
workers which is not approved by the Department and for which the
contractors are compelled to undertake rectification.

16.  Making false complaints and/or misleading statements.

17.  Engaging on trade within the premises of the establishment.

18.  Any unauthorized divulgence of business affairs of the employees.

19.  Collection or canvassing for the collection of any money within the
premises of an establishment unless authorized by the employer.

20. Holding meeting inside the premises without previous sanction of the
employers.

21.  Threatening or intimidating any workman or employer during the

working hours within the premises.
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Appendix’XI’
Form-XII (See Rule 78(2)(d))
Register of Fines
Name and address of the contractors
Name and address of establishment under which contract is carried
on
Nature and location of work
Name and address of Principal Employer
SI.No. | Name of Father's/Husband’s Designation/nature | Act/Omission Date of
workman name of employment For which fine | Offence
imposed

1 3 4 5 6
Whether Name of Wage period | Amount of Date on Remarks.
workman person in and wages fine imposed | which fine
Showed whose payable realized
cause against | presence
fine employees

explanation
was heard
7 8 9 10 11 12
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Appendix’XIP’

Form-XX(See Rule 78(2)(d))
Register of Deduction for Damage or Loss

Name and address of the contractors

Name and address of establishment under which contract is carried
on

Nature and location of work

Name and address of Principal Employer

SI.No. Name of Father's/Husband’s | Designation/nature | Particulars of Date of
workman name of employment damage or damage or
loss loss
1 2 3 4 5 6
Whether Name of Amount of No. of Date of recovery Remarks
workman person in deduction installments
showed whose imposed
cause presence First Last
against employees installment | installment
fine explanation
was heard
7 8 9 10 11 12 13
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Appendix’XIIP

CONTRACTOR’S LABOUR REGULATION

Form-XXII (See Rule 78(2)(d)

Register of Advances

Name and address of the contractors

Name and address of establishment under which contract is carried

on

Nature and location of work
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Appendix’XIV’
Form-XXIIl (See Rule 78(2)(e))
Register of Overtime
Name and address of the contractors
Name and address of establishment under which contract is carried
on
Nature and location of work
Name and address of Principal Employer
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PROFORMA OF SCHEDULES
( Operative Schedules to be supplied separately to each of the intending tenderer)
SCHEDULE “A”
Schedule of Quantities (as per PWD-3)
SCHEDULE “B”
Schedule of Materials to be issued to the contractor
S. No. | Description of Quantity | Rates in figures & words at Place of
Item which the materials will be issue
charged from the contractor

1 2 4 5

SCHEDULE “C”

Tools and Plants to be hired to the contractor

S. No. Description of Item Hire charges per day Place of issue

1 2 3 4
DELETED

SCHEDULE “D”

Extra schedule for specific requirements/documents for the work. If any.

SCHEDULE “E”

Schedule of component of Materials, Labour etc. for escalation.

CLAUSE 10

Component of Materials

expressed as percent of Total “X” 75 %

Value of Work

Component of Labour

expressed as percent of Total wy” 25 %,

Value of Work

Component of POL expressed

as percent of Total Value of “z” 0%

Work
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SCHEDULE “F”

Reference to General Conditions of Contract

Name of Work

BSNL

Estimated cost of Work Rs.

Earnest Money Rs.

(Rupees

only)

Performance Guarantee

(5 % of the tendered value in Rs.

the form of Bank Guarantee

(Rupees

from Scheduled Bank in

only)

respect of works with
estimated cost put to tender
exceeding Rs. 6 Lakhs)
Security Deposit

(10 % of the tendered value for Rs.

works with estimanted cost put

(Rupees

to tender up to Rs. 6Lakhs) (5

only)

% of the tendered value in the
form of Bank Guarantee from
Scheduled Bank in respect of
works with estimated cost put
to tender exceeding Rs. 6
Lakhs)

GENERAL RULES AND DIRECTIONS

Officers inviting tender

Maximum percentage for quantity of items of work
to be executed beyond which rates are to be
determined in accordance with Clause 12.2 & 12.3

Definitions
2(v)  Engineer-in charge

2(viii) Accepting Authority

2(x)  Percentage on cost of materials and
labour to cover all overheads and profit

2(xi)  Standard Schedule of Rates

See below

10 %
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9(ii)  Standard BSNL Contract Form  BSNL W 7/8 form as modified and corrected

upto
Clause 2
Authority for fixing
compensation under Clause 2
Clause 2 A
Whether Clause 2 A shall be YES/NO
applicable
Clause 5

i) Time allowed for execution of work.

i) Authority to give fair and reasonable

extension of time for completion of work.

Clause 7
Gross value of work to be done together
with  net payment /adjustment of
advances for materials collected, if any,
since the last such payment for being
eligible to interim payment.

Clause 11
Specification to be followed for execution
of work.

Clause 12

12.1.2(iii) Schedule of rates for determining
the rates for additional, altered or
substituted items that cannot be
determined under 12.1.2(i) and (ii).

12.1.2(iii) Plus/ minus the % over the rate
entered in the schedule of rates.

122 & Limit for value of any item of any

12.3 individual trade beyond which sub
clauses (i) to (v) shall not apply and
clauses 12.2.& 12.3 shall apply

Clause 16

Competent authority for deciding reduced
rates.
Clause 25

Competent authority for conciliation
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Clause 36(i)
a) Minimum qualification and experience of Principal
Technical Representative for civil works with
estimated cost put to tender.
i) Above Rs. 5 lakhs but less Recognised Diploma  Holder in  Civil

than Rs. 10 lakhs. Engineering
i) Rs. 10 lakhs and above but Graduate Civil Engineer or retired AE (Civil)
upto Rs. 60 lakhs. possessing at least recognised Diploma in Civil
Engineering
i) Rs. 60 lakhs and above. Principal Technical Representative supported

by requisite organisation.

The Principal Technical Representative shall be
atleast a Graduate Civil Engineer with

years of minimum experience of works or
retired Executive Engineer (Civil) possessing at
least recognised Diploma in Civil Engineering

b)  Recovery to be affected Rs. 4000 per month for Graduate Engineer.

from the contractor in the
event of not fulfilling the Rs. 2000 per month for Diploma Holder.
provisions of clause 36(i).

Clause 42

i) (@) Schedule / statement for determining theoretical
quantities of cement on the basis of Delhi
Schedule of Rates printed by CPWD.

ii) Variation permissible on theoretical quantities

a)  Cement for works with estimated costs put to tender

i) not more than Rs. 5 lakhs 3 % minus
ii) more than 5 lakhs 2 % minus
b) Steel reinforcement and structural steel sections for 2 % minus

each diameter, section and category.
Star prices to be considered for escalation & recoveries

SI.No Material Star Price
(Rate in Figures and Words)

1 For Cement

2(a) For Mild steel

2(b) For Reinforcement Steel conforming to BIS
1786 ( Fe 415 Grade)
2(c) For Reinforcement Steel TMT bars

conforming to
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PROFORMA FOR AGREEMENT
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE)

CONTRACT AGREEMENT FOR THE WORK OF DATED--
-------- Between M/s (refer note) in the town of

hereinafter called the contractor (which term shall unless excluded by or repugnant to
be subject or context include its successors and permitted assigns) of the one part and the Bharat
Sanchar Nigam Limited hereinafter called the BSNL (which term shall unless excluded by or
repugnant to the subject or context include its successes and assigns) of the other part.

WHEREAS
a. The BSNL is desirous that the construction of at
should be executed as mentioned, enumerated or referred to in the tender including Press Notice
Inviting Tender, General Conditions of the Contract, Special Conditions of the Contract,
Specifications, Drawings, Plans, Time Schedule of completion of jobs, Schedule of Quantities and
Rates, Agreed Variations, other documents, has called for Tender.

b. The contractor has inspected the site and surroundings of the work specified in the tender
documents and has satisfied himself by carefully examination before submitting his tender as to the
nature of the surface, strata, soil, sub-soil and grounds, the form and nature of the site and local
conditions the quantities, nature and magnitude of the work the availability of labour and materials
necessary for the execution of work, the means of access to site, the supply of power and water
thereto and the accommodation he may require and has made local and independent enquiries and
obtained complete information as to the matters and things referred to or implied in the tender
documents or having any connection therewith, and has considered the nature and extent of all the
probable and possible situations, delays, hindrances or interferences to or with the execution and
completion of the work to be carried out under the contract, and has examined and considered all
other matters, conditions and things and probable and possible contingencies, and generally all
matters incidental thereto and ancillary thereof affecting the execution and completion of the work
and which might have influenced him in making his tender.

c. The tender documents including the BSNL’s Press Notice Inviting Tender, General conditions of
contract, Special Conditions of Contract, Schedule of Quantities and rates, General obligations,
Specifications, Drawings, plan, time schedule for completiOn of work. Letter of Acceptance of
tender and any statement of agreed variations with its enclosures copies of which are hereto
annexed form part of this contract though separately set out herein and are included in the
expression Contract wherever herein used.

AND WHEREAS

The BSNL accepted the tender of M/s (refer note-------- )
(Contractor) for the construction of at and conveyed
vide letter No. dated at the rates stated in the Schedule of quantities for the

work and accepted by the BSNL (hereinafter called the Schedule of Rates) upon the terms and subject to the
conditions of the contract.

NOW THIS AGREEMENT WITNESSTH & IT IS HEREBY AGREED AND DECLARED AS
FOLLOWS.

1. In consideration of the payment to be made to the contract for the work to be executed by him, the
contractor hereby convenient with the BSNL that the contractor shall and will duly provide,
execute, complete and maintain the said work and shall do and perform all other acts and things in
the contract mentioned or described or which are to be implied and there-from or may be
reasonably necessary for the completion of the said works and at the said times and in the manner
and subject to the terms and conditions or stipulations mentioned in the contract, AND
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2. In consideration of the due provisions execution, completion and maintenance of the said work, the
BSNL does hereby agree with the contractor that the BSNL will pay to contractor the respective
amounts for the work actually done by him and approved by the BSNL at the Schedule or Rates and
such other sum payable to the contractor under provision of the contract, such payment to be made
at such time in such manner as prescribed for in the contract.

It is specifically and distinctly understood and agreed between the BSNL and the contractor that the
contractor shall have no right, title or interest in the site made available by the BSNL for execution of the
works or in the building, structures or works executed on the said site by the contractor or in the goods,
articles, materials, etc. brought on the said site (unless the same specifically belongs to the contractor) and
the contractor shall not have or deemed to have any lien whatsoever charge for unpaid bills will not be
entitled to assume or retain possession or control of the site or structures and the BSNL shall have an
absolute and unfettered right to take full possession of site and to remove the contractor, their servants,
agents and materials belonging to the contractor and lying on the site.

In Witness whereof the parties hereto have here-into set their respective hands and seals in the day and the
year first above written.

Signed and delivered for and on behalf of BSNL Signature and delivered for and on behalf of the

contractor
(BHARAT SANCHAR NIGAM LIMITED) (Contractor)
OFFICIAL ADDRESS
Date Date
Place Place
IN PRESENCE OF TWO WITNESSES
SIGNATURE SIGNATURE
NAME NAME
SIGNATURE SIGNATURE
NAME NAME
For Proprietory Concern
Shri........c.coooiinl . S0 i /0 carrying on business under the
name and style of.................. | A (hereinafter called the said Contractor which expression shall unless

the context requires otherwise include his heirs, executors, administrators and legal representatives).

For Partnership Concern
M/S o a partnership firm having its registered office at
............................. (hereinafter called the said Contractor which expression shall unless the context requires
otherwise include his heirs, executors, administrators and legal representatives). The partners of the firms are:
1) Shri ..o 8/0. i , And
ii) Shri oo S/0 i etc..

For Companies

M/S i a company duly incorporated under the Indian Companies Act, 1956 and
having its registered office at ..................c.cooiin in the state of .................c (hereinafter called the
said Contractor which expression shall unless the context requires otherwise include its successors and assign).
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FORM OF PERFORMANCE SECURITY
BANK GUARANTEE BOND

1. In consideration of the BHARAT SANCHAR NIGAM LIMITED (hereinafter called “the BSNL”) having
agreed under the terms and conditions of agreement No. Dated made between
and (hereinafter called “the said contractor(s)”) for the

work (hereinafter called “the said agreement”) for compliance of his obligation in
accordance with the terms and conditions in the said agreement.

We (indicate the name of the Bank) (hereinafter referred to as
“as Bank) hereby undertake to pay to the BSNL and amount not exceeding Rs. (Rupees
only) on demand by the BSNL.

2. We (Indicate the name of the Bank) do hereby undertake to
pay the amount due and payable under this Guarantee without any demure, merely on a demand from the BSNL stating
that the amount claimed is required to meet the recoveries due or likely to be due from the said contractor(s). Any such
demand made on the Bank shall be conclusive as regards the amount due and payable by the bank under this Guarantee.
However, our liability under this guarantee shall be restricted to an amount not exceeding
Rs. (Rupees only).

3. We undertake to pay to the BSNL any money so demanded notwithstanding any dispute or disputes raised by
the contractor (s) in any suit or proceeding pending before any court or Tribunal relating thereto our liability under this
present being absolute and unequivocal.

The payment made by us under this bond shall be valid discharge of our liability for payment to there-under
and the contractor(s) shall have no claim against us making such payment.

4. We (Indicate the name of Bank) further agree that the guarantee herein
contained shall remain in full force and effect during the period that would be taken for the performance of the said
agreement and that it shall continue to be enforceable till all the dues of the BSNL under or by virtue of the said
agreement have been fully paid and it is claims satisfied or discharged or till Engineer-in-charge on behalf of the BSNL
certifies that the terms and conditions of the said Agreement have been fully and properly carried out be the said
contractor(s) accordingly discharges this guarantee.

5. We (indicate the name of Bank) further agree with the BSNL that the BSNL
shall have the fullest liberty without our consent and without affecting any manner our obligations hereunder to vary any
of the terms and conditions of the said agreement or to extend time of performance by the said contractor(s) from time to
time or to postpone for any time to time any of the powers exercisable by the BSNL against the said contractor(s) and to
forebear or enforce any of the terms and conditions relating to the said agreement shall not be relieved from our liability
by reasons of any such variation or extension being granted to the said contractor(s) or for any forbearance act of
omission on that part of the BSNL or any indulgence by the BSNL to the said contractor(s) or by any such matter or
thing whatsoever which under the law relating to sureties would, but for this provision, have effected or so relieving us.

6. The guarantee will not be discharged due to the change in the constitution of the Bank or the contractor(s).

7. We (indicate the name of Bank) lastly undertake not to
revoke this guarantee except with the previous consent of the BSNL in writing.

8. This guarantee shall be valid upto unless extended on demand by BSNL. Notwithstanding
any thing mentioned above our liability against this Guarantee is restricted to Rs.
(Rs. only) and unless a claim in writing is lodged with us within six months of the date of

expiry or the extended date of expiry of this guarantee, all our liabilities under the Guarantee shall stand discharged.

Date the date of

for

(Indicate the name of Bank)
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ANNEXURE —(i)

AFFIDAVIT

I/We have submitted a bank guarantee for the work

(Name of Work), Agreement No.
Dated: from (Name of the

Division) with a view to seek exemption from payment of performance guarantee in cash. This Bank

guarantee expires on

I/ We undertake to keep the validity of the bank guarantee intact by getting it extended from time to time at

my/our own initiative upto a period of months after the recorded date

of completion of the work or as directed by the Engineer in charge.

I/We also indemnify the Bharat Sanchar Nigam Limited against any losses arising out of non-encashment of
the bank guarantee if any.

(Deponent)
Signature of Contractor

Note: The affidavit is to be given by the Executants before a first class Magistrate.
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GUARANTEE TO BE EXECUTED BY THE CONTRACTOR FOR REMOVAL OF
DEFECTS AFTER COMPLETION IN RESPECT OF WATER SUPPLY AND
SANITARY INSTALLATIONS

The agreement made this day of two thousand and
between S/o (hereinafter called the GUARANTOR of the one
part) and the BHARAT SANCHAR NIGAM LIMITED ( hereinafter called the BSNL of the other part).
WHEREAS THIS agreement is supplementary to the contract. (Herein after called the Contract)
dated and made between the GUARANTOR OF THE ONE PART AND the BSNL of the other
part, whereby the contractor interalia, undertook to render the work in the said contract recited structurally
stable workmanship and use of sound materials.
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said work will
remain structurally stable and guarantee against faulty workmanship, finishing, manufacturing defects of
materials and leakages etc.
NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally stable,
after the expiry of maintenance period prescribed in the contract for the minimum life of ten years, to be
reckoned from the date after the expiry of maintenance period prescribed in the contract.
The decision of the Engineer in charge with regard to nature and cause of defects shall be final.
During the period of guarantee the guarantor shall make good all defects to the satisfaction of the Engineer
in charge calling upon him to rectify the defects, failing which the work shall be got done by the BSNL by
some other contractor at the guarantor’s cost and risk. The decision of the Engineer in charge as to the cost
payable by the Guarantor shall be final and binding.
That if the guarantor fails to make good all the defects, commits breach there-under then the guarantor will
indemnify the Principal and his successor against all loss, damage cost expense or otherwise which may be
incurred by him by reason of any default on the part of the GUARANTOR in performance and observance
of this supplementary agreement. As to the amount of loss and/or damage and/or cost incurred by the BSNL
the decision of the Engineer in charge will be final and binding on the parties.
IN WITNESS WHEREOF those presents have been executed by the obligator and
by for and on behalf of the BHARAT SANCHAR NIGAM LIMITED on the day, month and
year first above written.

Signed sealed and delivery by OBLIGATOR in presence of:

1.

SIGNED FOR AND ON BEHALF OF THE BHARAT SANCHAR NIGAM LIMITED
BY in the presence of:

N —
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GUARANTEE BOND TO BE EXECUTED BY THE
CONTRACTOR FOR WATER PROOFING TREATMENT
FOR BASEMENT/TERRACE/TOILETS.

The agreement made this day of two thousand and
between S/o (hereinafter called the
GUARANTOR of the one part) and the BHARAT SANCHAR NIGAM LIMITED (hereinafter called the
BSNL of the other part).
WHEREAS this agreement is supplementary to a contract. (Herein after called the Contract)
dated and made between the GUARANTOR OF THE ONE PART AND the BSNL of the
other part, whereby the contractor interalia, undertook to render the structures in the said contractor of the
work in the said contract recited completely water and leak proof.
THE GUARANTOR hereby guarantee that the water proofing treatment given by him will render the
structures completely leak proof and the minimum life of such water proofing treatment shall be ten years to
be reckoned from the date after the expiry of maintenance period prescribed in the contract.
Provided that the guarantor will not be responsible for leakage caused by earthquake or structural defects.
The decision of the Engineer in charge with regard to cause of leakage shall be final.
During the period of guarantee the guarantor shall make good all defects and in case of any defects being
found render the structure water proof to the satisfaction of the Engineer in charge at his cost and shall
commence the work for such rectification within seven days from the date of issue of notice from the
Engineer in charge calling upon him to rectify the defects, failing which the work shall be got done by the
BSNL through some other contractor at the guarantor’s cost and risk. The decision of the Engineer in charge
as to the cost payable by the Guarantor shall be final and binding.
That if the guarantor fails to execute the water proofing, or commits breach there-under then the guarantor
will indemnify the Principal and his successor against all loss, damage, cost of expenses or otherwise which
may be incurred by him by reason of any of any default on the part of the GUARANTOR in performance
and observance of this supplementary agreement.
As to the amount of loss and/or cost incurred by the BSNL on the decision of the Engineer in charge will be
final and binding on the parties.

IN WITNESS WHEREOF those presents have been executed by the obligator
and by for and on behalf of the BHARAT SANCHAR NIGAM LIMITED
on the day, month and year first above written.

Signed sealed and delivered by OBLIGATOR in presence of:

1.

SIGNED FOR AND ON BEHALF OF THE BHARAT SANCHAR NIGAM LIMITED
BY
In presence of:

1.
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ADDITIONAL CONDITIONS
ADDITIONAL & PARTICULAR SPECIFICATIONS

GENERAL

The quoted rates for various items in the tender shall be inclusive of all the additional
conditions and particular specifications and for adherence to all these conditions and
specifications, no extra payment shall be made to the contractor. Any infringement
and/or breach of these specification and condition(s) etc. shall render the contractor
liable to action(s) under various clauses of the contract and such action stipulated in
conditions therein.

“A” ADDITIONAL CONDITIONS

1. The Contractor shall maintain safe custody of materials brought to the site. The
Contractor shall also employ necessary watch and ward establishment for the work
and other purposes as required at his own cost.

2. For Cement and Steel and other materials, as prescribed, the quantities brought at
site shall be entered in the respective material at site accounts and shall be treated
as issued for maintenance of daily consumption.

3. The procurement of Cement and Reinforcement Steel, and, their issue and
consumption shall be governed as per conditions laid down hereunder.

3.1. Cement

3.1.1. The contractor shall procure 43 grade (Conforming to IS: 8112) Ordinary
Portland Cement, as required in the work, from reputed manufactures of
cement, having a production-capacity of one million tonnes per annum or
more, such as A.C.C. L&T, Vikram, Shri Cement and Cement Corporation of
India etc. as approved by Ministry of Industry. Government of India, and
holding license to use ISI certification mark for their product whose name shall
be got approved from Engineer-in-Charge. Supply of cement shall be taken in
50 kg bags bearing manufacture’s name and ISI marking. Samples of cement
arranged by the contractor shall be taken by the Engineer-in-Charge and got
tested in accordance with provisions of the relevant BIS codes. In case test
results indicate that the cement arranged by the contractor does not conform
to the relevant BIS codes, the same shall stand rejected and shall be removed
from the site by the contractor at his own cost within a week’s time of written
order from the Engineer-in-Charge to do so.

3.1.2. The Cement shall be brought at site in bulk supply of approximately 50 tonnes
or as decided by the Engineer-in-Charge

3.1.3. The cement godown of the capacity to store about 2000 bags of cement or as
decided by the Engineer-in-Charge shall be constructed by the contractor at
site of work for which no extra payment shall be made. Double lock provision
shall be made to the door of the cement godown. The keys of one lock shall
remain with the Engineer-in-Charge or his authorized representative and the
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3.2

3.2.1.

3.2.2.

3.2.3.

3.24.

key of other lock shall remain with the contractor. The contractor shall facilitate
the inspection of the cement godown by the Engineer-in-Charge at any time.

. The contractor shall supply free of charge the cement required for testing. The

cost of tests shall be borne by the contractor/ Department in the manner
indicated below:
i. By the contractor, if the results show that the cement does not
conform to relevant BIS codes.
ii. By the Department, if the results show that the cement conforms to
relevant BIS codes.

Steel

The contractor shall procure steel reinforcement bars conforming to relevant
BIS codes from main producers as approved by the Ministry of Steel. In cases
when the contractor is required to procure steel reinforcement bars conforming
to relevant BIS codes from other than main producers such as secondary
producers or re-rollers having BIS Licence, can be done with prior approval of
the Engineer-in-Charge. The procurement of TMT Bars conforming to relevant
BIS codes shall be made from main producers and secondary producers
having BIS Licence with prior approval of the Engineer-in-Charge. The
contractor shall have to obtain and furnish test certificates to the Engineer-in-
Charge. The contractor shall have to obtain and furnish test certificates to the
Engineer-in-Charge in respect of all supplies of steel brought by him to the site
of work. Samples shall also be taken and got tested by the Engineer-in-
Charge as per the provisions in this regard in the relevant BIS codes. In case
the test results indicate that the steel arranged by the contractor does not
conform to BIS codes, the same shall stand rejected and shall be removed
from the site of work within; a weeks’ time from written order from the
Engineer-in-Charge to do so.

The steel reinforcement shall be brought to the site in quantity of lots as
approved by the Engineer-In-Charge.

The steel reinforcements shall be stored by the contractor at site of work in
such a way as to prevent distortion and corrosion and nothing extra shall be
paid on this account. Bars of different sizes (diameters) and lengths shall be
stored separately to facilitate easy counting and checking.

For steel procured from main producers, for checking nominal mass, tensile
strength, bend test, etc. specimen of sufficient length shall be cut from each
diameter of the bar at random at frequency not less than that specified below.
In case of works costing more that 2 Crores and when the steel is procured
from other than main producers, additional tests such as, retest, re-bend test,
elongation test, proof stress may also be conducted

Size (Diameter) of For consignment

bar Below 100 tonnes Over 100 tonnes

Under to 10mm dia | One sample for each 25| One sample for each 40
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tonnes or part thereof Tonnes or part thereof
10mm to 16mm dia | One sample for each 35 | One sample for each 45

tonnes or part thereof Tonnes or part thereof.
Over 16mm dia One sample for each 45| One sample for each 50

tonnes or part thereof. Tonnes or part thereof.

3.2.5. The contractor shall supply free of charge the steel bars required for testing.

The cost of tests shall be borne by the contractor/ Department in the manner
indicated below:

1. By the contractor, if the results show that the steel does not conform to
relevant BIS codes.
2. By the Department, if the results show that the steel conforms to

relevant BIS codes.

3.2.6. Coefficient of weight i.e. the weight per unit length of the steel procured by the

3.3.

3.4.

3.5.

contractor shall be ascertained at site before using it and certified by the
Engineer-In-Charge. In case weight per unit length is beyond the rolling
margin as laid down in the BIS: 1786, the steel will be rejected and shall be
removed from the site of work within; a weeks’ time from written order from the
Engineer-in-Charge to do so. In case weight per unit length is more than the
standard coefficient of weight for the diameter, but is within the rolling margin,
then the payment shall be made as per the standard weight per unit length,
and, where the weight per unit length is lesser than the standard coefficient of
weight for the diameter, but is within the rolling margin, the payment shall be
restricted with respect to the actual weight per unit length of the diameter.

The standard sectional weights referred to in standard table under para 5.3.3.,
page 75 of the revised CPWD Specifications 2002 for Cement Mortar, Cement
Concrete and RCC works, are to be considered for conversion of length of
various sizes of Steel Reinforcement bars into weight and are reproduced
below for ready reference.

SIZE (mm) | WEIGHT (Kg/M) | SIZE (mm) | WEIGHT (Kg/M)
6 0.222 20 2.470
8 0.395 22 2.980
10 0.617 25 3.850
12 0.888 28 4.830
16 1.580 32 6.310
18 2.000 36 7.990

The actual issue and consumption of steel and Cement on the work shall be
regulated and proper accounts maintained as provided in clause 10 of the
contract. The theoretical consumption of steel shall be worked out as per
procedure prescribed in clause 42 of the contract and shall be governed by
conditions laid therein.

Steel and Cement brought to site and remaining unused shall not be removed
from site without the written permission of the Engineer-In-Charge.
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3.6. Cement used in Ready Mix Concrete shall be evaluated based on the

10.

11.

12.

certification by the in-charge of the RMC Plant in accordance with design
approved by the Engineer-In-Charge.

No payment shall be made to the contractor for any damage caused during the
execution of work because of cause(s) not covered under Clause 43 of the Contract.
The damage to work will be made good by the contractor at his own cost, and no
claim on this account shall be entertained.

Some restrictions may be imposed by the security staff etc. on the working and/ or
movement of labour, materials etc. and the contractor shall be bound to follow all such
restrictions/ instructions and nothing extra shall be payable on this account.

The contractor shall comply with proper and legal orders and directions of the local or
public authority or municipality and abide by their rules and regulations and pay all
fees and charges which he may be liable and nothing extra shall be payable on this
account. The work shall be carried out without infringing on any of the local Municipal
Bye-Laws.

The contractors shall given a performance test of the entire installations as per
standard specifications before the work is finally accepted and nothing extra what so
ever shall be payable to the contractor for the tests.

The contractor shall engage licensed plumber for sanitary, water supply, drainage
work and also get all the materials and system (including the materials supplied if any,
by the department) tested by the Municipal Authority, Whenever required, at his own
cost including testing fees, transport etc. according to Municipal by Laws. The
contractor shall produce necessary certificate from the Municipal Authorities after
completion of work. Nothing extra will be paid on this account. The Contractor shall
execute the guarantee for removal of defects after completion in respect of water
supply and sanitary installation.

The water supply sanitary installation and drainage work shall be carried out in a
manner complying in all respects with the requirement of relevant by laws of the local
municipal authority of the place at no extra cost of the department.

The rate for every item of work to be done under this contract shall be for all heights,
depths, lengths and widths of the structure (except where specially mentioned in the
item) and nothing extra will be paid on this account.

The contractor shall take all precautions to avoid all accidents by exhibiting necessary
caution boards such as day and night boards, speed limit boards and flags, red lights
and providing barriers etc. He shall be responsible for all damages and accidents
caused due to negligence on his part. No hindrance shall be caused to traffic during
the execution of work. Nothing extra shall be paid on this account.

The contractor will work in close liaison, during the works, with other contractors of
water supply, sanitary, drainage arrangements, electrical installation and any other
works and adjust his work plan accordingly.

105
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13. Other Taxes and Royalties

13.1. Income Tax and surcharges over Income Tax etc. at the rates fixed by the
Ministry of finance, Government of India, shall be deducted from all the running
and final bills of the contractor. Should there be any increase in rate of Income
Tax and surcharge during execution of the contract, the same shall be payable
by the contractor.

13.2. Works Contract Sales Tax as prevalent as per statutory orders of State/Central
Government and shall be charged on gross value of all the bills and shall be
recovered from each bill of the contractor as ‘works contract sales tax’. Should
there be any increase in rate of Works Contract Sales Tax during execution of
the contract, the same shall also be payable by the contractor.

13.3. Royalty shall have to be paid by the contractor on all materials such as stone,
bricks, boulders, metal, shingle, bajri, stone aggregate, coarse sand and fine
sand etc. or any other materials used for the execution of the work direct to the
Revenue Authority of the District/State Govt. concerned. The contractor shall
obtain “No Demand” certificate from the District/State Govt. authority concerned
before the final bill is paid, failing which necessary recovery will be effected at the
applicable rates in the final bill.

14. Secured Advance:

14.1. Secured advance on bricks, stone, stone aggregate brought at site for use in the
work shall be paid only after receipt of satisfactory test results from the laboratory
and provisions under rules.

14.2. Secured advance on steel doors, steel windows, etc. shall be paid only after the
Engineer-in-Charge has personally verified that the materials brought at site of
work, for use in work, conforms to the sample approved by him.

14.3. Secured advance whenever admissible on water supply, sanitary installation
materials and fittings shall be allowed only after the Engineer-in-Charge has
verified that materials brought at site have been checked by him personally and
are in conformity with the samples approved by him.

14.4. Secured advance for terrazzo tiles shall be paid only after satisfactory results are
received from the laboratory.

kkkkkkkkkkkkk

“B” ADDITIONAL SPECIFICATIONS
1. GENERAL

1.1.  The Work shall, in general, conform to the CPWD Specifications. The CPWD
specifications shall mean CPWD Specifications — 1996 Vol. 1 to VI with up-to-date
correction slips and Revised CPWD Specifications 2002 for Cement Mortar,
Cement Concrete and RCC works which supersede Chapter 3,4 & 5 of CPWD
specifications 1996 Vol.ll.
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1.1.1.

1.2.

1.2.1.

1.2.2.

1.3.

1.4.

1.4.1.

1.4.2.

1.4.3.

Should there be any difference between the specifications mentioned above
and the specifications given in the schedule of quantities, the later shall
prevail.

If the specifications for any item are not available in the CPWD Specifications
cited above, relevant BIS Specifications should be followed.

In case BIS Specifications are also not available, the decision of Engineer-in-
Charge given in writing based on acceptable sound engineering practice and
local usage shall be final and binding on the contractor.

The work will be carried out in accordance with the architectural drawings and
structural drawings to be issued by the Engineer-in-Charge. The structural and
architectural drawings shall have to be properly correlated before executing the
work.

Incase of any difference noticed between Architectural and Structural
drawings, the contractor shall obtain final decision in writing of the Engineer-in-
Charge.

In case of any discrepancy in the item given in the schedule of quantities
appended with the tender and architectural drawings relating to the relevant
item, former shall prevail unless otherwise given in writing by the Engineer-in-
Charge

For items where so desired, samples shall be prepared before starting the
particular items of work for prior approval of the Engineer-in-Charge and nothing
extra shall be payable on this account.

Materials brought at site of work shall not be used in the work before getting
satisfactory Mandatory test results. For details, relevant provisions in the CPWD
specification shall be referred to.

Wherever it is desired to procure factory-made materials, such factory-made
materials shall be procured from reputed and approved manufacturers or
through their authorized dealers. The contractor shall obtain the approval from
the Engineer-in-Charge of such firms prior to procurement of such factory-
made materials. The Engineer-in-charge may, at any stage, inspect such
factories/ manufacturing units. The contractor shall have no claim if the factory
made materials brought to the site are rejected by the Engineer-in-charge in
part or in full due to bad workmanship/ quality etc. even after the inspection of
the manufacturing units.

The manufactured materials brought at site of work shall, in general, conform
to the relevant specifications. The source for supply of the manufactured
materials shall be approved by the Engineer-in-charge. The contractor shall
have no claim if the manufactured materials brought to the site are rejected by
the Engineer-in-charge in part or in full due to bad workmanship/ quality etc.

The preference amongst the various alternative materials available shall be as
follows: -
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1.4.4.

The materials shall be as per the Brand specified to be used in the work.

If the Brand specified material is not available then the material shall be ISI
marked.

If 1ISI marked item is not available then it should be from ISO certified
Company.

If the ISI marked or ISO certified items are not available then the best
available items in the market to be procured.

Equivalents for the various materials and the materials of approved make shall
be got approved from the Engineer-in-Charge of work in writing before using
them on the work.

2. The following modifications to the above specifications shall, however, apply.

2.1.

21.1.

21.2.

2.2,

2.21.

2.2.2.

Earth Work

During excavation and trenching work etc., the contractors shall ensure
compliance to the guidelines in such matters laid down by the local body /
bodies to ensure that there is minimum hazard to the operating personnels
and users, minimum inconvenience to the users, minimized damage to the
underground plant/services of other utilities in a coordinated way, in the
interest of public convenience and overall safety.

Any trenching and digging for laying sewer lines/ water lines/ cables etc. shall
be commenced by the contractor only when all men, machinery’s and
materials have been arranged and closing of the trench(s) thereafter shall be
ensured within the least possible time.

Surplus excavated earth which is beyond the requirement of the B.S.N.L. shall
have to be disposed of by the contractor at his own cost beyond the municipal
limits or at places identified by the local bodies or as directed by the Engineer-
in-Charge after obtaining written permission of the Engineer-in-Charge and no
payment will be made by the Department for such disposal of this surplus
excavated earth.

The contractor shall, at his own expense and without extra charges, make
provision for all shoring, pumping, dredging or bailing out water, if necessary,
irrespective of the source of water. The foundation trenches shall be kept free
from water while all the works below Ground Level are in progress, without
any extra payment.

Reinforced Cement Concrete Work & Plain Cement Concrete- General

Stone Aggregate. Stone aggregate to be used in the work shall be of hard
broken stone to be obtained from source approved by Engineer-In-Charge and
shall conform to the relevant provisions in the CPWD Specifications.

Fine Sand / Coarse Sand: Fine sand / Coarse sand to be used in the work
shall be obtained from sources approved by Engineer-In-Charge and shall
conform to the relevant provisions in the CPWD Specifications.




ADDNL CONDITIONS & SPECIFICATIONS BSNL

2.2.2.1.  Where only one variety of sand is available, the sand will be sieved for use

2.23.

2.3.

24.

2.5.

2.6.

2.7.

in finishing work to achieve the required particle size distribution as per
CPWD Specifications in order to obtain smooth surface and nothing extra
shall be paid to the contractor on this account.

Water: - It shall conform to requirements laid down in IS: 456-2000 and
CPWD Specification

R. C. C. work (Design Mix Concrete) - Wherever the RCC work is specified to be
done with Design Mix Concrete, the particular specifications, as applicable, shall

apply.

R.C.C.Work (Nominal mix concrete)- Water-Cement Ratio: - For RCC Works,
wherever nominal mix of concrete is stipulated in the items for work, for
maintaining proper quality and durability requirements of the structure, maximum
water-cement ratio shall be restricted to 0.55. If in normal course of work, the
required workability is not achieved; suitable plasticizers/ admixtures may be used
for improving the workability of concrete with the approval of Engineer-in-Charge
for which nothing extra shall be paid.

Non-destructive Testing for Concrete/R.C.C Work: - The Engineer-in-charge
shall, at his discretion, get the non-destructive testing (Such as Ultrasonic Pulse
Velocity Test etc.) done and the Contractor shall make all necessary
arrangements for getting such tests done and make good the same after the test,
for which nothing extra shall be paid. The results of such tests shall be binding on
the Contractor. In case of non-conformity of the test to the standards, the
contractor shall be liable to re-do the concrete work at his cost including the cost
of test, subject however, to the acceptability of the work as laid down in the
mandatory test defined in the relevant CPWD specifications.

Cement slurry, if any, added over base surface (or) for continuation of concreting
for better bond is deemed to have been in built in the items (Unless other wise
explicitly stated) and nothing extra shall be payable (or) extra cement considered
in consumption on this account.

Centring and Shuttering For R.C.C Work:- The concrete surface shall be free
from honey combing, offsets, superfluous mortar, cement slurry and foreign
matter. The formwork shall be assembled in such a way as to facilitate removal of
their parts in proper sequence without any damage to the exposed cement
concrete surfaces and corners etc. The contractor shall keep skilled staff for
special care and supervision to check the formwork and concreting so that every
member is made true to its size, shape, level and alignment so that it does not
result in any deformation, snug, buldges etc. The contractor shall also take
suitable precautionary measure to prevent breaking and chipping of corners and
edges of completed work until the building is handed over. The size of shuttering
plates for slabs shall not be less than 0.6mx0.9m in general. However, contractor
has to provide tape or wooden fillets or rubber gaskets to seal the joint properly to
get smooth surface. Further shuttering shall be of such quality that there are no
undulations and surfaces will be fairly even and no extra thick ceiling plaster shall
be permitted to make the surface even. Any honey-combed or poorly formed
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2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

concrete shall be repaired with polymer concrete of any suitable design by the
Contractor at his own cost, in accordance with the specifications laid down in hand
book of Repairs and Rehabilitation of RCC Buildings by CPWD.

BRICK WORK: - Bricks used in the work shall be F.P.S. to be obtained from kilns
approved by Engineer-In-Charge. In all other respects they shall conform to the
provisions in CPWD specifications.

STONE WORK: Stone used for stone masonry work shall be hard granite/ basalt/
quartz stone/sand stone to be obtained from quarries approved by Engineer-In-
Charge and shall conform to the relevant provision in the CPWD specifications.

All above materials like stone aggregates, coarse sand, fine sand, Bricks, Surkhi,
Stone etc. confirming to the CPWD specifications to be brought from the sources
approved by Engineer-In-Charge. In case, at any stage during execution of work,
the material from the approved source being not available or otherwise, and, is
required to be arranged from other sources conforming to relevant CPWD
specifications and duly approved of Engineer-in-charge, involving extra lead etc.
nothing extra shall be paid on this account.

WOOD WORK: - Timber required for manufacture of chowkhats and shutters for
doors, windows, ventilators, and partitions etc. in the work shall be kiln seasoned
and preservative treated. The Timber shall be kiln seasoned before applying
preservative treatment. The rate quoted for various items shall be inclusive of kiln-
seasoning and preservative treatment of wood. The wood used in the work shall
conform to the provisions in the CPWD Specifications for works.

FACTORY MADE SHUTTERS etc.:- The shutters for doors, windows &
ventilators, and, chowkhats etc. shall be factory made and obtained from suppliers
approved by the Engineer-in-charge.

STEEL WORK:- All steel doors, steel windows, steel ventilators, wire gauge, steel
glazing, steel grill shall be according to the Architect's detailed drawings and
factory made and obtained from approved suppliers.

2.13.1. In the case of composite steel windows the rates shall include the cost of

coupling mullion and transom etc. Where windows with inside openable
shutters are fixed along-with windows with shutters openable outside, such
inside openable windows shall be fitted with suitable friction hinges and
openable outside with box type hinges, lever handles or otherwise as
approved by the Engineer-in-Charge of the work. For such windows, cement
concrete blocks of size 15cmx 10cmx 10cm shall be provided. Nothing extra
shall be paid on this account.

2.13.2. In the case of steel windows and doors, steel glazing, wire gauge steel

2.14.

ventilators, rolling shutters, grills etc. an approved quality-priming coat of zinc
chromate shall be applied over and above shop coat of primer. Nothing extra
shall be payable for providing shop-coat primer.

Sanitary and Water supply installations
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The contractor shall engage licensed plumber for sanitary, water supply, drainage
work and shall be carried out in @a manner complying in all respects with the
requirement of relevant by laws of the local municipal authority. The Contractor
shall give a guarantee to the effect that the work shall remain structurally stable
and shall guarantee against faulty workmanship, finishing, manufacturing defects
of materials and leakages etc. The Contractor shall furnish a Guarantee Bond, as
per prescribed format. The Guarantee Period shall be for 10(Ten) years.

2.15. Approval of sample work of repetitive/ typical nature prior to general execution
of work shall be as enumerated hereafter.

2.15.1.1. Samples of typical portion of the works of repetitive nature such as typical
room, toilet room, or any other work shall be prepared by the contractor
under the directions and to the satisfaction of Engineer-in-Charge and got
approved from him in writing before the commencement of these items for
the entire work.

2.15.1.2. The work shall be so arranged to be carried out that the requirement for
preparation of samples are observed and fulfilled without any detriment to the
general progress of work. In other words, this will not be allowed to have any
effect on the general progress of work or on any of the terms and conditions
of the contract. No claims of any kind whatsoever including the claim of
extension of time will be entertained due to the incorporation of this
requirement.

2.16. FLOOR TEST FOR TELEPHONE EXCHANGE BUILDINGS: - The floor of
Technical rooms in the T.E. buildings shall be laid in such a way that the limits in
floor levels would not be exceeded as follows.

i) The levels at any places when checked over a distance of one metre in
any direction would not show variation in floor levels in excess of 3mm.

i)  The levels if checked over a distance of 4 metres in any direction shall not
to exceed 5mm.

i)  The maximum permissible variation in the levels at any two points more
than 4 meters away in any direction in the same room shall not be more
than 8mm.

iv)  Floor levels shall be taken at every metre and recorded in a “Level chart”
for flooring in all technical room. This shall be checked, prepared and
Certified by the Assistant Engineer-in-Charge of the work and contractor.
This level chart shall be checked by the Engineer-in-Charge of work to
satisfy himself that levels in the floors of technical rooms are with in the
variation limits laid down at I) to iii) above.

2.16.1. No payment of flooring in Technical room shall be allowed till “Level Chart” is
prepared and meets the requirements of levels mentioned above.

2.17. TEST RESULTS & RELATED ASPECTS

2.17.1. Normally, part-rate payment shall be allowed in the running account bills only if
the materials conforming to the CPWD specifications for works as mentioned
in the work are tested and test results are found to be satisfactory by the
Engineer-in-Charge.
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2.17.2.

The Engineer-in-Charge of work shall check the test results and satisfy himself
before allowing any payment in the running/final bill.

2.18. WATER PROOFING: -

2.18.1.

2.18.2.

2.18.3.

Treatment for roof surfaces: - The treatment of Roof Surfaces, wherever
done with integral cement based compound (Brick-coba), the particular
specifications shall be applicable.

The Contractor shall associate himself with the specialized firm, to be
approved by the Engineer-in-charge, for execution of water proofing treatment.
The contractor shall furnish a Guarantee Bond, as per prescribed format, from
the specialized firm and duly counter-signed by the contractor as a token of
overall responsibility. The Guarantee Period shall be for 10(Ten) years.

Ten percent of the cost of items of water proofing treatment for sunken floors
and on roofs would be retained as guarantee to watch the performance of the
work done. However half of the amount withheld would be released after (5)
five years, if the performance of the work done is satisfactory. If any defect is
noticed during the guarantee period, it should be rectified by the contractor
within seven days, and if’ not attend to, the same will be got done from another
agency at the risk and cost of the contractor. However this security deposit
can be released in full, if bank guarantee of equivalent amount for 10(ten)
years after completion of maintenance period is produced and deposited with
the BSNL.

“C” PARTICULAR SPECIFICATIONS

1.1.  R.C.C. WORK (DESIGN MIX CONCRETE)

1.1.1.

1.1.21.

The RCC work shall be done with Design Mix Concrete unless otherwise
specified. In the nomenclature of items, wherever letter M has been indicated,
the same shall imply for the Design Mix Concrete. For the nominal mix in
RCC, CPWD specification shall be followed. The Design Mix Concrete will be
designed based on the principles give in IS: 456, IS: 10262 and SP 23. The
contractor shall design mixes for each class of concrete indicating that the
concrete ingredients and proportions will result in concrete mix meeting
requirements specified. The cement shall be actually weighed, as presumption
of each bag having 50kg shall not be allowed. In case of use of admixture, the
mix shall be designed with these ingredients as well. The specification
mentioned therein below shall be followed for Design Mix Concrete.

Admixture: - Wherever required, admixtures of approved quality shall be
mixed with concrete to achieve the desired workability within specified water
cement ratio. The admixture shall conform to IS: 9103. The chloride contents
in the admixture shall satisfy the requirement of BS: 5075. The total amount of
chlorides in the admixture mixed concrete shall also satisfy the requirements
of IS: 456-2000.

The contractor shall not be paid anything extra for admixture required for
achieving desired workability without any change in specified water cement
ratio for RCC/CC work.
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1.1.3.

1.1.3.1.

1.1.3.2.

1.1.3.3.

1.1.34.

1.1.3.5.

1.1.3.6.

Grade of concrete: - The characteristic compressive strength of various
grades of concrete shall be given as below: -

Sl. Grade / Compressive | Specified Minimum | Maximum

No. |Designation | strength  on | characteristic cement water
15cm cubes | compressive content cement
min 7days | strength at 28 | (kg per | ratio
(N/mm2) days (NVmm2) | cum)

(i) M 25 As per Design 25 360 0.50

(i) M 30 As per Design 30 400 0.45

(iii) M 35 As per Design 35 410 0.45

The Concrete mix will be designed for minimum workability as specified in
para 7 of 1S-456-2000. Workability of Concrete (Unless otherwise specified
elsewhere or as decided by Engineer- in-charge.

Degree of Slump (mm)
Workability
(1) (2) (3)
Lightly reinforced sections in, slabs, Low 25-75
beams, walls columns
Heavily reinforced section in slabs, Medium 50-100
beams, walls, columns
Pumped concrete Medium 75-100

In the designation of concrete mix letter M refers to the mix and the number to
the specified characteristic compressive strength of 15cm-Cube at 28 days
expressed in N/mm2.

It is specifically highlighted that in addition to the above requirements the
maximum cement content for any grade shall be limited to 450kg/ cubic metre.

The Minimum / Maximum cement content for design mix concrete shall be
maintained as per the quantity mentioned above. Even in the case where the
quantity of cement required is higher than the minimum specified above to
achieve desired strength based on an approved mix design, nothing extra
shall become payable to the contractor. In case of pile work, cement content
will be as specified (Minimum 400kg/Cum of concrete).

The concrete design mix with or without admixture will be carried out by the
contractor through laboratories/ Test houses of repute as decided by EE/SE.

The various ingredients for mix design/ laboratory tests shall be sent to the
lab/ test houses through the Engineer in charge immediately after award of
work and the samples of such aggregate sent shall be preserved at site by the
department. The admixture if used by contractor shall be at his own cost
without any extra payment.
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1.1.4.

1.1.5.

1.1.6.1.

1.1.6.2.

1.1.7.1.

1.1.7.2.

The Contractor shall submit the mix design report from any of above approved
laboratories for approval of Engineer in charge within 30 days from the date of
issue of letter of acceptance of the tender. No concreting shall be done until
the mix design is approved.

In case of change of source or characteristic properties of the ingredients used
in the concrete mix during the work, a revised laboratory mix design report
conducted at laboratory established at site shall be submitted by the contractor
as per the direction of Engineer in charge.

Approval of Design Mix:-

The mix design for a specified grade of concrete shall be done for a target
mean compressive strength Tck = Fck +1.65s

Where Fck = Characteristic Compressive Strength at 28 day
s = Standard deviation which depends on degree of quality control.

The degree of quality control for this work is “good” for which the standard
deviation (s) obtained for different grades of concrete shall be as follows:-

GRADE OF CONCRETE | FOR ‘GOOD’ QUALITY OF CONTROL
M-25 5.3
M -30 6.0
M -35 6.3

Out of the six specimen of each set, three shall be tested at seven days and
remaining three at 28days. The preliminary tests at seven days are intended
only to indicate the strength to be attained at 28days.

All cost of mix designing and testing connected therewith including charges
payable to the laboratory shall be borne by the contractor.

Batching, Mixing, Transportation, Placing, and, Compaction:

The Concrete shall be sourced from on site batching and mixing plant
conforming to 1S:4925 (also refer to para 15 of Additional Conditions), it shall
have the facilities of presetting the quantity to be weighed with automatic cut
off when the same is achieved. Transportation and placing of concrete shall be
with transit mixes and concrete pump respectively or with tower cranes
depending upon site condition and nothing extra shall be paid. In certain
places/ location placing of concrete may be permitted manually. Accuracy of
measurement shall be as specified is IS - 456-2000.

All other operations in concreting work like mixing, Slump, Laying/Placing of
concrete, compaction, curing etc. not mentioned in this particular specification
for Design Mix of Concrete shall be as per Revised CPWD Specification 2002
for CM, CC and RCC work, I1S- 456-2000 and Additional/Special Condition
forming part of this tender document.
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1.1.8.

1.1.8.1.

1.1.8.2.

1.1.91.

1.1.10.

1.1.10.1.

1.1.11.

1.1.11.1.

1.1.11.2.

1.1.12.
1.1.13.
1.1.14.

Preparation of Mixes As Per Approved Design Mix Conducting
Confirmatory Test at Field Lab.

The contractor shall make the cubes of trial mixes as per approved Mix design
at site laboratory for all grades, in presence of Engineer in charge using
sample of approved materials proposed to be used in the work prior to
commencement of concreting and get them tested in his presence to this
entire satisfaction for 7 days and 28 days. Test cubes shall be taken from trial
mixes as follows.

For each mix, a set of six cubes shall be made from each of three consecutive
batches. Three cubes from each set of six shall be tested at age of 7 days
and remaining three cubes at age of 28 days. The cubes shall be made cured
transported and tested strictly in accordance with specifications. The average
strength of nine cubes at age of 28 days shall exceed the specified target
mean strength for which design mix has been approved; the evaluation of test
result will be done as per 1S-456-2000.

Work Strength Test- Test Specimen

Work strength test shall be conducted in accordance with IS: 516 on random
sampling. Each test shall be conducted on six specimens, three of which shall
be tested at 7 days and remaining three at 28 days. Additional samples shall
be prepared if required, as per direction of Engineer in charge for testing
samples cured by accelerated method as described in I1S: 9103.

Test Result of Sample

The test results to the sample shall be the average of the strength of three
specimens. The individual variation shall not be more than +/-15 percent of the
average. If more the test results of the sample are invalid. 90% of the total
tests shall be done at the laboratory established at site by the contractor and
remaining 10% in the laboratory of Central Designs Organization, CPWD or
any other laboratory as directed by the Engineer in charge.

Standard For Acceptance

Standard of acceptance shall be same as specified in clause 16 of 1S-456-
2000

In order to keep the floor finish as per architectural drawings and to provide
required thickness of the flooring as per specification, the level of top surface
of RCC shall be accordingly adjusted at the time of its centring, shuttering and
casting for which nothing extra shall be paid to the contractor.

Measurement:- As per CPWD specifications.
Tolerance:- As per CPWD specifications.

Rate:- The rate includes the cost of materials and labour involved in all the
operations described above except for the cost of centring, shuttering and
reinforcement, which will be paid separately.
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1.1.14.1.

1.1.14.2.

In case of actual average compressive, strength being less than specified
strength which shall be governed by para ‘Standard of Acceptance’ as above,
the rate payable shall be worked out accordingly on prorata basis.

In case of rejection of concrete on account of unacceptable compressive
strength, governed by para ‘Standard of Acceptance’ as above, the work for
which samples have failed shall be redone at the cost of contractors. However
the Engineer in charge may order for additional tests (like cutting cores,
ultrasonic pulse velocity test, load test of structure or part of structure etc) to
be carried out at the cost of contractor to ascertain if the portion of structure
wherein concrete represented by the sample has been used, can be retained
on the basis of results of individual or combination of these tests. The
contractor shall take remedial measures necessary to retain the structure as
approved by the Engineer in charge without any extra cost. However, for
payment, the basis of rate payable to contractor shall be governed by the 28
days cube tests results and reduced rates shall be regulated in accordance
with para 5.14.13 of Revised CPWD specification 2002 for C.M., C.C. and
R.C.C. works.

1.2. Treatment for roof surfaces: -

For treatment of Roof Surfaces with integral cement based compound (Brick-
coba), following specifications shall be applicable. This item shall be got executed
from specialized agency to be got approved from Engineer-in-charge: -

1.2.1.1.

1.2.1.2.

1.2.1.3.

1.2.14.

The bricks bats shall be from over burnt bricks. The proprietary water-proofing
compound shall bear I.S.I. mark and shall conform to IS: 2645. Before
execution of work water proofing compound has to be brought to and a
certificate of its conforming to IS code should be produced. The proprietary
water-proofing compound shall be added at the rate recommended by the
specialist firm but not exceeding 3 percent by weight of cement. The Engineer
in charge reserve the right to collect the random sample from material brought
at site and get it tested from laboratory of his choice. The material which does
not conform to the specification shall have to be removed forthwith by the
contractor.

The finished surface after water proofing treatment shall have minimum slope
of 1 in 80. At no point shall the thickness of water proofing treatment be less
than 65mm.

While treatment of roof surface is done, it shall be ensured that the outlet
drain-pipes have been fixed and mouths at the entrance have been eased and
round off properly for easy flow of water.

The surface where the water proofing is to be done shall be thoroughly
cleaned with wire brushes. All loose scales mortar splashes etc. shall be
removed and dusted off. The surface shall be treated with neat cement slurry
admixed with proprietary water proof compound to penetrate into crevices and
fill up all the pores in the surface. The cement slurry shall be applied at the
junction of parapet and terrace slab including the vertical face of the parapet.
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1.2.1.5.

1.2.1.6.

1.21.7.

1.2.1.8.

1.2.2.

1.2.3.

After the slurry coat is laid, layer of over burnt brick bats shall be laid in
cement mortar of mix as specified by specialist firm but not leaner than
1:5(1cement: 5coarse sand) admixed with proprietary water proofing
compound to required gradient and joints filled to half the depth. The bricks bat
layer shall be rounded at the junctions with the parapet and tapered towards
top for a height of 300mm curing of this layer be done for 2 days.

After curing the surfaces shall be applied with a coat of cement slurry admixed
with proprietary water proofing compound.

Joints of bricks bat layer shall be filled fully with cement mortar of mix as
specified by the specialist firm but not leaner than 1:5 (1cement:5 coarse
sand)admixed with proprietary water proofing compound and finally top
finished with average 20mm thick layers of cement mortar:1 :4 (1cement:4
coarse sand) and finished smooth with cement slurry mixed with proprietary
water proofing compound. The finished surface shall have marking of
300x300mm false squares to give the appearance of tiles.

Curing of water proofing treatment shall be done for a minimum period of
weeks by flooding the water by making kiaries etc.

MEASUREMENTS: The measurement shall be taken for plan area of terrace
only. Length and breadth shall be measured correct to 1cm. And area shall be
worked out to nearest 0.01sgm. No deduction in measurement shall be made
for either opening or recesses for chimney, stacks roof lights and the like of
area upto 0.01sgm not anything extra shall be paid for forming such openings.
For similar areas exceeding 0.10 sgm, deduction will be made in
measurements for full openings and nothing extra shall be paid for making
such opening.

Rates: The rate shall include the cost of all labour and materials involved the
all operations described above.

1.3. CHECKLIST FOR QUALITY ASSURANCE: For works with estimated cost Rs.10
Lakhs and above, quality Assurance Check list for Back Filling, Plain Cement
Concrete, Shuttering, Reinforced Cement Concrete and Structural Steel
fabrication as annexed shall form a part of the Tender Document. Compliance of
this Quality Assurance Check List shall be before release of the payment.
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BSNL CIVIL DIVISION DOCUMENT CODE NO.
BSNL
/ QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist Format for Earthwork | 01 | | | | 0 | 1
CHECKLIST FOR BACK FILLING
S. No:-
SITE : LOCATION: DATE:
Ref. Drg. No. Yes No NA

BACKFILLING

1 Check whether APPROVED QUALITY SOIL is being 1 [ 1 [

used for backfilling? Is it O.K.?

2. Is backfilling being done in LAYERS, as specified? 1 1 [

3. Check whether the backfill is WATERED sufficiently? L1 L1 [

4. Check whether COMPACTION is being done, as specified? 1 L [

5. s backfilling done upto SPECIFIED LEVEL? 1 L

6. Is the BACKFILLED LEVEL RECORDED? — 1 [

7. Is the DISPOSAL of surplus earth from worksite complete? L1 1 [

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)
SIGN. OF EE (Civil)
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BSNL CIVIL DIVISION DOCUMENT CODE NO.

/ BSNL
QUALITY ASSURANCE

NAME OF THE DOCUMENT PAGE NO. TOTAL
Checklist Format for Concreting | PAGES
o] [ [ | [fo2]

CHECKLIST FOR LAYING PLAIN CEMENT CONCRETE
SI. No.

SITE : LOCATION: DATE:

Ref. Drg. No. Yes No NA

BEFORE CONCRETING

1. Check for COMPLETION OF PRECEDING ACTIVITIES — 1
for the area to be concreted.

2. Check for FORMWORK and DIMENSIONS? Is it O.K.? L1 L1 [

DURING CONCRETING

1. Check for MIX PROPORTION. Is it as specified? 1 L1 L[]

2. Check for PLACEMENT & COMPACTION. Is it 0.K.? 1 L L

3. Check for FINISHED LEVEL. Is it as specified? 1 [ 1 [

4. Check for SURFACE FINISH. Is it acceptable? L1 1 [

AFTER CONCRETING

1. Check for CURING. Is it O.K.? L1 1 [

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)
SIGN. OF EE (Civil)
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BSNL CIVIL DIVISION DOCUMENT CODE NO.
/ BSNL
QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist Format for Shuttering 01 | | | | [0 |3
SHUTTERING SCHEME AND MATERIALS

SL. No.

SITE : LOCATION: DATE:

Ref. Drg. No. Yes No NA

1. Isthe STRUCTURE-SPECIFIC SHUTTERING 1 [ 1 [
SCHEME adequate?

2. Is the shuttering scheme verified for SUITABILITY L L
& SAFETY?

3. Are SKETCHES showing the approved shuttering scheme 1 [ 1 [

available for reference?

4. Check for PHYSICAL CONDITION of scaffolds and I 1 L
shutters. Are damaged and defective elements removed?

5. Check for CLEANLINESS for forms. Ts it acceptable? L1 L

6. Check for application of MOULD RELEASING AGENT. L1 1 [

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)
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BSNL CIVIL DIVISION DOCUMENT CODE NO.
/ BSNL
QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist Format for Shuttering 02 ‘ ‘ ‘ ‘ ‘ 0 ‘ 3
SHUTTERING ASSEMBLY

S1. No.

SITE : LOCATION: DATE:

Ref. Drg. No. Yes No NA

1. Check for Assembly of Scaffolds and Shutters w.r.t. 1 L

SHUTTERING SCHEME.
2. Check for provision and Arrangement of the following: 1 1 [

Ref. Shuttering Scheme.
A. H-FRAMES [ e A B

B.  PROPS L

C ADJUSTABLE SPANS (N e I e

D. BRACINGS L1 L1 [

E. CLAMPS & COUPLERS [ R N D

F. CHANNELS [ R N D

G. CLIPS C 1 [ [

H. PIPES | | | | | |

3 Check for Provision and Arrangement of:
Ref. Shuttering Scheme

A, WALL FORM PANELS L

B. CORNER ANGLES L]

C. PLYWOOD OR TIMBER FORMS —

L]

4 Check for RIGIDITY of Assembled Forms.

5  Check for CONFORMANCE of the Assembled
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Forms to DIMENSIONS, SHAPES, LINES & GRADES (I R N
as shown on the drawings.

6 Check for SEALING OF JOINTS & HOLES in Shutter Forms. (N R N

7  Check for READINESS of Shutter Forms for RELEASE [ e N

to fix Reinforcement.

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)
SIGN. OF EE (Civil)
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BSNL CIVIL DIVISION DOCUMENT CODE NO.

/ BSNL
QUALITY ASSURANCE

NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES

Checklist Format of Shuttering [0 [3 ] | [0 |3
AFTER REMOVAL OF SHUTTERS

S1. No.

SITE : LOCATION: DATE:

Ref. Drg. No. Yes No NA

1 Check for Removal of Shutter Forms & Scaffolds

after SPECIFIED DURATION 1 L
2 Check Exposed Surfaces of Concrete for the possible

Occurrence of the Following Surface Defects:
A HONEY COMBING
B LOSS OF GROUT
C SEGREGATION OF AGGREGATES
D BULGING

E INSUFFICIENT COVER TO REINFORCEMENT
OR EXPOSED REINFORCEMENT

F ROUGH CORNERS OR EDGES

G BIG SIZED AIR BUBBLES
IF ‘YES’, THEN SITE ENGINEER SHALL TAKE
SUITABLE CORRECTIVE ACTION AND RECHECK.
3 Check for REPAIR & FINISHING of Exposed Concrete
Surface. Is it satisfactory?

4 Check of CLEANING of Scaffolds & Shutters after Removal.

5 Check for PROPER STACKING of Scaffolds & Shutters
after Removal.

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

RECHECKING BY EE(C)

SIGN. OF SDE (Civil)

SIGN. OF EE (Civil)
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2

BSNL CIVIL DIVISION

DOCUMENT CODE NO.

BSNL

QUALITY ASSURANCE

NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist for Structural Steel

Fabrication

CUTTING, BENDING & FIXING OF REINFORCEMENT

SI. No.

SITE :

LOCATION: DATE:

—

Is the BAR BENDING SCHEDULE prepared? 1 L1 [

2 Is the Bar Bending Schedule available for reference? 1 [ 1 [
3 Check for correct CUTTING & BENDING OF BARS

as per BBS.

BAR DIAMETERS
SHAPES OF BARS
DIMENSIONS OF BARS
NUMBER OF BARS
IDENTIFICATION TAGS

mo QW

4 Check for CLEANLINESS of Bars.

5 Check for correct FIXING OF BARS as per Construction C 1 [ 1 [

Drawings.

A. RELATIVE POSITIONS OF BARS, SPACING OF BARS. 1 O g

B. COVERS TO REINFORCEMENT

C. PROVISION OF CHAIRS, COVER BLOCKS & SPACERS L1 L1 [

D. LAP LENGTHS & LOCATION OF LAPS

6  Check for satisfactory TYING OF R/F WITH 1 1 L[]
BINDING WIRE.

7  Check for location of Services Conduits.

8 Check for READINESS of Reinforcement for

RELEASE for concerting.

9 DETAILS OF INSERTS PROVIDED L1 L1 [

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)

124




ADDNL CONDITIONS & SPECIFICATIONS
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2

BSNL CIVIL DIVISION

DOCUMENT CODE NO.

BSNL
QUALITY ASSURANCE

NAME OF THE DOCUMENT
Checklist for Concreting

PAGE NO:

TOTAL PAGES:

CHECKLIST PRIOR TO CONCRETING

SI. No.
SITE : LOCATION: DATE:
Ref. Drg. No. Yes No NA
1 Check of CLEANLINESS of the area to be concreted. 1 1 [
Is it O.K.?
2 Check for FORMWOLRK & REINFORCEMENT as per — ] ]
Relevant checklists.
3 Check for COMPLETION OF OTHER PRECEDING L1 1 [
ACTIVITIES such as fixing of inserts & embedments and Service conduits, etc.
4 Check for SUPPORTS to forms and rigidity of the assembly.
. L1 1 [
Isit O.K.?
5 Check for provision of ACCESS PLATFORMS & WALKWAYS. [ | [ |
6 Check for Provision and WORKING CONDITION of Concrete Aids. —— 7 |
7 Is the sequence explained to and understood by the concreting gang?
8 Check for READINESS of Concreting & Finishing gangs. B B
9 (I R N

mEIOF P

MODE OF CONC RETING PROPOSED
NO. OF VIBRATORS PROVIDED
QTY. OF CONCRETE TO BE POURED
STARTING TIME OF CONCERETE
GRADE OF CONCRETE

CONCRECTE REQUISITON SLIP NO.

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)
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BSNL

BSNL CIVIL DIVISION DOCUMENT CODE NO.
BSNL
Z QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist for Concreting

CHECKLIST DURING CONCRETING

S1. No.
SITE : LOCATION: DATE:
Ref. Drg. No. Yes No NA
1 Check for SLUMP of the concrete being poured C 1 [ 1 [
2 Is a CONTINUOUS FLOW of concrete being ensured? — 1 [
3 Check for POURING HEIGHT of concrete. Is it acceptable?
4  Is proper VIBRATION being done till concrete fits tightly (I e N ey
against all the forms surfaces, reinforcements and embedments? —1 1 [
5 Is BLENDING OF CONCRETE poured in separate layers
being ensured? 1 L1 L
6 Check for correct use of PLANT & MACHINERY? L1 L1 [
7 Is concrete being poured within the INITIAL SETTING — 1
TIME of cement.
8 Check for provision of CONSTRUCTION JOINTS,
if necessary. I B -
9 Check for LEVELLING & FINISHING of exposed I I N D
concrete surface for Planar structures like Slabs and Pavements.
A. QUANTITY OF CONCERETE POURED
B. COMPLETION TIME OF CONCRETING
C. NO. OF CERTIFICATE CUBES TAKEN
D. SLUMP OF CONCRETE NOTED
E. CONCRECTE DESPATCH SLIP NOS

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)




ADDNL CONDITIONS & SPECIFICATIONS

BSNL

2

BSNL CIVIL DIVISION DOCUMENT CODE NO.
BSNL
QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist for Concreting

CHECKLIST AFTER CONCRETING

S1. No.

SITE : LOCATION: DATE:
Ref. Drg. No. Yes No NA
1 Check for suitable CURING arrangements. 1 [ 1 |
2 Is adequate curing being ensured for SPECIFIED PERIOD? ] [ ]
3 Check for EXPOSING OF INSERTS & EMBEDMENTS — 1 |

that are flush with the Concrete Surface.
4 Check for MARKING OF LOCATION OF SERVICE

CONDUITS & FITTINGS, where applicable.
Is BLENDING OF CONCRETE poured in separate
layers being ensured?

5 Check for CORRECTIVE ACTION on surface Defects
on Exposed Concrete..

6 Check for removal of Forms and their Cleaning.

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED if any

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)
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BSNL CIVIL DIVISION DOCUMENT CODE NO.
BSNL
QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist for Structural Steel
Fabrication
CHECKLIST FOR STRUCTURAL STEEL FABRICATION

SI. No.
SITE : LOCATION: DATE:
Ref. Drg. No. Yes No NA

O NN kW

13.

14.

Check for Availability of APPROVED SHOP DRAWINGS
FOR FABRICATIONS.

Check for Availability of Structural Steel Sections, Welding

Rods required for Fabrication and readiness of Other

Construction Aids.

Check for Straightening of Members. Is it acceptable?

Check for Dimensions of Sub-assembly. Is it O.K.?

Check for CUTTING of the sections. Is it as specified?

Check for LAYOUT OF SUB-ASSEMBLY. Is it O.K.?

Check for LAYOUT FOR FINAL ASSEMBLY. Isit O.K.?

Check for JOINT PREPARATION. Is it O.K.?

heck for WELD PREPARATION. Is it OK?

. Check for WELD QUALITY & THICKNESS. Is it as specified?
11.

12.

Check for SURFACE PREPARATION prior to Painting.
Check for PAINTING as per Specifications. Is it O.K.?

Check for Lifting & Transportation Arrangements prior to Erection.

Check for COMPLETION OF JOINT RECORDS FOR

INSPECTION.

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)
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BSNL CIVIL DIVISION DOCUMENT CODE NO.
BSNL
Z QUALITY ASSURANCE
NAME OF THE DOCUMENT PAGE NO. TOTAL PAGES
Checklist for Structural Steel
Erection
CHECKLIST FOR STRUCTURAL STEEL ERECTION

SI. No.
SITE : LOCATION: DATE:
Ref. Drg. No. Yes No NA

1.

2.

10.
11.

Check for Availability of APPROVED SHOP DRAWINGS

FOR ERECTION.

Check for Availability of Fabricated Material at the Erection
Site. Also check for HARD PUNCH MARK on the
structural elements.

Check for READINESS of the SITE for Structural Erection,
i.e. COMPLETION OF PRECEDING ACTIVITIES.
(EX. DIMENSIONS OF FOUNDATION BOLTS IN

TWO SUCCESSIVE COLUMNS)

Check for PROVISION & WORKING CONDITION OF
ERECTION AIDS. Check for the condition of SLINGS &
DESHACKLES. Are they fit for use.

Check for ERECTION as per ERECTION SEQUENCE.
Is it being followed?

Check for Bracing of the structures during Erection.

Is it satisfactory? Check for Provision of Nut Bolts.
Check for ALINGMENT, LEVEL, LOCATION,
ORIENTATION,etc.

Check for FIELD WELDING. Is it as specified?

Check for Tying of Safety Nets and Use of safety appliances.
Check for Painting as per specifications.

Check for COMPLETION OF JOINT RECORDS FOR
INSPECTION.

SIGN. OF JTO (Civil)

CORRECTIVE ACTION PROPOSED IF ANY

SIGN. OF SDE (Civil)

RECHECKING BY EE(C)

SIGN. OF EE (Civil)
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